

Executive Result

Bridge/MCP discovery is ****PARTIAL GO****. Gateway and Bridge read-only discovery routes work and are protected. No tool execution was requested. The direct MCP list route timed out in the smoke window and remains a blocker for full MCP proof.

Production Route Evidence

Route	Result	Notes
---	---	---
/api/bridge/providers	200	8 providers visible through read-only registry proxy
/api/bridge/capability-matrix	200	Bridge read-only capability matrix visible
/api/gateway/data-layer/getSystems	200	discovery only, execution false
/api/gateway/data-layer/getTools	200	discovery only, execution false
/api/gateway/data-layer/getModels	200	discovery only, execution false
/api/gateway/data-layer/getIntegrations	200	discovery only, execution false
/api/gateway/nodes/bridge_mcp	200	Gateway node connected, no writes/execution
/api/gateway/data-layer/execute	unauthenticated 401	protected route blocks unauthenticated access
/api/mcp/list	timeout	direct MCP list proof incomplete

Policy Confirmation

Policy	Status
---	---
Discovery first	pass
Execution second	pass, not invoked
Auth required	pass
No external write	pass
No fake access	pass, timeout reported honestly
Bridge Session for execution	required

Remaining Blockers

Blocker	Impact	Exact Next Step
---	---	---
mcp_list_route_timeout	Cannot claim full direct MCP list proof.	Add bounded MCP list timeout handling or fix upstream MCP list latency.
no safe tool execution smoke yet	Cannot claim Bridge/MCP execution GO.	Add one read-only tool smoke through a registered adapter after route timeout is fixed.

Security Confirmation

- No tool execution was requested.

- No external write occurred.
- No secrets were printed or committed.
- No .env changes were made.
- Protected execute route returned 401 without auth.

Completion Estimate

Component	Percent	Status
Bridge provider discovery	85%	live
Gateway data-layer discovery	85%	live
Gateway Bridge/MCP node	85%	connected
Direct MCP list	25%	timeout blocker
Tool execution smoke	0%	not run
Bridge/MCP overall	68%	PARTIAL GO

Final Decision

Bridge/MCP discovery: ****PARTIAL GO****.

Read-only discovery is production-visible. Full MCP/tool execution proof remains blocked by direct MCP list timeout and missing scoped tool smoke.