

Day 8 Production Progress Report - Delivery And Bridge Session

Generated: 2026-05-08 00:04 ET

Objective

Complete Day 8 delivery connector and Bridge Session proof without fake Done or external writes.

Executive Result

Day 8 result is PARTIAL GO. Mission Control report-link delivery is GO. Telegram PDF, AgentMail send, Google Drive upload, OneDrive upload, Zapier writes, and HeyGen generation remain blocked/gated. A Bridge Session approval request is pending; execution is still disabled.

Delivery Status Table

Surface Decision Proof Blocker
--- --- --- ---
Mission Control report link GO Report, Markdown, and PDF routes 200 None
Telegram PDF attachment BLOCKED Delivery channel returned blocked no_approved_telegram_document_attachment_route
AgentMail incoming PARTIAL Gateway node and notification metadata visible dedicated inbox adapter not proven
AgentMail outgoing BLOCKED / DRY-RUN ONLY Dry-run notification delivery only agentmail_send_connector_not_configured
Google Drive PARTIAL discovery / upload blocked Tools visible, upload route 423 google_drive_upload_connector_not_configured
OneDrive BLOCKED Status connected false, upload route 423 onedrive_upload_connector_not_configured
Zapier PARTIAL GO read-only 297 tools visible live MCP auth/invoke blocked
HeyGen PARTIAL GO read-only HeyGen visible in Zapier inventory generation blocked
Bridge Session PARTIAL pending approval created approval not active

Safety Summary

- External writes executed: 0.
- Telegram attachments sent: 0.
- Drive/OneDrive uploads: 0.
- Zapier writes: 0.
- HeyGen generations: 0.
- Raw path / secret leak count: 0.

Files Changed

- runtime/day-8-phase-071-mc-report-link.md/pdf
- runtime/day-8-phase-072-telegram-pdf-delivery.md/pdf
- runtime/day-8-phase-073-agentmail-incoming.md/pdf
- runtime/day-8-phase-074-agentmail-outgoing.md/pdf
- runtime/day-8-phase-075-google-drive-delivery.md/pdf
- runtime/day-8-phase-076-onedrive-delivery.md/pdf
- runtime/day-8-phase-077-zapier-readonly.md/pdf
- runtime/day-8-phase-078-heygen-readonly.md/pdf
- runtime/day-8-phase-079-bridge-session-lifecycle.md/pdf
- runtime/day-8-production-progress-report.md/pdf

Commands And Routes Used

- POST /api/bridge/agent-zero/reports.
- GET /api/bridge/agent-zero/reports/<report-id>, /markdown, and /pdf.
- GET /api/bridge/agent-zero/google-drive/status.
- POST /api/bridge/agent-zero/google-drive/upload-report with no active Bridge Session.
- GET /api/bridge/agent-zero/onedrive/status.
- POST /api/bridge/agent-zero/onedrive/upload-report with no active Bridge Session.
- GET /api/gateway/nodes/integration_agentmail.
- GET and dry-run POST /api/notifications/deliver.
- GET /api/bridge/zapier/status and GET /api/bridge/zapier/tools?q=heygen.
- GET and POST /api/bridge/agent-zero/bridge-session.

Tests And Validation

- Focused delivery/security tests: passed, 4 files and 16 tests.
- Authenticated route smoke: passed for Day 8 delivery surfaces.
- Unauthenticated route smoke: 401 for protected Day 8 routes.
- Raw path / secret-shape scan over Day 8 delivery route payloads: 0 leaks.
- External sends/uploads/generation: 0 executed.

Services

- Mission Control standalone: active after Day 7 restart.
- Playwright MCP service: active local-only; not used for Day 8 delivery writes.
- Hermes gateway service: active but Hermes live chat remains separately blocked.

Commits And Rollback

- Commit: pending Day 8 report commit at generation time.
- Rollback command after commit: `git revert <day-8-report-commit-hash>`.

Updated Percentage Snapshot

- Mission Control report link delivery: 95% GO local authenticated link.
- Telegram PDF attachment: 35% BLOCKED / gated.
- AgentMail: 45% PARTIAL / incoming metadata visible, send blocked.
- Google Drive: 55% PARTIAL / tools visible, upload blocked.
- OneDrive: 30% BLOCKED / upload connector not configured.
- Zapier: 65% PARTIAL GO read-only inventory.
- HeyGen through Zapier: 55% PARTIAL GO read-only discovery; generation blocked.
- Bridge Session: 55% PARTIAL / pending approval created, execution disabled.
- Delivery connectors overall: 55% PARTIAL / gated.
- Overall ecosystem: 93% PARTIAL GO.

No-Secrets Confirmation

No secret values, API keys, auth files, tokens, passwords, .env contents, or raw absolute local paths are included in this report. No .env file was modified.

Exact Next Step

Proceed to Day 9 autonomy/security/artifact cleanup while keeping the pending Bridge Session inactive until owner approval.