

Day 1 / Phase 1 - Master State Reconciliation

Generated: 2026-05-08

Objective

Freeze the current production truth before more changes. This is not a 100% claim. The purpose is to separate live production proof from coded-only, report-only, dry-run-only, gated, blocked, and owner-session-dependent work.

Result

****PASS / PARTIAL GO.**** The master truth table is updated and includes Pi as a first-class Gateway system. OpenClaw+ naming is corrected. The literal legacy service name `opencloud-docs-farmer.service` appears only as the systemd unit name for Build-Wiki / Farmer.

Sources Read

- `runtime/final-production-go-report.md`
- `runtime/mission-control-button-hardening-report.md`
- Pi readiness and shadow dispatcher reports
- Telegram commander cutover reports
- Hermes live adapter reports
- Gateway / Agent Hub reports
- SpaceAgent / Playwright MCP reports
- Paperclip service and bridge reports
- OpenClaw+ doctor/registry reports
- Build-Wiki / Farmer reports
- Delivery, Bridge Session, Brain, and no-fake-button reports
- Current production host branch, process, and port state

Current Production Proof

Item	Current truth
Production HEAD	`db918dc`
Latest pushed HEAD	`db918dc`
Mission Control runtime	standalone Next process behind the existing production proxy
Current live PID	`3248542`
Current live start timestamp	`Fri May 8 08:24:02 2026`
Mission Control bind	`127.0.0.1:3337`
Production proxy bind	Tailnet address on port `3337`
Playwright MCP bind	`127.0.0.1:8931`
Untracked production artifacts	two unrelated public media/report files left untouched
`.env` changes	none
Public local service exposure added	no

Master Truth Table

System	Current %	Decision	Live?	Production proven?	UI visible?	Blocker	Next action
Agent Zero	93%	PARTIAL GO	yes	`agent_zero_called` passed in production smoke	yes in Agent Hub temp-admin smoke	owner-origin browser/Telegram proof still pending	Run owner-origin browser/Telegram commander proof
Hermes	42%	NO-GO	live	status route only	status route works; test-chat blocks	visible as gated	`hermes_safe_live_chat_adapter_not_configured` Build no-tool/no-write live adapter and require `hermes_called:true`
Pi Dispatcher	72%	PARTIAL GO / SHADOW	in-process	shadow	`/api/bridge/p		

i/status` and node routes work | yes | `pi_runtime_session_not_proven` | Prove or install local-only Pi runtime while keeping execution/writes disabled |
Gateway / Agent Hub	89%	PARTIAL GO	yes	deployed designer handoff and button contracts live	temp-admin smoke yes; owner browser pending	`owner\_authenticated\_browser\_session\_required`	Owner-authenticated visual proof
SpaceAgent	82%	PARTIAL GO	yes	Browser Automation panel/API live	yes	Firecrawl blocked; YouTube limited	Complete Firecrawl credential proof and YouTube connector proof
Playwright MCP	93%	GO local-only read-only	yes	status and smoke pass; local-only bind proven	visible under SpaceAgent	interactive/auth browser actions require Bridge Session	Keep read-only; prove interactive only with scoped Bridge Session
Firecrawl	35%	BLOCKED	no	credential/backend missing	visible as blocked	`firecrawl\_credential\_required`	Configure credential through approved secret source; run one read-only public-page smoke
YouTube Research	70%	PARTIAL / LIMITED	model exists	prior packet/limited proof exists	visible as limited	`youtube\_transcript\_connector\_not\_proven`	Prove metadata/transcript route without video download or bypass
Paperclip	62%	PARTIAL / DEGRADED	health/bridge partial	status route works; owner login not proven	visible as Workforce Control Plane	`paperclip\_owner\_session\_required`	Prove owner login, dashboard, roster, task queue
OpenClaw+	86%	PARTIAL GO	service/runtime partial	tests/build/design-lock passed in prior reports	visible as runtime layer	doctor/CLI/runtime health not fully cleared	Run doctor, fix only confirmed safe issues, re-run
Mini-Agent OS	76%	PARTIAL / GATED	contract level	schemas/gauntlets pass	surfaced through Gateway/OpenClaw+	activation requires Bridge Session	Prove one scoped gated lifecycle
Build-Wiki / Farmer	74%	PARTIAL / GATED	timer/status live	Run Now route now blocks without Bridge Session	visible as gated	`active\_bridge\_session\_required\_for\_buildwiki\_run\_now`	Prove scoped Fork 1 approval path only
Brain Systems	70%	PARTIAL GO	read/status partial	contracts/routes exist	visible	writes require Bridge Session; owner-safe read proof incomplete	Prove read adapter status and block writes outside Bridge
Bridge / MCP / Tools	74%	PARTIAL / GATED	discovery partial	button/tool contracts pass	visible	execution requires Bridge Session	Prove discovery and one safe scoped Bridge Session lifecycle
Models / Providers	68%	PARTIAL	status surfaces partial	boolean/provider surfaces exist	visible	provider-specific auth/CLI proof incomplete	Run no-key boolean auth and no-write CLI smokes
Delivery Connectors	50%	PARTIAL / GATED	report link works	external delivery not proven	visible	Telegram PDF, AgentMail, Drive, OneDrive gated/blocked	Prove or block each connector with Bridge Session rules
Bridge Session	68%	PARTIAL GO	policy/routes partial	Build-Wiki gate now enforces it	visible	no live scoped safe execution proof in this pass	Open exact-scope session for one safe action if available
Telegram Commander Route	75%	PARTIAL GO	code route partial	route cutover report exists	external app, not Agent Hub	owner live prompt and BotFather rename pending	Owner-origin prompt proof; BotFather rename if desired
Tony Legacy	archive only	PASS / ARCHIVED	no active commander role	active labels removed in reports	archive only	bot display may still say Tony	Keep history/memory; do not route owner commands to Tony
Security / No-Fake UI	86%	PARTIAL GO	active guardrails	live button probe passed after Build-Wiki gate fix	yes	owner-browser proof and full panel clickthrough pending	Continue Day 1 hygiene and browser regression
Database / Scheduler / Services	78%	PARTIAL GO	mostly live	service and route proof exist; deeper Day 12 checks pending	not a UI system	full DB/scheduler validation pending	Run database/scheduler validation later in campaign
Overall Ecosystem	90%	PARTIAL GO	core live	latest production code is live and smoked	partial	owner/session/credential/live-adapter blockers	Continue Day 1 restart/smoke and Day 2+ remediation

Live / Coded / Dry-Run / Blocked Split

Category	Items
Live production proven	Mission Control latest code, Gateway/Agent Hub APIs, designer SpaceAgent Browser Automation UI, Agent Zero test-chat, Playwright MCP local-only read-only smoke, button contract probe, Build-Wiki Run Now Bridge gate
Coded but not fully live-proven	Hermes planning contracts, mini-agent OS contracts, Paperclip workforce flows, delivery connector surfaces, Brain write gate
Dry-run/contract only	Pi standalone runtime, Paperclip co-worker execution, mini-agent activation, Hermes skill/workflow execution handoff
Credential blocked	Firecrawl, some model/provider and delivery connector smokes
Owner/session blocked	owner-authenticated browser visual proof, owner Telegram live proof, Paperclip owner login
Bridge Session gated	Build-Wiki Run Now, external delivery/upload/send, Brain writes, mini-agent activation, protected execution

Commands / Routes Used

- `git status --short`
- `git rev-parse --short HEAD`
- production `git rev-parse --short HEAD`
- production process and port checks for Mission Control and Playwright MCP
- report reads from `runtime/`

Files Changed

- `runtime/day-01-phase-01-master-state-reconciliation.md`
- `runtime/day-01-phase-01-master-state-reconciliation.pdf`

Tests

No test suite was run in this phase. This phase is evidence reconciliation. Day 1 validation runs typecheck/build/tests after restart/smoke and any remediations.

Services

Service/process	Current state
Mission Control standalone Next	running, PID `3248542`
Playwright MCP	running, local-only on `127.0.0.1:8931`
Production proxy	listening on production Tailnet address port `3337`

Blockers

Blocker	Exact meaning
`owner_authenticated_browser_session_required`	Codex cannot claim the owner sees the UI until the owner-authenticated browser/session is available and visually smoked.
`hermes_safe_live_chat_adapter_not_configured`	Hermes status exists, but live test-chat cannot be marked GO until a real safe adapter returns `hermes_called: true`.
`firecrawl_credential_required`	Firecrawl credential/backend is not proven.
`youtube_transcript_connector_not_proven`	Dedicated YouTube transcript connector still needs production proof.
`paperclip_owner_session_required`	Paperclip owner login/dashboard/roster/ta

sk queue remain unproven. |
| `active\_bridge\_session\_required` | Protected writes/execution/delivery cannot
run without scoped Bridge Session proof. |

Rollback

This phase is report-only. Roll back by reverting the commit that adds this report:

```
```bash
git revert <day-01-phase-01-report-commit>
```

For the latest production code already deployed before this phase, rollback commands are:

```
```bash
git revert db918dc
git revert 585da50
git revert 0688b5c
git revert 7d021b6
```

Use only the specific revert needed for the affected change.

No-Secrets Confirmation

No secret values, API keys, token values, auth file contents, or `.env` values were printed or committed. No `.env` file was changed. No SMB/Fork 2, Zapier write, HeyGen generation, external farmer, Docker socket exposure, raw root shell, or broad connector execution occurred.

Updated Percentage

Overall ecosystem remains ****90% PARTIAL GO**** after reconciliation. This is not 100%.

Exact Next Step

Proceed to Day 1 / Phase 2: restart or controlled respawn of production Mission Control, prove PID/timestamp change, run authenticated and unauthenticated route smoke, and record exact blockers.