

Gateway v3 Agent Hub Design Alignment

Objective

Align production '/gateway/agent-hub' with the Designer FULL v3 intent while keeping live production truth and guardrails.

Actions

1. Kept Agent Hub as a Gateway-first control surface with visible hierarchy.
2. Preserved the production chain order: Agent Zero / Pi / Hermes -> Paperclip -> OpenClaw+.
3. Preserved real runtime status language for:
 - Agent Zero commander
 - Hermes gated/live
 - Pi shadow dispatcher
 - SpaceAgent research specialist
 - Paperclip Workforce Control Plane
 - OpenClaw+ runtime layer
4. Preserved no-fake-button semantics: actions remain live, gated, or blocked with explicit blockers.
5. Kept OpenCloud architecture wording removed from active UI, except literal legacy service name 'opencloud-docs-farmer.service'.

Files Changed

- 'src/components/gateway-agent-hub/AgentHubControlCenter.tsx'
- 'src/components/gateway/GatewayControlShell.tsx'

Commands / Routes

- '/gateway/agent-hub'
- '/gateway/agent-hub/paperclip'
- '/gateway'

Proof

- Agent Hub keeps the expected architecture chain and runtime role cards.
- Paperclip remains before OpenClaw+ in operating-chain presentation.
- Gateway tabs and owner action panel remain visible and consistent with FULL v3 control-center intent.

Blockers

- Final visual acceptance still requires owner re-test on the deployed build.

Tests

- 'pnpm run typecheck' PASS
- 'pnpm run build' PASS
- 'pnpm test' PASS

Services

- No service restart performed in this phase.

Commits

- Pending at report creation time.

Rollback

- Planned after commit: 'git revert <ui_fix_commit_sha>'

No-Secrets Confirmation

- No secrets printed.
- No auth files printed.
- No '.env' changes.

Updated Percentages

- Gateway/Agent Hub UI alignment: increased to PARTIAL+ readiness.
- Owner visual proof track: remains PARTIAL until owner confirms fixed UI behavior.

Exact Next Step

- Execute production smoke on updated UI routes and provide owner re-test checklist.