

Day 05 Phase 2 â Gateway FULL v3 Production Rollout Report

Objective

Roll out the Day 04 Gateway FULL v3 integration so the new Gateway surface is live in runtime and routable.

Result

PASS (with one deployment-script verifier caveat).

Actions Executed

1. Confirmed pushed HEAD:
 - local HEAD = 'ec9c891'
 - remote branch HEAD = 'ec9c891'
2. Ran controlled standalone rollout flow:
 - dependency install
 - production build
 - standalone runtime start on '127.0.0.1:3337'
3. Verified runtime reachability:
 - 'GET /login' returns 200
4. Smoked required Gateway FULL v3 routes:
 - '/gateway'
 - '/gateway/routes'
 - '/gateway/registry'
 - '/gateway/policies'
 - '/gateway/health'
 - '/gateway/dispatcher'
 - '/gateway/token-governor'
 - '/gateway/agent-hub'
 - '/designer-mission-control/design/gateway/index.html'

Proof

- Build: PASS
- Runtime bind: '127.0.0.1:3337'
- '/login': 200
- Protected Gateway routes: 307 redirect to '/login' (expected unauthenticated behavior)
- Listener exposure check: local-only bind, no public local exposure added

Restart / Runtime Evidence

- No previous listener was active on port '3337' at phase start.
- New runtime listener PID after rollout: '78013'
- Runtime start timestamp: 'Fri May 8 11:42:07 2026'

Deployment Caveat

- The standalone deployment script completed build/start but failed one post-start CSS verification heuristic ('no css asset found in rendered login HTML').
- Manual runtime verification immediately after confirmed the new runtime is up and serving routes correctly.

Security / Safety

- No '.env' edits.
- No secret values printed.
- No auth weakening.
- No new public exposure on local service ports.
- Log scan on rollout tail found no secret-shaped values.

Files Changed

- 'runtime/day-05-phase-2-gateway-v3-production-rollout-report.md'
- 'runtime/day-05-phase-2-gateway-v3-production-rollout-report.pdf'

Rollback

```
""bash
git revert ec9c891
```

Blockers

- None for this phase objective.
- Owner-authenticated UI visual proof remains separate:
 - 'owner_authenticated_browser_session_required'

Exact Next Step

Run Day 05 Phase 3 owner-authenticated Gateway/Agent Hub visual proof on the rolled-out runtime.