

Phase 15 - Mini-Agent OS Production Bridge Report

Result

****PARTIAL GO.**** Mini-agent contracts, Gateway policy, Paperclip workforce mapping, and gauntlets pass. Activation remains gated by Gateway / Bridge Session.

Proof

Area	Result
MiniAgentDefinition schema	tested
Supervisor requirement	tested
Memory TTL	tested
Allowed/forbidden tools	tested
Output contract	tested
Kill/expire condition	tested
Audit trail	tested
Agent Zero request path	modeled/tested
Hermes spec design path	modeled/tested
Pi route recommendation	modeled/tested
Activation	gated; not live-executed

Safety

No mini-agent can self-promote or bypass Gateway in the tested contracts.

Standing Governance

Rule	Result
Secrets printed	No
Auth weakened	No
.env changed	No
Public local service exposure	No
SMB/Fork 2	Not run
Zapier/HeyGen writes	Not run
External farmers	Not run
Architecture naming	OpenClaw+ used as runtime layer; literal legacy service name retained only where required

Pi Inclusion

Field	Current truth
Role	Dispatcher / Route Optimizer Candidate
Authority	Advisory only; Agent Zero remains commander
Execution	Disabled
Writes	Disabled
Baseline from owner	35% DESIGN / PENDING / SHADOW
Current evidence-based status	72% PARTIAL GO / SHADOW after Gateway route and recommendation tests
Current blocker	Standalone Pi runtime session not proven; in-process Gateway shadow dispatcher is proven