

Day 9 Production Progress Report

Executive Summary

Day 9 moved the ecosystem to 94% PARTIAL GO. The most important production repair was the Agent Zero ecosystem context sanitizer: a raw local path leak was found, patched, rebuilt, deployed by controlled respawn, and re-smoked live with leak_count 0. The second repair was OpenClaw+ owner-facing naming cleanup so Build-Wiki / Farmer is presented under OpenClaw+ while literal legacy service names remain exact.

Day 9 Phase Results

Phase	Result	Percent impact
081 Agent Zero autonomous loop	PASS / PARTIAL GO	Agent Zero to 94%
082 File handoff and delivery	PARTIAL GO	Delivery remains 56%
083 Integrated agent workflow	PARTIAL GO	Cross-agent route proof improved
084 Security/no-leaks audit	PASS after fix	Security to 95%
085 No-fake-Done audit	PASS for API contracts	UI visual proof still pending
086 Service/DB/scheduler	PARTIAL GO	DB/services stable; doctor unhealthy
087 Parked artifacts	PASS / classified	no destructive cleanup
088 Cross-repo validation	PASS after Node correction	validation green
089 Remediation loop	PASS for remediable items	true blockers carried forward

Generated: 2026-05-08T00:17:00-04:00

Current Result

PARTIAL GO, not 100%.

Updated Percentages

System	Percent	Decision	Evidence-based note
Overall ecosystem	94%	PARTIAL GO	Security/test posture improved; remaining blockers are owner session, live Hermes, delivery, credentials, and Paperclip login.
Agent Zero	94%	PARTIAL GO	Commander behavior, registry answers, no fake execution, 10,000-scenario MC gauntlet pass.
Hermes	62%	NO-GO live	Service/status active, planning handoff exists, but live adapter lacks hermes_called:true.
Pi Dispatcher	45%	PARTIAL / SHADOW	Gateway node and recommendation logic proven; no standalone Pi runtime session.
Gateway / Agent Hub	93%	PARTIAL GO	APIs and button contracts proven; owner-auth visual proof still blocked.
SpaceAgent	85%	PARTIAL GO	Playwright research path works; Firecrawl and YouTube transcript remain blocked/limited.
Playwright MCP	92%	GO local-only read-only	Local-only service proven; interactive/auth browsing gated.
Firecrawl	35%	BLOCKED	Credential/live backend not proven for SpaceAgent.
YouTube Research	48%	LIMITED	Metadata path exists; transcript connector not proven.
Paperclip	60%	PARTIAL / DEGRADED	Health/Tailnet service visible; owner login and auth bridge not proven.
OpenClaw+	89%	PARTIAL GO	Build/tests/design-lock/gauntlet pass; doctor still unhealthy and live Tony legacy context remains to finish.
Mini-agent OS	82%	PARTIAL / GATED	Safe proposal and unsafe rejection proven; runtime activation Bridge-gated.
Build-Wiki / Farmer	76%	PARTIAL / GATED	Timer active; Run Now remains owner/Bridge-gated; Fork 2 blocked.
Brain systems	82%	PARTIAL / READ-ONLY	Read/status routes sanitized; writes remain Bridge-gated.
Bridge / MCP / tools	78%	PARTIAL / GATED	Discovery sanitized; writes/execution blocked without Bridge Session.
Delivery	56%	PARTIAL / GATED	Mission Control report link works; Telegram/Drive/OneDrive/AgentMail sends remain gated or blocked.
Security / no-fake UI	95%	PARTIAL GO	Sanitizer fix and no-fake-button contracts pass; owner visual proof still pending.
Database / scheduler / services	90%	PARTIAL GO	Mission Control DB integrity ok; scheduler visible; OpenClaw+ doctor has remaining issues.

Files Changed

- Mission Control: src/app/api/bridge/agent-zero/ecosystem/route.ts
- OpenClaw+: src/tony-v2/capability-registry.ts
- OpenClaw+: src/telegram-approvals.ts
- OpenClaw+: src/capability-report.ts
- OpenClaw+: src/brain-context.ts

- OpenClaw+ tests: executive-report, status-reconciliation, telegram-approval-gating, tony-communication-policy

Commits Pushed

- Mission Control: bc17959 fix(gateway): sanitize agent zero ecosystem context
- OpenClaw+: e98e4f6 fix(runtime): update buildwiki owner-facing naming
- Report artifact commit: pending in the Day 9 report artifact push.

Routes And Commands Used

| Route / command family | Result | Proof |

|---|---|---|

/api/bridge/agent-zero/ecosystem	200 auth / 401 unauth	sanitized, no raw path, no secret
/api/bridge/button-contracts	200 auth	72 button contracts; fake success flag false
/api/gateway/observability	200 auth	read-only audit/trace view
/api/gateway/events	200 auth	read-only event catalog
/api/gateway/registry	200 auth / 401 unauth	Gateway registry visible
/api/openclaw/doctor	200 auth / 401 unauth	doctor still unhealthy, payload sanitized
/api/scheduler	200 auth	scheduler registry visible
/api/gateway/mini-agents	200 proposal / 400 unsafe / 401 unauth	activation gated by Bridge Session
/api/gateway/space-agent/research	200 auth	ResearchPacket returned from safe read-only route
/api/bridge/paperclip/workforce-flow	503 auth	blocked by Paperclip auth/session, no write

Services

| Service | Status | Note |

|---|---|---|

Mission Control standalone	active	PID 2802756; restarted May 8, 2026 00:12:36 EDT; local listener only behind Tailnet relay
claudeclaw.service	active	OpenClaw+ / Telegram runtime active
hermes-gateway.service	active	status route active; live adapter still blocked
playwright-mcp.service	active	local-only read-only browser automation
Paperclip local/Tailnet service	active/degraded	health reachable; owner login not proven
opencloud-docs-farmer.timer	active	literal legacy timer unit; owner-facing architecture remains Build-Wiki / Farmer under OpenClaw+
opencloud-docs-farmer.service	inactive/success	literal legacy oneshot unit; not manually started Day 9

Validation

- Mission Control typecheck: PASS
- Mission Control production build: PASS
- Mission Control full test suite: PASS, 134 files, 1,241 tests
- Mission Control focused route smoke after respawn: PASS
- OpenClaw+ typecheck/build: PASS
- OpenClaw+ full test suite: PASS, 61 files, 1,215 tests, 4 skipped
- OpenClaw+ design-lock verify: PASS
- OpenClaw+ gauntlet: PASS, 370/370
- OpenClaw+ targeted naming tests: PASS, 6 files, 29 tests
- OpenClaw+ 100,000-scenario ecosystem gauntlet: PASS

Active Blockers

- owner_authenticated_browser_session_required for production visual proof
- hermes_safe_live_chat_adapter_not_configured until /api/bridge/hermes/test-chat returns hermes_called:true
- pi_runtime_session_not_proven for standalone Pi runtime; Gateway shadow recommendations remain advisory only
- firecrawl_credential_required / live SpaceAgent Firecrawl backend not proven
- youtube_transcript_connector_not_proven; metadata-only path remains limited
- paperclip_owner_session_required and paperclip_auth_required_or_not_configured for live owner login/workforce bridge
- telegram_owner_live_prompt_required and BotFather rename required if display name still references Tony
- google_drive_upload_connector_not_configured, onedrive_upload_connector_not_configured, no approved Telegram document attachment route
- OpenClaw+ doctor still reports non-destructive health issues even though build/tests/gauntlet pass
- Bridge Session execution remains pending owner approval for writes/execution/delivery

Rollback

- Mission Control code rollback: git revert bc17959

- OpenClaw+ code rollback: git revert e98e4f6
- Before report artifact commit, report files can be removed from staging without touching production code.

No-Secrets Confirmation

No tokens, API keys, passwords, auth files, environment variable values, or secret-shaped values were printed into these reports. Route payload smoke explicitly checked for secret-shaped values and raw local paths. No environment files were modified.

Safety Confirmation

No SMB mount, no Fork 2, no Zapier write, no HeyGen generation, no external farmer, no public local service exposure, no auth weakening, no Docker socket to agents, and no raw root shell was used.

Final Day 9 Decision

PARTIAL GO, 94%. Not 100% because owner-authenticated browser proof, Hermes live adapter, Pi standalone runtime, Firecrawl/YouTube live connector proof, Paperclip owner login, external delivery connectors, Bridge Session execution, Telegram live owner prompt proof, and OpenClaw+ doctor health remain open.

Exact Next Step

Start Day 10 Phase 091 with final service restart/soak, then run the final integrated production gauntlet and final 10-day production GO report.