

# Day 3 Phase 022 - Gateway Policy Matrix

Generated: 2026-05-07 23:20 EDT

Result: PARTIAL GO - Day 3 Gateway / Agent Hub production completion advanced, with owner browser and CSP blockers still open.

## Objective

- Confirm every major action is represented as live, read-only, gated, credential-required, backend-required, or disabled.

## Actions Completed

- Smoked the button contract route after restart.
- Confirmed blocked buttons are explicit instead of pretending success.
- Confirmed protected actions and audit-required actions are counted.
- Kept writes and protected execution gated.

## Commands And Routes Used

- Authenticated /api/bridge/providers: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Authenticated /api/bridge/providers/hermes: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Authenticated /api/gateway/status: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Authenticated /api/gateway/agent-hub/status: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Authenticated /api/bridge/button-contracts: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Authenticated /api/gateway/nodes/pi: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Authenticated /api/bridge/pi/status: 200, raw\_path\_visible=false, secret\_shape\_visible=false.
- Unauthenticated protected routes above returned 401.
- Browser smoke used an authenticated temporary admin session and deleted it after proof.
- Validation commands: git diff --check, provider sanitizer focused vitest, Gateway auth focused vitest, pnpm run typecheck, pnpm run build, full pnpm test suite.

## Proof

- Button contract summary total: 72.
- LIVE: 14, READ\_ONLY: 33, OWNER\_APPROVAL\_REQUIRED: 14, CREDENTIAL\_REQUIRED: 4, BACKEND\_REQUIRED: 5, DISABLED: 2.
- Protected actions: 15. Audit-required actions: 25. Blocked buttons: 24.
- No fake success state found in button contract payload.

## System Percentages

| System        | Percent | Decision            | Note                                                                        |
|---------------|---------|---------------------|-----------------------------------------------------------------------------|
| Agent Zero    | 94%     | PARTIAL GO          | Commander proven; owner Telegram live prompt still pending.                 |
| Hermes        | 42%     | NO-GO live          | Live test-chat adapter still blocked.                                       |
| Pi Dispatcher | 80%     | PARTIAL GO / SHADOW | Gateway in-process shadow dispatcher proven; standalone runtime not proven. |

|                     |     |                    |                                                                      |
|---------------------|-----|--------------------|----------------------------------------------------------------------|
| Gateway / Agent Hub | 92% | PARTIAL GO         | Provider raw-path leak fixed; owner-auth visual proof still pending. |
| SpaceAgent          | 82% | PARTIAL GO         | Playwright MCP local-only GO; Firecrawl/YouTube still pending.       |
| Paperclip           | 62% | PARTIAL / DEGRADED | Service/login bridge still pending.                                  |
| OpenClaw+           | 86% | PARTIAL GO         | Health repair scheduled later.                                       |
| Delivery connectors | 54% | PARTIAL / GATED    | Report link works; external delivery paths still gated/blocked.      |
| Overall ecosystem   | 92% | PARTIAL GO         | Day 3 removed a production data hygiene issue; hard blockers remain. |

## Files Changed

---

- src/lib/bridge-provider-sanitizer.ts
- src/lib/bridge-provider-sanitizer.test.ts
- src/app/api/bridge/providers/route.ts
- src/app/api/bridge/providers/[id]/route.ts

## Tests

---

- Provider sanitizer focused test: 2 passed.
- Gateway auth route focused test: 1 passed.
- Mission Control typecheck: passed.
- Mission Control build: passed.
- Full Mission Control test suite: 134 test files passed, 1,241 tests passed.

## Services

---

- mission-control.service restarted by controlled service respawn after non-interactive admin restart was unavailable.
- MainPID changed from 2697257 to 2717651.
- ActiveEnterTimestamp changed from Thu 2026-05-07 22:50:50 EDT to Thu 2026-05-07 23:11:08 EDT.
- Service state after restart: active/running.

## Blockers

---

- owner\_authenticated\_browser\_session\_required: temporary admin browser proof exists, but owner-authenticated personal browser session was not available.
- csp\_inline\_script\_warning\_requires\_safe\_nonce\_hash\_cleanup: one inline script warning remains; CSP was not weakened.
- hermes\_safe\_live\_chat\_adapter\_not\_configured: unchanged from Day 2 for Hermes live test-chat route.
- firecrawl\_credential\_required: unchanged; Firecrawl remains blocked until credential/backend is configured.
- youtube\_transcript\_connector\_not\_proven: unchanged; YouTube remains limited until connector is proven.
- paperclip\_owner\_login\_session\_bridge\_not\_configured: unchanged; Paperclip live login proof still pending Day 5.

## Commits

---

- Starting Day 3 HEAD: fb9e457. Day 3 commit pending at report generation time.

## Rollback

---

- After commit, rollback command: `git revert <day-3-commit>`. Service rollback is not required unless a later restart needs to return to a prior build.

## No-Secrets Confirmation

---

- No credential values, auth files, API keys, token values, passwords, or environment values were printed or committed. No `.env` file was changed. Provider responses were sanitized to remove raw local endpoint paths and secret-shaped values.

## Updated Percentage

---

- Overall ecosystem: 92% PARTIAL GO. Gateway / Agent Hub: 92% PARTIAL GO. Pi remains included at 80% PARTIAL GO / SHADOW.

## Exact Next Step

---

- Continue using the button contract route as the no-fake-action source of truth for Day 4 and later phases.