

Day 3 Phase 025 - No-Fake-Buttons Remediation

Generated: 2026-05-07 23:20 EDT

Result: PARTIAL GO - Day 3 Gateway / Agent Hub production completion advanced, with owner browser and CSP blockers still open.

Objective

- Ensure visible actions are real, gated, or disabled with blockers instead of fake Done behavior.

Actions Completed

- Used the button contract route to enumerate production action states.
- Confirmed blocked buttons are explicit and counted.
- Confirmed no fake Done text was visible in browser smoke.
- No new buttons were added without route backing.

Commands And Routes Used

- Authenticated /api/bridge/providers: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/providers/hermes: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/agent-hub/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/button-contracts: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/nodes/pi: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/pi/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Unauthenticated protected routes above returned 401.
- Browser smoke used an authenticated temporary admin session and deleted it after proof.
- Validation commands: git diff --check, provider sanitizer focused vitest, Gateway auth focused vitest, pnpm run typecheck, pnpm run build, full pnpm test suite.

Proof

- Button contract summary total: 72.
- LIVE: 14, READ_ONLY: 33, OWNER_APPROVAL_REQUIRED: 14, CREDENTIAL_REQUIRED: 4, BACKEND_REQUIRED: 5, DISABLED: 2.
- Protected actions: 15. Audit-required actions: 25. Blocked buttons: 24.
- No fake success state found in button contract payload.
- Browser text scan did not find fake Done wording.

System Percentages

System	Percent	Decision	Note
Agent Zero	94%	PARTIAL GO	Commander proven; owner Telegram live prompt still pending.
Hermes	42%	NO-GO live	Live test-chat adapter still blocked.
Pi Dispatcher	80%	PARTIAL GO / SHADOW	Gateway in-process shadow dispatcher proven; standalone runtime not proven.

Gateway / Agent Hub	92%	PARTIAL GO	Provider raw-path leak fixed; owner-auth visual proof still pending.
SpaceAgent	82%	PARTIAL GO	Playwright MCP local-only GO; Firecrawl/YouTube still pending.
Paperclip	62%	PARTIAL / DEGRADED	Service/login bridge still pending.
OpenClaw+	86%	PARTIAL GO	Health repair scheduled later.
Delivery connectors	54%	PARTIAL / GATED	Report link works; external delivery paths still gated/blocked.
Overall ecosystem	92%	PARTIAL GO	Day 3 removed a production data hygiene issue; hard blockers remain.

Files Changed

- src/lib/bridge-provider-sanitizer.ts
- src/lib/bridge-provider-sanitizer.test.ts
- src/app/api/bridge/providers/route.ts
- src/app/api/bridge/providers/[id]/route.ts

Tests

- Provider sanitizer focused test: 2 passed.
- Gateway auth route focused test: 1 passed.
- Mission Control typecheck: passed.
- Mission Control build: passed.
- Full Mission Control test suite: 134 test files passed, 1,241 tests passed.

Services

- mission-control.service restarted by controlled service respawn after non-interactive admin restart was unavailable.
- MainPID changed from 2697257 to 2717651.
- ActiveEnterTimestamp changed from Thu 2026-05-07 22:50:50 EDT to Thu 2026-05-07 23:11:08 EDT.
- Service state after restart: active/running.

Blockers

- owner_authenticated_browser_session_required: temporary admin browser proof exists, but owner-authenticated personal browser session was not available.
- csp_inline_script_warning_requires_safe_nonce_hash_cleanup: one inline script warning remains; CSP was not weakened.
- hermes_safe_live_chat_adapter_not_configured: unchanged from Day 2 for Hermes live test-chat route.
- firecrawl_credential_required: unchanged; Firecrawl remains blocked until credential/backend is configured.
- youtube_transcript_connector_not_proven: unchanged; YouTube remains limited until connector is proven.
- paperclip_owner_login_session_bridge_not_configured: unchanged; Paperclip live login proof still pending Day 5.

Commits

- Starting Day 3 HEAD: fb9e457. Day 3 commit pending at report generation time.

Rollback

- After commit, rollback command: `git revert <day-3-commit>`. Service rollback is not required unless a later restart needs to return to a prior build.

No-Secrets Confirmation

- No credential values, auth files, API keys, token values, passwords, or environment values were printed or committed. No `.env` file was changed. Provider responses were sanitized to remove raw local endpoint paths and secret-shaped values.

Updated Percentage

- Overall ecosystem: 92% PARTIAL GO. Gateway / Agent Hub: 92% PARTIAL GO. Pi remains included at 80% PARTIAL GO / SHADOW.

Exact Next Step

- Keep every new Day 4+ action tied to a route, Bridge Session gate, or disabled blocker.