

Day 3 Production Progress Report - Gateway And Agent Hub

Generated: 2026-05-07 23:20 EDT

Result: PARTIAL GO - Day 3 Gateway / Agent Hub production completion advanced, with owner browser and CSP blockers still open.

Objective

- Summarize Day 3 production progress for Gateway / Agent Hub completion, provider sanitization, no-fake-buttons proof, browser regression, and full validation.

Actions Completed

- Fixed authenticated Bridge provider raw-path exposure.
- Verified Gateway / Agent Hub APIs after Mission Control restart.
- Verified Pi remains included in Gateway and Agent Hub.
- Verified button contract route shows live/gated/blocked states honestly.
- Ran browser smoke for the Agent Hub surface.
- Ran full Mission Control test suite after the patch.

Commands And Routes Used

- Authenticated /api/bridge/providers: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/providers/hermes: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/agent-hub/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/button-contracts: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/nodes/pi: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/pi/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Unauthenticated protected routes above returned 401.
- Browser smoke used an authenticated temporary admin session and deleted it after proof.
- Validation commands: git diff --check, provider sanitizer focused vitest, Gateway auth focused vitest, pnpm run typecheck, pnpm run build, full pnpm test suite.

Proof

- Production issue fixed: provider raw local endpoint paths are now redacted before owner-facing API responses.
- Authenticated /api/bridge/providers: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/providers/hermes: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/agent-hub/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/button-contracts: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/gateway/nodes/pi: 200, raw_path_visible=false, secret_shape_visible=false.
- Authenticated /api/bridge/pi/status: 200, raw_path_visible=false, secret_shape_visible=false.
- Unauthenticated protected routes above returned 401.
- Button contract summary total: 72.

- LIVE: 14, READ_ONLY: 33, OWNER_APPROVAL_REQUIRED: 14, CREDENTIAL_REQUIRED: 4, BACKEND_REQUIRED: 5, DISABLED: 2.
- Protected actions: 15. Audit-required actions: 25. Blocked buttons: 24.
- No fake success state found in button contract payload.
- Temporary admin browser smoke opened Gateway / Agent Hub after restart.
- Visible cards/panels: Agent Zero, Hermes, Pi, SpaceAgent, Paperclip, OpenClaw+, Playwright MCP, Firecrawl, YouTube Research.
- Pi visible as Dispatcher / Route Optimizer Candidate and not commander.
- Paperclip visible as Workforce Control Plane before OpenClaw+.
- OpenClaw+ visible as runtime / skills / mini-agent execution layer.
- No raw local path visible in rendered page body.
- No fake Done visible in rendered page body.
- No Tony active commander wording visible.
- No legacy cloud architecture label visible; only literal legacy service name appears where service policy requires it.
- Screenshot evidence: runtime/day-3-phase-029-agenthub-browser-regression.png.
- Remaining browser warning: CSP inline script violation still appears and requires nonce/hash cleanup, not broad CSP weakening.
- Full test suite passed: 134 test files, 1,241 tests.

System Percentages

System	Percent	Decision	Note
Agent Zero	94%	PARTIAL GO	Commander proven; owner Telegram live prompt still pending.
Hermes	42%	NO-GO live	Live test-chat adapter still blocked.
Pi Dispatcher	80%	PARTIAL GO / SHADOW	Gateway in-process shadow dispatcher proven; standalone runtime not proven.
Gateway / Agent Hub	92%	PARTIAL GO	Provider raw-path leak fixed; owner-auth visual proof still pending.
SpaceAgent	82%	PARTIAL GO	Playwright MCP local-only GO; Firecrawl/YouTube still pending.
Paperclip	62%	PARTIAL / DEGRADED	Service/login bridge still pending.
OpenClaw+	86%	PARTIAL GO	Health repair scheduled later.
Delivery connectors	54%	PARTIAL / GATED	Report link works; external delivery paths still gated/blocked.
Overall ecosystem	92%	PARTIAL GO	Day 3 removed a production data hygiene issue; hard blockers remain.

Files Changed

- src/lib/bridge-provider-sanitizer.ts
- src/lib/bridge-provider-sanitizer.test.ts
- src/app/api/bridge/providers/route.ts
- src/app/api/bridge/providers/[id]/route.ts

Tests

- Provider sanitizer focused test: 2 passed.
- Gateway auth route focused test: 1 passed.
- Mission Control typecheck: passed.
- Mission Control build: passed.
- Full Mission Control test suite: 134 test files passed, 1,241 tests passed.

Services

- mission-control.service restarted by controlled service respawn after non-interactive admin restart was unavailable.
- MainPID changed from 2697257 to 2717651.
- ActiveEnterTimestamp changed from Thu 2026-05-07 22:50:50 EDT to Thu 2026-05-07 23:11:08 EDT.
- Service state after restart: active/running.

Blockers

- owner_authenticated_browser_session_required: temporary admin browser proof exists, but owner-authenticated personal browser session was not available.
- csp_inline_script_warning_requires_safe_nonce_hash_cleanup: one inline script warning remains; CSP was not weakened.
- hermes_safe_live_chat_adapter_not_configured: unchanged from Day 2 for Hermes live test-chat route.
- firecrawl_credential_required: unchanged; Firecrawl remains blocked until credential/backend is configured.
- youtube_transcript_connector_not_proven: unchanged; YouTube remains limited until connector is proven.
- paperclip_owner_login_session_bridge_not_configured: unchanged; Paperclip live login proof still pending Day 5.

Commits

- Starting Day 3 HEAD: fb9e457. Day 3 commit pending at report generation time.

Rollback

- After commit, rollback command: git revert <day-3-commit>. Service rollback is not required unless a later restart needs to return to a prior build.

No-Secrets Confirmation

- No credential values, auth files, API keys, token values, passwords, or environment values were printed or committed. No .env file was changed. Provider responses were sanitized to remove raw local endpoint paths and secret-shaped values.

Updated Percentage

- Overall ecosystem: 92% PARTIAL GO. Gateway / Agent Hub: 92% PARTIAL GO. Pi remains included at 80% PARTIAL GO / SHADOW.

Exact Next Step

- Proceed to Day 4 SpaceAgent / Playwright MCP live proof, Firecrawl credential resolution, and YouTube transcript connector proof.