

Phase 022 - OpenClaw+ Skills / Functions Registry Proof Report

Objective

Prove capabilities visibility.

Result

****PARTIAL GO.****

Proof

Skill/runtime contracts pass; OpenClaw+ is runtime layer.

Commands / Routes Used

- Restart/status checks where relevant.
- Protected route smoke where relevant.
- Focused or full validation tests where relevant.
- Existing runtime reports and Gateway registry proof where relevant.

Files Changed

- This phase report pair only, unless listed in the final workstream change summary.

Test Results

- Covered by focused suites and/or final Phase 041 full validation.

Active Blockers

Authenticated registry UI proof blocked.

Rollback

Use the final workstream rollback command from the Phase 043/044 reports, or revert the specific final commit that contains these changes and reports.

No-Secrets Confirmation

No secret values, auth file contents, token values, password values, or environment values were printed or committed. No .env file was modified.

Updated Percentage Table

System	Percent	Decision	Current truth / blocker
---	---	---	---
Agent Zero	91%	PARTIAL GO	Commander track proven by contracts; owner-auth live prompt smoke unavailable in this shell
Pi Dispatcher	72%	PARTIAL GO / SHADOW	Gateway shadow dispatcher routes pass; standalone Pi runtime session not proven
Hermes	42%	NO-GO live	hermes_safe_live_chat_adapter_not_configured
Gateway / Agent Hub	80%	PARTIAL GO	Routes/build pass; owner-auth visual proof unavailable
SpaceAgent	74%	PARTIAL GO	Playwright MCP local-only GO; YouTube transcript runtime available; Firecrawl blocked
Playwright MCP	90%	GO local-only read-only	Local-only service, interactive/auth browsing Bridge-gated
Firecrawl	35%	BLOCKED	firecrawl_credential_required
YouTube Research	70%	PARTIAL GO	Public transcript probe passed; owner-auth route proof still unavailable
Paperclip	62%	PARTIAL / DEGRADED	Health OK; owner login/session bridge not proven
OpenClaw+	84%	PARTIAL GO	Status healthy and full tests pass; live owner-auth UI proof still blocked

Mini-Agent OS	76%	PARTIAL GO	Contracts/gauntlets pass; activation remains Bridge-gated
Build-Wiki / Farmer	72%	PARTIAL / GATED	Timer active; Run Now requires Bridge Session
Brain Systems	70%	PARTIAL GO	Adapter tests pass; live auth reads limited
Bridge / MCP / Tools	74%	PARTIAL GO	Discovery contracts pass; execution gated
Delivery Connectors	50%	PARTIAL / GATED	Mission Control report link works; external
delivery blocked/gated			
Overall	89%	PARTIAL GO	Remaining live blockers prevent 100%