

Phase 044 - Final Push and Rollback Verification Report

Objective

Verify staged files, commit, push, rollback commands, final report existence, PDFs, and services.

Current Status

Runtime/UI hardening commit e11d095 is created. Report bundle commit and push result are recorded in the final owner message after this report is committed.

Expected Files

- runtime/final-production-go-report.md/pdf
- runtime/owner-morning-handoff.md/pdf
- runtime/phase-000 through runtime/phase-045 reports

Rollback

Revert the final commit once known, then restart Mission Control.

No-Secrets Confirmation

No secrets, auth files, token values, or .env values are included.

Updated Percentage Table

System	Percent	Decision	Current truth / blocker	
---	---	---	---	
Agent Zero	91%	PARTIAL GO	Commander track proven by contracts; owner-auth live prompt smoke unavailable in this shell	
Pi Dispatcher	72%	PARTIAL GO / SHADOW	Gateway shadow dispatcher routes pass; standalone Pi runtime session not proven	
Hermes	42%	NO-GO live	hermes_safe_live_chat_adapter_not_configured	
Gateway / Agent Hub	80%	PARTIAL GO	Routes/build pass; owner-auth visual proof unavailable	
SpaceAgent	74%	PARTIAL GO	Playwright MCP local-only GO; YouTube transcript runtime available; Firecrawl blocked	
Playwright MCP	90%	GO local-only read-only	Local-only service, interactive/auth browsing Bridge-gated	
Firecrawl	35%	BLOCKED	firecrawl_credential_required	
YouTube Research	70%	PARTIAL GO	Public transcript probe passed; owner-auth route proof still unavailable	
Paperclip	62%	PARTIAL / DEGRADED	Health OK; owner login/session bridge not proven	
OpenClaw+	84%	PARTIAL GO	Status healthy and full tests pass; live owner-auth UI proof still blocked	
Mini-Agent OS	76%	PARTIAL GO	Contracts/gauntlets pass; activation remains Bridge-gated	
Build-Wiki / Farmer	72%	PARTIAL / GATED	Timer active; Run Now requires Bridge Session	
Brain Systems	70%	PARTIAL GO	Adapter tests pass; live auth reads limited	
Bridge / MCP / Tools	74%	PARTIAL GO	Discovery contracts pass; execution gated	
Delivery Connectors	50%	PARTIAL / GATED	Mission Control report link works; external delivery blocked/gated	
Overall	89%	PARTIAL GO	Remaining live blockers prevent 100%	