

tony-delete-phase-9-production-proof

Tony Delete Phase 9 - Deploy/Restart/Production Proof

Objective

Deploy Tony active-removal changes and verify production behavior.

Status

PARTIAL (local validation + commit/push complete; production owner-auth/live-approval proofs still blocked by session/approval availability).

Actions Executed

- Completed local validation gates:
 - typecheck pass
 - build pass
 - full tests pass
 - protected-file invariant pass
 - '.env' diff clean
- Ran production route rendering smoke script against live URL.
- Pushed Tony deletion batch to 'origin/to-knowledge-mc'.

Production Smoke Result

- Auth-gated pages and aliases behaved as protected ('/login' redirect or '401') on unauthenticated paths.
- API-key authenticated smoke for some Bridge endpoints remained '401', indicating key/session mismatch in this environment ('mission_control_api_key_not_seeded' in this runner context).

Blockers

- 'owner_authenticated_browser_session_required'
- 'owner_approval_pending' / 'active_bridge_session_required' for write-path live proofs
- 'mission_control_api_key_not_seeded' (for authenticated live route checks from this runner context)

Services

- No Mission Control restart executed in this phase snapshot because this batch focused on Tony removal code/report deployment and non-destructive verification.

Commits

- '43e9405' â 'refactor(runtime): remove Tony from active controller, UI, and routing surfaces'
- 'de5c0f4' â 'docs(runtime): add Tony deletion phase reports and final decision package'

Rollback

- 'git revert de5c0f4'
- 'git revert 43e9405'

No-Secrets Confirmation

- No secrets printed.
- No '.env' changes.
- No auth weakening.

Updated Percentage

- Tony deletion lane: 95% (active code/runtime surfaces updated and pushed; remaining owner-auth/live-approval proofs pending).

Exact Next Step

- Validate owner-authenticated Gateway/Agent Hub visual confirmation and owner-approved Bridge/Telegram live action proof on the deployed revision.