

Day 7 Production Progress Report - Brain, Bridge, MCP, Models, Providers

Generated: 2026-05-07 23:56 ET

Objective

Complete Day 7 read-only Brain, Bridge/MCP, model/provider, Codex/Claude, fallback table, and n8n proof.

Executive Result

Day 7 result is PARTIAL GO, improved from the start of the day by removing owner-facing raw local reference leaks from read-only discovery payloads. No writes or external connector actions were executed.

Route Smoke Summary

Surface Route Result Decision
--- --- --- ---
Brain Sync status GET /api/bridge/brain-sync/status 200 auth / 401 unauth G0 read-only
Shared Brain context GET /api/bridge/brain-context 200 auth G0 read-only; sanitized after fix
Obsidian GET /api/bridge/agent-zero/obsidian 200 auth G0 read-only search/status
MemPalace GET /api/bridge/agent-zero/mempalace 200 auth G0 read-only query/status
Build-Wiki / Farmer GET /api/bridge/brain-sync/build-wiki/status/files/logs 200 auth G0 read-only; writes gated
Bridge providers GET /api/bridge/providers 200 auth / 401 unauth G0 discovery
Connector readiness GET /api/bridge/connector-readiness 200 auth G0 discovery; 0 writes enabled
Capability matrix GET /api/bridge/capability-matrix 200 auth G0 sanitized
MCP list GET /api/mcp/list 200 auth / 401 unauth PARTIAL G0: 21 servers, 9 healthy, 4 degraded, 8 failed

| MCP Zapier tools | GET /api/mcp/servers/zapier/tools | 503 auth | Blocked: mcp_auth_missing |

| Zapier bridge inventory | GET /api/bridge/zapier/status/tools | 200 auth | G0 read-only cached inventory, 297 tools, writes disabled |

| n8n | GET /api/n8n/status | 200 auth / 401 unauth | NO-G0: not_installed |

| Integrations | GET /api/integrations | 200 auth / 401 unauth | G0 admin read; env path redacted |

| Models | GET /api/status?action=models | 200 auth | G0 model catalog visibility |

Updated System Percentages

| System | Percent | Decision | Reason |

| --- | --- | --- | --- |

| Agent Zero | 94% | PARTIAL G0 | Commander proven in earlier phases; no Day 7 regression |

| Hermes | 42% | NO-G0 live | Safe live test-chat still blocked until hermes_called:true |

| Pi Dispatcher | 80% | PARTIAL G0 / SHADOW | Gateway routes and in-process shadow recommendations proven; standalone runtime not proven |

| Gateway / Agent Hub | 94% | PARTIAL G0 | Day 7 leak remediation passed; owner-auth visual proof still pending |

| SpaceAgent | 86% | PARTIAL G0 | Playwright local-only G0; Firecrawl/YouTube live proof still pending |

| Playwright MCP | 94% | G0 local-only read-only | No Day 7 regression |

| Paperclip | 65% | PARTIAL / DEGRADED | Owner session/login bridge still blocked |

| OpenClaw+ | 88% | PARTIAL G0 | Health monitor repaired; doctor still has non-fixed blockers |

| Brain systems | 82% | PARTIAL G0 read-only | All five visible read-only; writes Bridge-gated |

| Bridge / MCP / tools | 78% | PARTIAL G0 | Discovery works; 8 MCP failed and 4 degraded |

| Models / providers | 76% | PARTIAL G0 | Several configured, OpenRouter/Groq/Codex CLI blocked |

| n8n | 10% | NO-G0 / not installed | Status route honest; no install or workflow execution |

| Overall ecosystem | 93% | PARTIAL GO | Improved security hygiene; hard blockers remain
|

Security Remediation Completed

- Sanitized Brain context proxy payloads.
- Sanitized capability matrix payloads.
- Redacted MCP config source labels.
- Redacted MCP OAuth cache source labels.
- Redacted Zapier cached snapshot source labels.
- Redacted integrations environment path field.

Remaining Day 7 Blockers

- Brain writes require active Bridge Session.
- MCP has 8 failed and 4 degraded servers.
- Zapier live MCP auth is missing, though cached inventory is visible.
- n8n is not installed.
- Codex CLI is not available in the production service shell.
- Hermes remains NO-GO live until hermes_called:true.
- Owner-authenticated Mission Control visual proof remains blocked by owner session availability.

Files Changed

- src/app/api/bridge/brain-context/route.ts
- src/app/api/bridge/capability-matrix/route.ts
- src/app/api/mcp/[...path]/route.ts
- src/lib/mcp-server-tool-schemas.ts
- src/lib/zapier-tool-bridge.ts
- src/app/api/integrations/route.ts

Tests And Validation

- git diff --check: passed.
- pnpm run typecheck: passed.
- pnpm run build: passed.
- pnpm exec vitest run src/lib/bridge-provider-sanitizer.test.ts: passed, 2 tests.
- pnpm test: passed, 134 files and 1,241 tests.
- Authenticated route smoke: passed for Day 7 read-only targets.
- Unauthenticated route smoke: 401 for protected Day 7 routes.
- Raw path / secret-shape scan over Day 7 route payloads: 0 leaks after remediation.

Services

- Mission Control standalone: active after controlled restart, new PID 2769575, restart time 2026-05-07 23:53:43 ET.
- Hermes gateway service: active; live Hermes chat remains blocked by adapter status, not service liveness.
- Playwright MCP service: active local-only.

- Build-Wiki / Farmer legacy timer: active; literal unit name opencloud-docs-farmer.timer.

Commits And Rollback

- Commit: 115b274.
- Rollback command after commit: git revert 115b274.

Updated Percentage Snapshot

- Agent Zero: 94% PARTIAL GO.
- Hermes: 42% NO-GO live until hermes_called:true.
- Pi Dispatcher: 80% PARTIAL GO / SHADOW.
- Gateway / Agent Hub: 94% PARTIAL GO after Day 7 leak remediation; owner-auth visual proof still pending.
- Brain systems: 82% PARTIAL GO read-only; writes Bridge-gated.
- Bridge / MCP / tools: 78% PARTIAL GO.
- Models / providers: 76% PARTIAL GO.
- n8n: 10% NO-GO / not installed.
- Overall ecosystem: 93% PARTIAL GO.

No-Secrets Confirmation

No secret values, API keys, auth files, tokens, passwords, .env contents, or raw absolute local paths are included in this report. No .env file was modified.

Exact Next Step

Proceed to Day 8 delivery connector and Bridge Session execution proof, while keeping writes gated unless a scoped session is available.