

tony-delete-phase-5-tony-v2-migration

Tony Delete Phase 5 - Tony v2 Migration

Objective

Stop active Tony controller projection and migrate reusable logic to Agent Zero/Gateway-neutral forms.

Status

PASS (primary migration completed).

Actions Executed

- Removed Tony provider projection from active provider registry merge path.
- Changed legacy remap from 'tony_legacy' to neutral 'legacy_deleted_controller' where historical compatibility normalization is still needed.
- Removed Tony language from active Agent Zero/Hermes response contracts.
- Renamed report contract builder:
 - 'buildTonyReportCreationContract' -> 'buildReportCreationContract'.
- Removed Tony alias from executive report assignment alias map.

Files Changed

- 'src/app/api/bridge/providers/route.ts'
- 'src/lib/agent-zero-bridge.ts'
- 'src/lib/hermes-bridge.ts'
- 'src/lib/executive-reports.ts'
- 'src/app/api/reports/route.ts'

Proof

- Active provider payload no longer synthesizes Tony legacy records.
- Controller text now reports Tony as not part of active system.
- Report creation contract no longer has Tony-branded function name or assignment alias.

Blockers

- Historical artifacts remain in old runtime reports and design package archive content.
- These are not active runtime routes, but full archival scrub is separate cleanup workstream.

Tests

- Updated tests:
 - 'src/lib/agent-zero-bridge.test.ts'
 - 'src/lib/hermes-bridge.test.ts'
 - 'src/lib/executive-reports.test.ts'
- Full test suite passed.

Services / Commits / Rollback

- Deploy/restart deferred to phase 9.
- Commit pending final phase.

No-Secrets Confirmation

- No secret/token output.
- No '.env' changes.

Updated Percentage

- Tony deletion lane: 70% -> 80%.

Exact Next Step

- Handle memory/history visibility so Tony is not an active memory owner in current runtime surfaces.