

tony-delete-phase-7-report-language-cleanup

Tony Delete Phase 7 - Report and Owner Language Cleanup

Objective

Remove Tony from current owner-facing report and runtime language.

Status

PASS (active report/runtime language updated).

Actions Executed

- Removed Tony-specific wording from active Agent Hub policy/facts.
- Removed Tony wording from Agent Network active topology notice.
- Updated Agent Zero and Hermes contract responses to "not part of active system".
- Updated capability and provider summaries to avoid Tony legacy framing as current state.

Files Changed

- 'src/components/gateway-agent-hub/AgentHubControlCenter.tsx'
- 'src/components/agent-network/AgentNetworkClient.tsx'
- 'src/lib/agent-zero-bridge.ts'
- 'src/lib/hermes-bridge.ts'
- 'src/app/api/bridge/capability-matrix/route.ts'
- 'src/app/api/bridge/hermes/status/route.ts'

Proof

- Current active runtime surfaces no longer present Tony as a current subsystem row/authority.
- Commander language is Agent Zero-only in active responses.

Blockers

- Historical appendices and old runtime artifacts still include legacy Tony references.
- These remain historical-only and outside active runtime UI path.

Tests

- Contract tests updated and passing.
- Full suite passed.

Services / Commits / Rollback

- Pending commit/deploy phase.

No-Secrets Confirmation

- No secret leakage.
- No '.env' modifications.

Updated Percentage

- Tony deletion lane: 84% -> 88%.

Exact Next Step

- Run regression/gauntlet proof for no-active-Tony leakage.