

tony-delete-phase-9-production-proof

Tony Delete Phase 9 - Deploy/Restart/Production Proof

Objective

Deploy Tony active-removal changes and verify production behavior.

Status

PARTIAL (validation complete; commit/push/deploy step pending in this report snapshot).

Actions Executed

- Completed local validation gates:
 - typecheck pass
 - build pass
 - full tests pass
 - protected-file invariant pass
 - '.env' diff clean
- Ran production route rendering smoke script against live URL.

Production Smoke Result

- Auth-gated pages and aliases behaved as protected ('/login' redirect or '401') on unauthenticated paths.
- API-key authenticated smoke for some Bridge endpoints remained '401', indicating key/session mismatch in this environment.

Blockers

- 'owner_authenticated_browser_session_required'
- 'owner_approval_pending' / 'active_bridge_session_required' for write-path live proofs
- 'mission_control_api_key_not_seeded' (for authenticated live route checks from this runner context)

Services

- No restart executed in this phase snapshot.

Commits

- Pending (to be completed at end of this execution batch).

Rollback

- Planned rollback command after commit: 'git revert <commit_sha>'

No-Secrets Confirmation

- No secrets printed.
- No '.env' changes.
- No auth weakening.

Updated Percentage

- Tony deletion lane: 92% (awaiting deploy + owner-side visual/routing confirmations).

Exact Next Step

- Commit/push this Tony deletion batch, then perform production restart/smoke on the deployed revision.