

Day 04 Production Progress Report

Objective

Move from Day 03 blocker classification to concrete implementation while preserving production safety rules and truthful statusing.

Phase Execution Summary

Phase	Result	Notes
-------	--------	-------

---	---	---
-----	-----	-----

Day 04 Phase 1	Day 03 closeout validation	PASS (with one local auth blocker noted) pnpm gate fixed; typecheck/build/tests pass; unauth route smoke pass
----------------	----------------------------	---

Day 04 Phase 2	Paperclip owner session	BLOCKED (owner action package produced) requires owner-authenticated session proof
----------------	-------------------------	--

Day 04 Phase 3	Bridge approved execution	BLOCKED (owner approval package produced) requires active approved Bridge Session
----------------	---------------------------	---

Day 04 Phase 4	Telegram PDF adapter	IMPLEMENTED + TESTED (not GO yet) live send still gated by connector/session
----------------	----------------------	--

Day 04 Phase 5	Drive/OneDrive adapters	VERIFIED provider-specific skeletons still blocked on connector execution/auth/session
----------------	-------------------------	--

Day 04 Phase 6	YouTube connector	IMPLEMENTED + TESTED (LIMITED) transcript GO still depends on live runtime/connector proof
----------------	-------------------	--

Day 04 Phase 7	OpenClaw+ doctor remediation	PARTIAL endpoint protected; authenticated doctor run still required
----------------	------------------------------	---

Day 04 Phase 8	Security hardening	PARTIAL safe path reviewed; authenticated scan/fix + host actions pending
----------------	--------------------	---

Day 04 Phase 9	Firecrawl prep	BLOCKED (parallel, non-blocking) credential + backend adapter still missing
----------------	----------------	---

Day 04 Phase 11	Designer FULL v3 package integration	IMPLEMENTED + VERIFIED (pre-deploy) additive Gateway tab shell/pages wired; designer handoff assets imported
-----------------	--------------------------------------	--

Implementation Delivered Today

1. Added Telegram report delivery adapter and API routes:

- 'GET /api/bridge/agent-zero/telegram/status'
- 'POST /api/bridge/agent-zero/telegram/upload-report'

2. Updated Agent Zero delivery status mapping to use truthful Telegram adapter blockers.

3. Added SpaceAgent YouTube connector and API routes:

- 'GET /api/gateway/space-agent/youtube/status'
- 'POST /api/gateway/space-agent/youtube/research'

4. Added/updated tests for Telegram and YouTube connector contracts.

5. Added local Markdownâ PDF report renderer:

- 'scripts/render-report-pdf.mjs'

6. Imported and wired 'Mission-Control-Gateway-FULL-v3' additive package:

- full designer gateway handoff static assets under 'public/designer-mission-control/design/gateway'
- new Gateway tabs/pages: Overview, Routes, Registry, Policies/Bridge, Health, Dispatcher, Token Governor, Agent Hub
- Mission Control shell routing updated so Gateway opens '/gateway' while Agent Network alias still resolves to '/gateway/agent-hub'

Validation Evidence

- 'git diff --check': PASS
- 'pnpm run typecheck': PASS
- 'pnpm run build': PASS
- 'pnpm run test': PASS ('1247' passed)
- 'node scripts/check-mission-control-route-rendering.mjs http://127.0.0.1:3337': PASS ('ok: true')
- Gateway tab route probe ('/gateway*', '/designer-mission-control/design/gateway/index.html'): PASS as protected redirects ('307' to '/login')
- unauthenticated protected route smoke: PASS ('401' expected across sampled protected routes)
- authenticated local route smoke: BLOCKED ('mission_control_api_key_not_seeded')
- secret scan on changed files: PASS (no matches)
- '.env' diff check: PASS

Services

- Local validation server started on 'http://127.0.0.1:3000' for smoke checks.
- No new public exposure added.

Exact Blockers (Current)

- 'owner_authenticated_browser_session_required'
- 'paperclip_owner_session_required'
- 'owner_approval_pending'
- 'active_bridge_session_required'
- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'
- 'youtube_transcript_connector_not_proven' (for transcript GO claim)
- 'openclaw_doctor_admin_execution_required'
- 'security_scan_admin_execution_required'
- 'mission_control_api_key_not_seeded' (local authenticated smoke only)
- 'production_runtime_rollout_required' (new Gateway integration must be deployed/restarted to be owner-visible in production)

Files Changed

- 'scripts/render-report-pdf.mjs'
- 'public/designer-mission-control/design/DEVELOPER-INTEGRATION-NOTE.md'
- 'public/designer-mission-control/design/gateway/*'
- 'public/designer-mission-control/src/app.jsx'
- 'public/designer-mission-control/src/replicas/WorkspaceRail.jsx'
- 'src/components/gateway/GatewayControlShell.tsx'
- 'src/app/gateway/page.tsx'
- 'src/app/gateway/routes/page.tsx'
- 'src/app/gateway/registry/page.tsx'
- 'src/app/gateway/policies/page.tsx'
- 'src/app/gateway/health/page.tsx'
- 'src/app/gateway/dispatcher/page.tsx'
- 'src/app/gateway/token-governor/page.tsx'
- 'src/components/gateway-agent-hub/AgentHubControlCenter.tsx'
- 'src/lib/agent-zero-telegram-delivery.ts'
- 'src/lib/agent-zero-telegram-delivery.test.ts'
- 'src/app/api/bridge/agent-zero/telegram/status/route.ts'
- 'src/app/api/bridge/agent-zero/telegram/upload-report/route.ts'
- 'src/lib/agent-zero-report-delivery.ts'
- 'src/lib/agent-zero-report-delivery.test.ts'
- 'src/lib/agent-zero-bridge.ts'
- 'src/lib/space-agent-youtube-connector.ts'
- 'src/lib/space-agent-youtube-connector.test.ts'
- 'src/app/api/gateway/space-agent/youtube/status/route.ts'
- 'src/app/api/gateway/space-agent/youtube/research/route.ts'
- Day 04 phase/report artifacts in 'runtime/'

Commits

- Pending commit/push for this Day 04 implementation batch.

Rollback

- 'git revert <day04_commit_sha>' after commit.
- No '.env' rollback required (none changed).

No-Secrets Confirmation

- No credential values printed.
- No token values printed.
- No auth-file content printed.
- No '.env' changes made.

Percentage Update (Honest)

- Overall ecosystem remains PARTIAL GO (around low 90s).
- Gateway/Agent Hub implementation readiness increased from code integration + compile/test proof, pending production rollout and owner-auth visual proof.

- Hermes and Agent Zeroâ Hermes prior gains retained.
- Telegram delivery: improved to implemented/gated, not GO.
- YouTube: improved to implemented connector path, remains LIMITED until live transcript proof.
- Firecrawl: unchanged BLOCKED.
- Paperclip: unchanged PARTIAL until owner login/session proof.
- Bridge Session: unchanged PARTIAL until one approved scoped execution.

Exact Next Step

- Execute owner/session-dependent proofs in this order:
 1. owner browser proof,
 2. Paperclip owner login/session,
 3. one approved Bridge-scoped execution,
 4. live Telegram scoped attachment proof,
 5. live YouTube transcript smoke (if connector runtime is available).
 6. deploy/restart runtime with this Gateway package integration and rerun owner-auth visual proof.