

Day 03 Phase 8 — Firecrawl Implementation Prep

Objective

Advance Firecrawl preparation without blocking main campaign execution.

Actions

1. Re-checked Firecrawl blocker state and readiness endpoints.
2. Confirmed credential presence must be reported as yes/no only.
3. Confirmed backend runner/adaptor remains unproven for Mission Control live read-only execution.
4. Preserved no-secret/no-.env-change constraints.

Commands / Routes Used

- ``GET /api/firecrawl/status``
- Firecrawl readiness checks from existing Mission Control/Gateway surfaces.

Proof

- Firecrawl remains blocked with exact blockers:
 - ``firecrawl_credential_required``
 - ``firecrawl_backend_adapter_not_configured``
- No live read-only smoke was executed because prerequisites were not both satisfied.
- No fake connected state was reported.

Files Changed

- ``runtime/day-03-phase-8-firecrawl-implementation-prep.md``

Services

- Firecrawl status route active; backend execution unavailable.

Tests

- Readiness truth check: PASS (blocked state remains explicit and accurate).

Commits

- None in this phase.

Blockers

- ``firecrawl_credential_required``
- ``firecrawl_backend_adapter_not_configured``

Rollback

- No code/config changes in this phase.

No-Secrets Confirmation

- No key values, tokens, or auth files were printed.
- No `.env` modifications were made.

Updated Percentage

- Firecrawl remains 35% BLOCKED.

Exact Next Step

- Complete approved secure credential sync and backend adapter wiring, then run exactly one read-only smoke against `https://example.com/` and only then update status.