

# Day 03 Production Progress Report

## Objective

Advance owner-dependent blockers while completing all safe non-owner-dependent Day 03 workstreams.

## Scope Executed

- Phase 03-1: Owner browser proof package
- Phase 03-2: Paperclip owner login/session bridge
- Phase 03-3: Bridge Session approved execution proof
- Phase 03-4: Delivery implementation readiness
- Phase 03-5: Telegram PDF attachment adapter path
- Phase 03-6: Drive/OneDrive adapter readiness
- Phase 03-7: YouTube transcript adapter truth
- Phase 03-8: Firecrawl implementation prep
- Phase 03-9: OpenClaw+ doctor reachability
- Phase 03-10: Security hardening safe-fix classification

## Deliverables Created

- `runtime/day-03-phase-1-owner-browser-proof-package.md/.pdf`
- `runtime/day-03-phase-2-paperclip-owner-login-session.md/.pdf`
- `runtime/day-03-phase-3-bridge-session-approved-execution.md/.pdf`
- `runtime/day-03-phase-4-delivery-implementation-readiness.md/.pdf`
- `runtime/day-03-phase-5-telegram-pdf-attachment-adapter.md/.pdf`
- `runtime/day-03-phase-6-drive-onedrive-adapter-readiness.md/.pdf`
- `runtime/day-03-phase-7-youtube-transcript-adapter.md/.pdf`
- `runtime/day-03-phase-8-firecrawl-implementation-prep.md/.pdf`
- `runtime/day-03-phase-9-openclaw-doctor-reachability.md/.pdf`
- `runtime/day-03-phase-10-security-hardening-safe-fixes.md/.pdf`
- `runtime/day-03-production-progress-report.md/.pdf`

## Current Truth Table (Post-Day 03)

|  |                            |  |                         |  |                                                         |  |
|--|----------------------------|--|-------------------------|--|---------------------------------------------------------|--|
|  | Track                      |  | State                   |  | Evidence Summary                                        |  |
|  | ---                        |  | ---                     |  | ---                                                     |  |
|  | Mission Control runtime    |  | GO (already accepted)   |  | Day 01 restart + route smoke accepted; not repeated     |  |
|  | Owner browser visual proof |  | BLOCKED                 |  | `owner_authenticated_browser_session_required`          |  |
|  | Hermes live adapter        |  | PASS (already accepted) |  | `hermes_called:true`, no-tool/no-write posture retained |  |

|                                                                                                            |
|------------------------------------------------------------------------------------------------------------|
| Agent Zero ↔ Hermes planning   PASS (already accepted)   planning-only handoff retained                    |
| Paperclip   PARTIAL   health endpoint OK, owner/auth inventory routes still blocked                        |
| Bridge Session   PARTIAL   lifecycle/gating proven; approved action still pending                          |
| Delivery   PARTIAL   Mission Control report link GO; external channels blocked/gated                       |
| Firecrawl   BLOCKED (35%)   `firecrawl_credential_required`,<br>`firecrawl_backend_adapter_not_configured` |
| YouTube   LIMITED/PARTIAL   `youtube_transcript_connector_not_proven`                                      |
| OpenClaw+   PARTIAL (improved)   doctor reachability restored; doctor still reports unresolved issues      |
| Security hardening   PARTIAL   open hardening items classified; host/admin actions still needed            |

## Route/Execution Highlights

- Paperclip bridge status: reachable but auth/session-gated for live data.
- Bridge execution attempt: correctly blocked with `owner\_approval\_pending` and `no\_fake\_done`.
- Delivery report generation: successful local report creation and link retrieval.
- Telegram/Drive/OneDrive: correctly blocked with explicit adapter blockers.
- OpenClaw+ doctor route: moved from unreachable/non-success to reachable `200` response.

## Blockers (Exact)

- `owner\_authenticated\_browser\_session\_required`
- `paperclip\_owner\_session\_required`
- `paperclip\_auth\_required\_or\_not\_configured`
- `active\_bridge\_session\_required`
- `owner\_approval\_pending`
- `no\_approved\_telegram\_document\_attachment\_route`
- `google\_drive\_report\_delivery\_adapter\_not\_configured`
- `onedrive\_report\_delivery\_adapter\_not\_configured`
- `firecrawl\_credential\_required`
- `firecrawl\_backend\_adapter\_not\_configured`
- `youtube\_transcript\_connector\_not\_proven`
- `production\_security\_scan\_hardening\_items\_remain`
- `local\_validation\_dependency\_build\_approval\_required`

## Validation (Day 03)

- `git diff --check`: PASS
- `corepack pnpm run typecheck`: BLOCKED (`ERR\_PNPM\_IGNORED\_BUILDS`)
- `corepack pnpm run build`: BLOCKED (`ERR\_PNPM\_IGNORED\_BUILDS`)
- `corepack pnpm test`: BLOCKED (`ERR\_PNPM\_IGNORED\_BUILDS`)
- authenticated route smoke: PASS (phase route proofs captured across 03-2/03-3/03-4/03-9)

- unauthenticated route smoke: PASS (protected-route behavior retained from accepted Day 01/02 checks; no regression observed in Day 03 workstream)
- secret scan (pattern-based report delta check): PASS
- `.env` diff check: PASS (no `.env` file changes in this work batch)

## Files Changed

- Day 03 report files listed above.

## Commits

- Pending staged commit and push of Day 03 report artifacts.

## Rollback

- Revert Day 03 report-only commit if needed; no functional runtime code path was changed in this report batch.

## No-Secrets Confirmation

- No secret values were printed.
- No auth files were printed.
- No `.env` values were modified.

## Updated Percentages

- Overall ecosystem: remains PARTIAL GO, approximately **91%**.
- Hermes and Agent Zero ↔ Hermes gains retained from Day 02 accepted results.
- No artificial percentage increases for Firecrawl, Delivery external channels, Paperclip owner login, or Bridge approved execution.

## Exact Next Step

- Complete commit/push of Day 03 report set, then continue with next unblock window (owner browser session, owner Paperclip session, owner Bridge approval).