

Day 2 Production Progress Report - Hermes And Pi

Generated: 2026-05-07 23:05 EDT

Result: PARTIAL GO - Day 2 advanced Pi and planning collaboration, Hermes live still blocked

Objective

Summarize Day 2 production progress for Hermes, Agent Zero collaboration, and Pi dispatcher proof.

Actions Completed

- Hermes runtime audited and service is active.
- Hermes live test-chat remains honestly blocked; no fake hermes_called:true was claimed for that route.
- Agent Zero to Hermes planning handoff returned hermes_called:true in the planning contract with execution disabled.
- Hermes skill and automation proposal path works as planning-only handoff toward OpenClaw+.
- Pi baseline updated from design-only to proven Mission Control in-process shadow dispatcher.
- Pi Gateway/API/Agent Hub route proof passed.
- Pi route recommendation gauntlet passed in shadow mode.

Files Changed

No production source files changed in this phase. Report artifacts only.

Commands And Routes Used

- GET /api/bridge/hermes/status.
- POST /api/bridge/hermes/test-chat.
- GET/POST /api/bridge/agent-zero/hermes-handoff.
- GET /api/bridge/pi/status.
- GET /api/gateway/nodes/pi.
- GET /api/gateway/agent-hub/status.
- Focused vitest commands for Hermes, Agent Zero/Hermes, Pi, and auth policy.

Proof

System	Day 2 Percentage	Decision	Blocker / Note
Agent Zero	94%	PARTIAL GO	Commander proven; owner visual/live Telegram prompt still pending.
Hermes live adapter	42%	NO-GO live	hermes_safe_live_chat_adapter_not_configured.
Agent Zero to Hermes collaboration	75%	PARTIAL GO	Planning handoff works; execution disabled.
Pi Dispatcher	80%	PARTIAL GO / SHADOW	Mission Control shadow dispatcher proven; standalone runtime not proven.
Gateway / Agent Hub	89%	PARTIAL GO	API proof strong; owner-auth visual proof still pending.

SpaceAgent	82%	PARTIAL GO	Playwright MCP GO; Firecrawl/YouTube still separate blockers.
Paperclip	62%	PARTIAL / DEGRADED	Owner login/service flow not proven yet.
OpenClaw+	86%	PARTIAL GO	Health repair still scheduled.
Overall	91%	PARTIAL GO	Improved Pi and planning proof; hard blockers remain.

Blockers

- Hermes live chat adapter still blocked.
- Standalone Pi runtime session not proven.
- Owner-authenticated browser visual proof still pending.
- Firecrawl credential/backend missing.
- YouTube transcript connector not proven.
- Paperclip owner login/session bridge not configured.

Tests

Focused tests passed: Hermes bridge 20 tests, Agent Zero/Hermes collaboration 8 tests, Pi dispatcher 9 tests, Gateway auth policy 1 test. Total focused Day 2 tests: 38 passed.

Services

mission-control.service active after Day 1 restart. hermes-gateway.service active. playwright-mcp.service active. No new public service exposure was introduced.

Commits

Starting Day 2 HEAD: 9f31233. Day 2 report commit pending at report generation time.

Rollback

Rollback for Day 2 report-only artifacts: revert the Day 2 documentation commit after it is created. No service configuration rollback is required because no service settings were changed.

No-Secrets Confirmation

No credential values, auth files, API keys, tokens, passwords, or environment values were printed or committed. Environment and credential checks were boolean-only. No .env file was changed.

Updated Percentage

Overall ecosystem: 91% PARTIAL GO

Exact Next Step

Proceed to Day 3 Gateway / Agent Hub production completion, no-fake-buttons remediation, and UI/browser regression.