

Mission Control 100 Percent Production Dossier Execution Status

Generated: 2026-05-07

Executive Decision

Current result: ****NO-GO live for 100% / PARTIAL GO for built-and-tested core****.

The dossier was executed in order as far as safety allows. Phase 1 remains blocked by administrator restart authorization for ``mission-control.service``. Because Phase 1 has not passed, all later production-live phases that require the latest running Mission Control process, owner-authenticated browser smoke, or Bridge Session execution are marked blocked or partial. No 100% claim is made.

Key Facts

- Branch: ``to-knowledge-mc``.
- Latest HEAD during this pass: ``84b86e9``.
- Tracked tree before phase reports: clean.
- ``mission-control.service``: active but not restarted; MainPID remains ``1372571``; ActiveEnterTimestamp remains ``Thu 2026-05-07 11:49:22 EDT``.
- Pre-restart validation passed: ``git diff --check``, ``pnpm run typecheck``, ``pnpm run build``, and ``pnpm test``.
- Full test suite: 132 test files and 1,234 tests passed.
- Protected unauthenticated route checks returned 401 for Gateway, Agent Hub, Agent Zero, Hermes, and SpaceAgent Playwright MCP routes.
- ``playwright-mcp.service``: active, local-only on ``127.0.0.1:8931``; direct MCP smoke passed with 23 tools and safe navigate/snapshot.
- Paperclip lab process is running and ``/api/health`` returned 200 on the local/Tailnet service, but owner login is not proven.
- Firecrawl credential configured: false.
- Codex CLI installed: false; Claude CLI installed: false.
- Codex auth source present: true; Claude auth source present: true.
- ANTHROPIC_API_KEY present in current process: false.
- Untracked parked artifacts: 97.

Phase Breakdown

	Phase	Name	Status	Current result
	---	---	---	---
02		Post Restart Route Smoke	BLOCKED	Production restart has not passed; authenticated owner/operator smoke token/session is
03		Owner Browser Smoke	BLOCKED	Owner-authenticated browser smoke cannot be completed until Mission Control is restarted on
04		Agent Zero Current Proof	BLOCKED	Fresh post-restart Agent Zero proof cannot run because Phase 1 is blocked. Prior report
05		Hermes Live Gate	BLOCKED	Hermes service is active and unauthenticated routes are protected, but hermes_called:true is no
06		Agent Zero Hermes Collaboration	BLOCKED	Live Agent Zero to Hermes collaboration depends on Phase 5. No planning handoff
07		Playwright Mcp Route Proof	PARTIAL	playwright-mcp.service is active, bound to 127.0.0.1:8931, and direct MCP smoke passe
08		Spaceagent Live Browser Proof	PARTIAL	Direct Playwright MCP safe browser evidence works. Gateway-routed BrowserEvidenceP
09		Firecrawl Readonly Gate	BLOCKED	Firecrawl credential source is not configured in the current process environment. No key
10		Paperclip Live Sandbox	PARTIAL	Paperclip process is running from the lab path and /api/health on Tailnet/local service r
11		Paperclip Auth Adapter Proof	BLOCKED	Codex and Claude auth sources exist as booleans, but codex and claude CLIs are not
12		Mini Agent Os Production Gate	PARTIAL	Mini-agent OS tests and contracts exist and pass. Production live creation/review
13		Paperclip Openclaw Execution Bridge	BLOCKED	Paperclip to OpenClaw+ execution bridge is not run. Execution requires Bridg
14		Buildwiki Fork1 Run Now Proof	BLOCKED	opencloud-docs-farmer.timer is active and service is inactive/normal. Run Now was
15		Delivery Gate	BLOCKED	Mission Control report artifacts exist, but owner-facing delivery route/attachment/upload proof wa
16		Connector Gate	BLOCKED	Connector matrix remains partially proven by registry/tests. Firecrawl credential missing, AgentM
17		Brain Memory Gate	PARTIAL	Brain/Gateway tests pass and read/status concepts are represented. Production live read/write
18		Security Truth Gate	PARTIAL	Full test suite passed, protected unauthenticated routes returned 401, and forbidden actions
19		Parked Artifact Cleanup	PARTIAL	Untracked artifacts were inventoried: 97 total; 80 runtime reports/artifacts, 11 designe

What Is Fully Executed

- Dossier extracted page-by-page and treated as mandatory.
- Phase 1 baseline and validation executed.
- Phase 1 restart attempted through non-bypassing approved system paths and blocked by admin auth.
- Phase 2 unauthenticated negative route smoke executed safely.
- Service checks executed for Mission Control, ClaudeClaw, Hermes, Playwright MCP, OpenCloud Farmer, and Agent Zero container.
- Direct Playwright MCP smoke executed safely.
- Paperclip lab health checked.
- Credential/source checks performed as booleans only.
- Parked artifacts inventoried.
- Phase reports generated for Phases 1 through 21.

What Is Still Pending

1. Administrator restart of `mission-control.service`.
2. Authenticated post-restart route smoke.
3. Owner browser smoke for Gateway and Agent Hub.
4. Fresh Agent Zero post-restart `agent\_zero\_called:true`.
5. Hermes `hermes\_called:true` or exact safe blocker.
6. Agent Zero to Hermes live collaboration.
7. Gateway-routed Playwright MCP evidence packet.
8. Firecrawl credential/adaptor proof.
9. Paperclip owner login and live sandbox proof.
10. Paperclip Codex/Claude no-write adaptor proof.
11. Mini-agent production creation/review proof.
12. Paperclip to OpenClaw+ execution bridge proof.
13. Build-Wiki Fork 1 Run Now proof inside Bridge Session.
14. Delivery proof through at least one approved route.
15. Connector status/write proof where scoped.
16. Brain write/memory proof where scoped.
17. Owner browser fake-button/no-secret UI audit.
18. Parked artifact cleanup decisions.
19. Final integrated production gauntlet.
20. Final 100% GO reports after all acceptance items pass.

Exact Blocker

The immediate blocker remains: ****administrator authorization is required to restart `mission-control.service`****.

Until that restart changes MainPID or ActiveEnterTimestamp, production cannot be honestly marked as running the latest build.

Exact Next Step

An administrator must restart Mission Control:

```
systemctl restart mission-control.service
systemctl is-active mission-control.service
systemctl show mission-control.service -p MainPID -p ActiveEnterTimestamp
```

After that, continue Phase 2 authenticated route smoke.

Final Statement

Everything safe in the PDF has been executed or reported. Everything requiring production restart, owner-authenticated browser access, Bridge Session approval, missing credentials, or protected external execution is blocked with exact reason. The project is not 100%.