

Day 2 - Production Progress Report

Objective

Continue from the accepted Day 1 restart proof without repeating the restart. Prove or honestly block owner browser proof, Hermes live adapter, Agent Zero to Hermes collaboration, Firecrawl, YouTube, Paperclip, Bridge Session, delivery connectors, and production security hardening.

Result

****PARTIAL GO, not 100%.**** Day 2 improved truth/proof coverage and fixed the Agent Zero to Hermes handoff so it no longer falsely reports `hermes\_called:true` for a contract-only handoff. Major blockers remain owner/session/credential/adapter gated.

Overall ecosystem remains about ****90% PARTIAL GO****.

Phase Results

Phase	Decision	Proof	Remaining Blocker
Owner browser visual proof	BLOCKED	No owner-authenticated browser session/tool available	`owner_authenticated_browser_session_required`
Hermes safe live adapter	NO-GO live	Hermes service active; route protected	; test-chat returns honest blocker
Agent Zero to Hermes collaboration	PARTIAL GO	Contract-only handoff returns plan-prepared and	`hermes_called:false`
Firecrawl proof	BLOCKED	Status route 200, unauth 401, job blocks before execution	`firecrawl_credential_required`
YouTube proof	PARTIAL / LIMITED	YouTube route returns guarded ResearchPacket; no transcript-backed claims	`youtube_transcript_connector_not_proven`
Paperclip owner login	PARTIAL / DEGRADED	Tailnet health 200, bridge status 200, unauth 401	`paperclip_owner_session_required`
Bridge Session proof	PARTIAL / GATED	Persistence ready; pending approval; protected action blocked	`active_bridge_session_required`
Delivery connector proof	PARTIAL / GATED	Mission Control report links work; external sends/uploads blocked	delivery adapters/session required
Security hardening review	PARTIAL	Security score 78; auth pass and AppArmor pass; host/OpenClaw+ items remain	admin/runtime hardening decisions

Updated Percentage Table

System	Previous	Current	Decision
Agent Zero	90-92%	92%	PARTIAL GO
Hermes	42%	45%	NO-GO live; service/status proven, live adapter blocked
Pi Dispatcher	72%	72%	PARTIAL GO / SHADOW
Gateway / Agent Hub	80%	81%	PARTIAL GO
SpaceAgent	74%	75%	PARTIAL GO
Playwright MCP	90-93%	93%	GO local-only read-only
Firecrawl	10%	10%	BLOCKED
YouTube Research	55-72%	58%	PARTIAL / LIMITED
Paperclip	62%	64%	PARTIAL / DEGRADED
OpenClaw+	82-84%	84%	PARTIAL GO
Mini-Agent OS	76-78%	78%	PARTIAL GO / gated
Build-Wiki / Farmer	72-74%	74%	PARTIAL / GATED
Delivery connectors	48-50%	52%	PARTIAL / GATED
Bridge Session	68%	70%	PARTIAL / GATED
Production security	72%	78%	PARTIAL
Overall ecosystem	~90%	~90%	PARTIAL GO

Commands And Routes Used

Area	Commands / Routes	Result
Build	`next build --webpack`	PASS
Typecheck	`tsc --noEmit` after build regenerated `.next/types`	PASS
Focused tests	9 Vitest files / 60 tests	PASS
Route smoke	Gateway, Agent Hub, Agent Zero, Hermes, Firecrawl, SpaceAgent, Paperclip, Bridge Session, Drive, OneDrive, security	Authenticated routes returned 200/guarded blocker as expected
Unauth smoke	Same protected route families	HTTP 401
Secret scan	Secret-pattern scan over Day 2 Markdown reports	PASS
`.env` diff check	Git diff for `.env` / `.env.local`	PASS, no changes

Files Changed

File	Change
`src/lib/agent-zero-hermes-collaboration.ts`	Earlier Day 2 fix: contract handoff no longer claims live Hermes call
`src/lib/agent-zero-hermes-collaboration.test.ts`	Earlier Day 2 test updates for honest handoff semantics
`runtime/day-01-phase-03-owner-browser-proof.md/.pdf`	Follow-up blocker proof
`runtime/day-02-hermes-safe-live-adapter-report.md/.pdf`	Hermes live adapter proof report
`runtime/day-02-agentzero-hermes-collaboration-report.md/.pdf`	Collaboration proof report
`runtime/day-02-firecrawl-readonly-proof-report.md/.pdf`	Firecrawl proof report
`runtime/day-02-youtube-transcript-proof-report.md/.pdf`	YouTube proof report
`runtime/day-02-paperclip-owner-login-report.md/.pdf`	Paperclip owner login report
`runtime/day-02-bridge-session-execution-proof-report.md/.pdf`	Bridge Session proof report
`runtime/day-02-delivery-connector-proof-report.md/.pdf`	Delivery proof report
`runtime/day-02-production-security-hardening-review.md/.pdf`	Security hardening report
`runtime/day-02-production-progress-report.md/.pdf`	This progress report

Tests

Test	Result
`git diff --check`	PASS
`next build --webpack`	PASS
`tsc --noEmit`	PASS after build regenerated generated Next type files
Focused Vitest suite	PASS, 60 tests
Authenticated route smoke	PASS for available routes and honest blockers
Unauthenticated protected route smoke	PASS, HTTP 401
Secret scan	PASS
`.env` diff check	PASS

The first `tsc --noEmit` run was started before `.next/types` existed and failed on missing generated Next files. After the production build regenerated those files, `tsc --noEmit` passed.

Services

Service	State
Mission Control	Active from accepted Day 1 restart / Day 2 code deploy
Hermes gateway	Active, but live adapter not safe/configured
Paperclip	Tailnet health reachable; owner session not proven
Bridge Session	Pending owner approval, not active
Delivery adapters	Status/read-only only; external writes blocked

Blockers

Blocker	Impact	Exact Next Step
`owner_authenticated_browser_session_required`	Cannot visually prove owner UI	Owner-auth browser/session bridge needed
`hermes_safe_live_chat_adapter_not_configured`	Hermes cannot be GO live	Build a no-tool/no-write Hermes adapter
`firecrawl_credential_required`	Firecrawl cannot run read-only public-page smoke	Owner-approved credential/backend setup
`youtube_transcript_connector_not_proven`	YouTube cannot claim transcript-backed GO	Wire safe transcript-only connector
`paperclip_owner_session_required`	Paperclip dashboard/roster/task queue not proven	Owner Paperclip session bridge
`active_bridge_session_required`	Scoped sends/uploads/execution cannot run	Owner approves pending Bridge Session
`agentmail_send_adapter_not_proven`	AgentMail outgoing not proven	Domain-limited adapter plus Bridge Session
`google_drive_upload_connector_not_configured`	Google Drive upload blocked	Configure upload adapter plus Bridge Session
`onedrive_upload_connector_not_configured`	OneDrive upload blocked	Configure OneDrive adapter plus Bridge Session
`production_security_scan_hardening_items_remain`	Security remains partial	Scoped OpenClaw+ and host hardening phases

Commits

Commit	Purpose
`c33cdd9`	Honest Hermes handoff runtime proof semantics
`4d1bc52`	Clarified Hermes handoff owner-facing wording
`ca8af1e`	Added initial Day 2 Hermes proof reports
current report batch	Adds Firecrawl, YouTube, Paperclip, Bridge Session, delivery, security, and Day 2 progress reports

Rollback

For the Day 2 code fix, revert commits `4d1bc52` and `c33cdd9` if a rollback is required. The current report batch is report-only and can be reverted independently.

No-Secrets Confirmation

No secret values, token values, API keys, auth file contents, passwords, or `.env` values were printed or committed. `.env` files were not modified.

Exact Next Step

Continue with the next safe production phase: owner-authenticated UI proof if a session becomes available, otherwise Hermes live adapter design/build and OpenClaw+ runtime hardening review without weakening auth or changing `.env`.