

Phase 000 - Current Production Truth

Generated: 2026-05-07T16:39:44-04:00

Result

Phase 000 status: ****PASS - production truth reconciled.****

Overall release status: ****PARTIAL GO / NOT 100% COMPLETE.**** This gate records the current truth only. It does not claim completion for blocked live systems.

Branch and Deployment

```
| Item | Current truth |
| --- | --- |
| Branch | `to-knowledge-mc` |
| HEAD | `a3a8020` |
| Unpushed commits | `0` |
| Dirty/parked entries | `2` intentionally kept public artifacts |
| Tracked diff count | `0` |
| Pending `.env` changes | `0` |
| Mission Control service | `active` |
| Mission Control PID | `1637871` |
| Mission Control restart timestamp | `Thu 2026-05-07 14:49:05 EDT` |
| Public login route | `200` |
| Public Agent Hub unauth route | `307` redirect to login |
```

Current Percentage Table

```
| Workstream | Current percent | Truth status |
| --- | --- | --- |
| Agent Zero | 92% | Live read-only test-chat passed with `agent_zero_called:true`; commander track remains PARTIAL until all |
| Hermes | 62% | Status route healthy, but live chat is blocked by `hermes_safe_live_chat_adapter_not_configured`; not GO. |
| Gateway / Agent Hub | 88% | Registry, status, and Agent Hub APIs respond; owner-auth browser smoke still pending. |
| Mission Control | 90% | Production service active and current HEAD deployed through the promoted route. |
| Bridge / MCP / Tools | 82% | Discovery and policy surfaces live; execution remains Bridge Session gated. |
| Brain systems | 72% | Registry/status modeled; live read adapters and optional write adapters still need proof. |
| OpenClaw+ runtime | 86% | Service active and gauntlet/test coverage present; mini-agent execution bridge still needs product |
| OpenCloud / Build-Wiki / Farmer | 78% | Retained as worker/runtime layer. Timer active. Fork 1 only. Fork 2/SMB blocked. |
| SpaceAgent / Playwright MCP | 82% | Playwright MCP status connected and local listener present; broader browser/YouTube/Fire |
| Paperclip | 45% | Mission Control bridge reports degraded: `paperclip_sandbox_service_not_running`; owner login not proven. |
| Pi dispatcher | 35% | Shadow dispatcher design/test track exists; runtime not proven. |
| External connectors | 55% | Zapier/HeyGen read-only surfaces exist; Firecrawl credential required; Drive/OneDrive/AgentMail |
| Report delivery | 40% | Markdown/PDF generation works; Telegram/Drive/OneDrive/AgentMail delivery not proven. |
| Security/Auth | 86% | Protected APIs reject unauthenticated access; CSP/raw-path payload hygiene still has open work. |
| Database | 94% | Database health previously verified; no current migration blocker in this gate. |
| Scheduler/Services | 92% | Mission Control, ClaudeClaw, Hermes, and Farmer timer active; farmer service inactive/normal. |
| Overall ecosystem | 86% | PARTIAL GO. Core is up, but Hermes, Paperclip, delivery, owner UI, and connector proofs remain blo
```

Service Truth

```
| Service | Status |
| --- | --- |
| `mission-control.service` | active |
| `claudeclaw.service` | active |
| `hermes-gateway.service` | active as user service |
| Hermes secret redaction | no recent disabled warning after restart; config readback was unavailable in this probe |
| `opencloud-docs-farmer.timer` | active |
| `opencloud-docs-farmer.service` | inactive, expected when no run is active |
| Agent Zero container | running |
| Playwright MCP local listener | present on localhost |
| Paperclip listener | not detected by this Phase 000 probe |
```

Recent logs checked over the last 30 minutes: no Mission Control crash/500/fatal-like lines, no ClaudeClaw crash/fatal-like lines, and no fresh Hermes `Secret redaction: DISABLED` lines.

Authenticated Route Proof

```
| Route | HTTP | Result |
| --- | --- | --- |
| `GET /api/gateway/status` | 200 | status `degraded`, read-only mode |
```

```
| `GET /api/gateway/registry` | 200 | 54 Gateway nodes |
| `GET /api/gateway/agent-hub/status` | 200 | 5 Agent Hub agents |
| `GET /api/gateway/agent-hub/agents` | 200 | 5 agents |
| `GET /api/bridge/agent-zero/status` | 200 | commander status route active |
| `POST /api/bridge/agent-zero/test-chat` | 200 | `agent_zero_called:true`, writes/execution disabled |
| `GET /api/bridge/hermes/status` | 200 | Hermes healthy/reachable status |
| `POST /api/bridge/hermes/test-chat` | 503 | safe blocker `hermes_safe_live_chat_adapter_not_configured` |
| `GET /api/bridge/space-agent/playwright-mcp/status` | 200 | status `connected` |
| `GET /api/bridge/paperclip/status` | 200 | degraded, not configured/reachable from bridge |
| `GET /api/firecrawl/status` | 200 | `credential_required` |
| `GET /api/zapier/status` | 200 | `not_configured` |
| `GET /api/n8n/status` | 200 | `not_installed` |
```

Unauthenticated Protection Proof

```
| Route | HTTP | Expected |
| --- | --- | --- |
| `GET /api/gateway/status` | 401 | protected |
| `GET /api/bridge/agent-zero/status` | 401 | protected |
| `GET /api/bridge/hermes/status` | 401 | protected |
| `GET /gateway/agent-hub` | 307 | redirect to login |
```

Open Blockers

```
| Blocker | Impact | Next gate | |
|---|---|---|---|
| Owner-authenticated browser session not independently available to Codex | Cannot complete Phase 001 owner browser smoke with CSP login warnings remain from external auth scripts/styles | UI hygiene is not fully clean | Phase 002 |
| Hermes live adapter missing | Hermes cannot be GO; collaboration cannot be fully live | Phase 004-005 |
| Paperclip sandbox service not reachable through Mission Control bridge | Paperclip owner login/co-worker proof blocked | Phase 006 |
| Firecrawl credential missing from Mission Control | Firecrawl read-only proof blocked | Phase 008 |
| YouTube transcript path not proven | YouTube research proof pending | Phase 009 |
| Pi runtime not proven | Pi remains design/shadow candidate only | Phase 013 |
| Delivery adapters not proven | Telegram PDF, Drive, OneDrive, and AgentMail remain blocked/pending | Phase 020-023 |
| Brain read/write adapters not live-proven | Brain is registry/status level until read/write gates pass | Phase 016-017 |
| Some owner-facing payloads still need raw-path hygiene checks | Security hardening remains partial | Phase 002 and Phase 027 |
| n8n not installed | n8n remains future/blocked, not a current requirement unless owner scopes it | Phase 024 |
```

No-Deletion / No-External-Write Confirmation

- No OpenCloud deletion, disablement, or destruction occurred.
- No Build-Wiki/Farmer disablement occurred.
- No SMB mount or Fork 2 action occurred.
- No Zapier writes occurred.
- No HeyGen generation occurred.
- No external farmer execution occurred.
- No `.env` edits are pending.
- No secret values were printed in this report.

Phase 000 Decision

Phase 000 is complete because the current production truth has been reconciled and recorded. The system remains ****PARTIAL GO****, not 100%. The next executable gate is Phase 001, but it is expected to block unless a real owner/admin browser session is available. Safe read-only/report work may continue while that blocker remains.

Rollback

This phase added report artifacts only. Rollback command after commit: `git revert <phase-000-commit>`.