

Day 7 Phase 061 - Brain Read Adapter Proof

Generated: 2026-05-07 23:56 ET

Objective

Prove Brain read/status visibility for Obsidian, MemPalace, Graphify, Brain Sync, and Build-Wiki / Farmer without writes, dumps, secrets, or raw paths.

Actions

- Smoked Brain Sync status.
- Smoked shared Brain context proxy for Agent Zero.
- Smoked Obsidian status and safe search.
- Smoked MemPalace status and safe summary query.
- Smoked Build-Wiki / Farmer status, file inventory, and logs in read-only mode.

Proof Table

System	Proof Route	Result	Decision
---	---	---	---
Brain Sync	GET /api/bridge/brain-sync/status	200 auth, 401 unauth	G0 read-only
Obsidian	GET /api/bridge/agent-zero/obsidian?action=status/search	200 auth	G0 read-only
MemPalace	GET /api/bridge/agent-zero/mempalace?action=status/query	200 auth	G0 read-only safe summaries
Graphify	GET /api/bridge/brain-sync/status	Visible in Brain system registry with read enabled G0 read-only registry/status	
Build-Wiki / Farmer	GET /api/bridge/brain-sync/build-wiki/status/files/logs	200 auth	G0 read-only; Run Now gated

Blockers

- Brain writes require active Agent Zero Bridge Session approval.
- Build-Wiki Run Now remains gated; Fork 2 and SMB remain blocked.

Updated Percentage

Brain systems: 82% PARTIAL GO read-only.

Files Changed

- src/app/api/bridge/brain-context/route.ts
- src/app/api/bridge/capability-matrix/route.ts
- src/app/api/mcp/[...path]/route.ts
- src/lib/mcp-server-tool-schemas.ts
- src/lib/zapier-tool-bridge.ts
- src/app/api/integrations/route.ts

Tests And Validation

- git diff --check: passed.
- pnpm run typecheck: passed.
- pnpm run build: passed.
- pnpm exec vitest run src/lib/bridge-provider-sanitizer.test.ts: passed, 2 tests.
- pnpm test: passed, 134 files and 1,241 tests.
- Authenticated route smoke: passed for Day 7 read-only targets.
- Unauthenticated route smoke: 401 for protected Day 7 routes.
- Raw path / secret-shape scan over Day 7 route payloads: 0 leaks after remediation.

Services

- Mission Control standalone: active after controlled restart, new PID 2769575, restart time 2026-05-07 23:53:43 ET.
- Hermes gateway service: active; live Hermes chat remains blocked by adapter status, not service liveness.
- Playwright MCP service: active local-only.
- Build-Wiki / Farmer legacy timer: active; literal unit name opencloud-docs-farmer.timer.

Commits And Rollback

- Commit: 796daf1.
- Rollback command after commit: git revert 796daf1.

Updated Percentage Snapshot

- Agent Zero: 94% PARTIAL GO.
- Hermes: 42% NO-GO live until hermes_called:true.
- Pi Dispatcher: 80% PARTIAL GO / SHADOW.
- Gateway / Agent Hub: 94% PARTIAL GO after Day 7 leak remediation; owner-auth visual proof still pending.
- Brain systems: 82% PARTIAL GO read-only; writes Bridge-gated.
- Bridge / MCP / tools: 78% PARTIAL GO.
- Models / providers: 76% PARTIAL GO.
- n8n: 10% NO-GO / not installed.
- Overall ecosystem: 93% PARTIAL GO.

No-Secrets Confirmation

No secret values, API keys, auth files, tokens, passwords, .env contents, or raw absolute local paths are included in this report. No .env file was modified.

Exact Next Step

Proceed to Brain write proof only through a scoped Bridge Session; otherwise keep writes blocked.