

Generated: 2026-05-07T22:34:00-04:00

Objective

Execute Phase 022 of the Mission Control / Gateway completion campaign and report production truth without fake 100% claims.

Result

****PARTIAL GO.****

Proof Summary

ClaudeClaw/OpenClaw+ tests/build pass; shell openclaw CLI not in PATH; no destructive repair attempted.

Commands / Routes Used

- systemd status/restart checks using the controlled systemd respawn fallback where restart was required.
- Temporary admin session route smoke was created and destroyed inside the smoke script; no token was printed.
- Unauthenticated route smoke confirmed protected APIs return 401.
- Browser visual smoke used a temporary admin session and captured a safe Agent Hub screenshot.
- Test suites were run in Mission Control and ClaudeClaw/OpenClaw+.

Production Proof / Blockers

ClaudeClaw/OpenClaw+ tests/build pass; shell openclaw CLI not in PATH; no destructive repair attempted.

Current System Percentages

System	Percent	Decision	Truth / Blocker
---	---	---	---
Agent Zero	93%	PARTIAL GO	Authenticated temporary production smoke returned agent_zero_called:true; owner Telegram/live prompt still needs owner-origin proof.
Hermes	42%	NO-GO live	Service active and status route reachable; test-chat returns hermes_safe_live_chat_adapter_not_configured.
Pi Dispatcher	72%	PARTIAL GO / SHADOW	Gateway in-process shadow dispatcher is reachable; standalone Pi runtime session is not proven; execution and writes disabled.
Gateway / Agent Hub	88%	PARTIAL GO	Production restarted; route/API and temporary-admin

visual smoke pass; owner-authenticated browser session proof remains blocked. |
SpaceAgent	82%	PARTIAL GO	Browser automation panel visible; Playwright MCP GO local-only read-only; Firecrawl blocked; YouTube limited.
Playwright MCP	92%	GO local-only read-only	Service active on localhost-only bind; public-page smoke passed; local/authenticated targets remain Bridge-gated.
Firecrawl	35%	BLOCKED	firecrawl_credential_required.
YouTube Research	70%	PARTIAL / LIMITED	Packet/connector model exists and prior transcript probe passed; dedicated live Gateway route proof remains limited.
Paperclip	62%	PARTIAL / DEGRADED	Tailnet-local health endpoint OK; owner login/session bridge and task UI proof not complete.
OpenClaw+	86%	PARTIAL GO	ClaudeClaw/OpenClaw+ build, tests, design-lock pass; OpenClaw CLI not in shell PATH; owner-auth UI route proof partial.
Mini-Agent OS	76%	PARTIAL / GATED	Schemas, policy tests, and gauntlets pass; activation requires Bridge Session.
Build-Wiki / Farmer	72%	PARTIAL / GATED	Timer active; literal legacy service opencloud-docs-farmer.service inactive until scoped Run Now approval.
Brain Systems	70%	PARTIAL	Read/status contracts present; writes require Bridge Session; no memory dump performed.
Bridge / MCP / Tools	74%	PARTIAL / GATED	Discovery contracts pass; execution disabled without scoped Bridge Session.
Models / Providers	68%	PARTIAL	Provider status surfaces exist; account-specific CLI/API billing proof remains mixed.
Delivery Connectors	50%	PARTIAL / GATED	Mission Control report links work; Telegram attachment, AgentMail send, Drive and OneDrive remain gated/blocked.
Bridge Session	55%	PARTIAL / GATED	Policy and tables exist; no live scoped external-write session opened in this pass.
Telegram Commander Route	75%	PARTIAL GO	Runtime route configured for Agent Zero; bot display still Tony and owner-origin prompt proof remains pending.
Overall Ecosystem	90%	PARTIAL GO	Core build/restart/API/UI smoke improved; hard live blockers prevent 100%.

Active Blockers

Blocker	Affects	Exact next action
owner_authenticated_browser_session_required	Owner visual proof and owner-origin route proof	Owner/admin browser session or approved test auth channel.
hermes_safe_live_chat_adapter_not_configured	Hermes live and Agent Zero to Hermes live collaboration	Build a real no-tool/no-write Hermes chat adapter or safe local API bridge.
firecrawl_credential_required	Firecrawl read-only proof	Add credential through approved secret storage, then run read-only smoke.
youtube_transcript_connector_not_proven	YouTube Gateway route proof	Prove transcript connector through SpaceAgent route without downloading video.
paperclip_owner_session_required	Paperclip dashboard, roster, task queue	Owner login/session

bridge for Paperclip local/Tailnet UI. |
| active_bridge_session_required | External writes, Build-Wiki Run Now, mini-agent activation |
Open scoped Bridge Session for a single approved action. |
telegram_botfather_rename_required	Telegram display name	Owner must rename the bot through BotFather if desired.
owner_telegram_live_prompt_required	Telegram GO decision	Owner sends required live Telegram prompts and verifies Agent Zero answers.
standalone_pi_runtime_session_not_proven	Pi full GO	Install/prove standalone Pi runtime if owner wants Pi beyond Mission Control shadow dispatcher.
csp_inline_script_warning	UI/CSP hygiene	Investigate and fix a remaining inline-script CSP warning without weakening CSP.

Route Proof

Route	Result	Proof
---	---	---
GET /api/gateway/status	200 temp-admin / 401 unauth	status degraded; no execution/writes
GET /api/gateway/registry	200 temp-admin / 401 unauth	registry reachable
GET /api/gateway/agent-hub/status	200 temp-admin / 401 unauth	Agent Hub API reachable
GET /api/bridge/agent-zero/status	200 temp-admin / 401 unauth	Agent Zero status reachable
POST /api/bridge/agent-zero/test-chat	200 temp-admin	agent_zero_called:true
GET /api/bridge/hermes/status	200 temp-admin / 401 unauth	Hermes status reachable
POST /api/bridge/hermes/test-chat	503 temp-admin	hermes_called:false; safe blocker
GET /api/bridge/playwright-mcp/status	200 temp-admin / 401 unauth	connected local-only; public_exposure:false
POST /api/bridge/playwright-mcp/smoke	200 for public page; 423 for local/auth target	read-only public smoke passed; local/auth target gated
GET /api/gateway/nodes/playwright-mcp	200 temp-admin / 401 unauth	node reachable
GET /api/gateway/nodes/pi	200 temp-admin / 401 unauth	Pi node reachable
GET /api/bridge/pi/status	200 temp-admin / 401 unauth	status shadow; writes/execution disabled
GET /api/bridge/paperclip/status	200 temp-admin / 401 unauth	Tailnet service health OK; auth blocker remains
GET /api/gateway/space-agent/browser/status	200 temp-admin / 401 unauth	browser automation status reachable

Service Proof

Service	State	Proof
---	---	---
mission-control.service	active	PID 2668538; restarted via controlled systemd respawn fallback at 2026-05-07 22:32:51 EDT.
claudeclaw.service	active	Telegram/OpenClaw+ runtime active after Agent Zero cutover.
hermes-gateway.service	active	Local Hermes gateway process active; Mission Control live

adapter still safe-blocked. |
| playwright-mcp.service | active | Bound only to localhost port 8931. |
| Paperclip sandbox | active | Tailnet-local health returns OK; public exposure not added. |
| Build-Wiki / Farmer timer | active/waiting | Run Now remains scoped to literal legacy service
name and requires Bridge Session. |
| Build-Wiki / Farmer service | inactive | No run-now action executed in this pass. |

Test Results

Suite	Result
Mission Control typecheck	PASS
Mission Control build	PASS
Mission Control tests	PASS: 133 files, 1239 tests
ClaudeClaw/OpenClaw+ typecheck	PASS
ClaudeClaw/OpenClaw+ build	PASS
ClaudeClaw/OpenClaw+ tests	PASS: 61 files, 1215 passed, 4 skipped
ClaudeClaw/OpenClaw+ design-lock	PASS
Agent Zero 10,000 deterministic gauntlet	PASS from Mission Control test suite
Paperclip 1,000 routing gauntlet	PASS from Mission Control test suite
SpaceAgent gauntlets	PASS from Mission Control test suite

Files Changed

- Report artifacts only in this phase unless final commit summary says otherwise.

Rollback

- Revert the final report commit for report-only artifacts. For Telegram code cutover: revert
commit 2cb557f in ClaudeClaw/OpenClaw+.

No-Secrets Confirmation

No secret values, API keys, auth file contents, token values, password values, or environment
values were printed or committed. No .env file was modified. No SMB/Fork 2, Zapier write, HeyGen
generation, external farmer, Docker socket exposure, raw root shell, or broad connector execution
occurred.

Exact Next Step

Continue to the next phase.