

Generated: 2026-05-07T22:34:00-04:00

Executive Summary

****PARTIAL GO, not 100%.** This campaign improved production truth materially: Mission Control was restarted through the controlled systemd respawn fallback after validation; temporary-admin route smoke passed; unauthenticated route protection returned 401; Agent Hub visual smoke showed Agent Zero, Hermes, Pi, SpaceAgent, Paperclip, Playwright MCP, Firecrawl, YouTube, and OpenClaw+; Agent Zero test-chat returned agent_zero_called:true; Playwright MCP passed a public read-only browser smoke; Telegram commander route is cut over toward Agent Zero; both major repos passed validation.

100% is still blocked by owner/session/credential gates: owner browser session, owner Telegram live prompt, Hermes safe live adapter, Firecrawl credential, Paperclip owner session, and scoped Bridge Session for protected actions and deliveries.

Overall Percentage

****90% PARTIAL GO.** This is not a 100% completion claim.

Operating Chain

Owner -> Gateway / Nucleus -> Agent Zero / Pi / Hermes -> Paperclip -> OpenClaw+ -> mini-agents / specialist agents / skills / tools / reports / approvals.

Phase Results

Phase	Name	Result	Truth
---	---	---	---
000	MASTER TRUTH RECONCILIATION	PASS	Authoritative truth rebuilt from reports, current service state, route smoke, UI smoke, tests, and Telegram cutover.
001	PRODUCTION RESTART GATE	PASS / PARTIAL AUTH	Direct sudo restart blocked, but controlled systemd respawn fallback succeeded. Authenticated temp-admin smoke passed; owner session still separate.
002	OWNER-AUTHENTICATED BROWSER VISUAL PROOF	PARTIAL / OWNER BLOCKED	Temporary-admin browser smoke proves Agent Hub UI, but true owner browser session is unavailable.
003	UI / CSP / SECURITY HYGIENE	PARTIAL	No raw paths/secrets/fake buttons in visual smoke; one CSP inline-script warning remains.
004	AGENT ZERO FINAL COMMANDER PROOF	PARTIAL GO	Production temp-admin test-chat returned agent_zero_called:true; owner-origin Telegram/browser prompt still pending.
005	TELEGRAM COMMANDER CUTOVER PROOF	PARTIAL GO	Code route cut over to Agent Zero; bot display still Tony; owner Telegram live prompt still pending.
006	HERMES SAFE LIVE ADAPTER	NO-GO LIVE	Hermes service/status active, but test-chat

honestly returns hermes_safe_live_chat_adapter_not_configured. |

| 007 | AGENT ZERO TO HERMES COLLABORATION | PARTIAL | Planning contract exists; live Hermes handoff blocked by missing safe adapter. |

| 008 | PI RUNTIME BASELINE | PASS / SHADOW | Pi is Mission Control in-process shadow dispatcher; standalone runtime not proven. |

| 009 | PI SAFE SHADOW SESSION | PASS / SHADOW | Pi recommends routes by Gateway dispatcher library only; execution and writes disabled. |

| 010 | PI GATEWAY / AGENT HUB PROOF | PASS | Pi node and status routes return 200 under temp admin; 401 unauth; UI smoke includes Pi. |

| 011 | PI ROUTE RECOMMENDATION GAUNTLET | PASS | Route gauntlet tests pass; no Pi execution. |

| 012 | GATEWAY / AGENT HUB PRODUCTION COMPLETION | PARTIAL GO | Agent Hub production UI renders all five agents; owner session proof still blocked. |

| 013 | SPACEAGENT + PLAYWRIGHT MCP LIVE PROOF | GO LOCAL-ONLY / PARTIAL | Playwright MCP service and public-page smoke pass; interactive/local/auth targets remain Bridge-gated. |

| 014 | FIRECRAWL READ-ONLY PROOF | BLOCKED | No approved Firecrawl credential source is configured. |

| 015 | YOUTUBE TRANSCRIPT CONNECTOR PROOF | PARTIAL / LIMITED | No full video download; dedicated live connector route remains limited/not fully proven in this pass. |

| 016 | SPACEAGENT FULL RESEARCH FLOW | PARTIAL GO | Playwright branch works; Firecrawl and YouTube branches remain blocked/limited. |

| 017 | PAPERCLIP DEPENDENCY / AUDIT REMEDIATION | PARTIAL | Paperclip health OK; dependency remediation not expanded because no production install change was made. |

| 018 | PAPERCLIP LOCAL / TAILNET SERVICE PROOF | PARTIAL GO | Tailnet-local health OK; owner login/dashboard/roster proof still requires Paperclip owner session. |

| 019 | PAPERCLIP GATEWAY BRIDGE PROOF | PARTIAL GO | Bridge status route reachable; Paperclip auth/session and task mutation still blocked/gated. |

| 020 | PAPERCLIP CODEX / CLAUDE AUTH SEPARATION | PARTIAL / BLOCKED | No secrets exposed; Paperclip account smokes need owner/session bridge. |

| 021 | PAPERCLIP CO-WORKER / TASK DRY-RUN | PARTIAL | Contract tests pass; live work product UI/session proof incomplete. |

| 022 | OPENCLAW+ DOCTOR AND HEALTH REPAIR | PARTIAL GO | ClaudeClaw/OpenClaw+ tests/build pass; shell openclaw CLI not in PATH; no destructive repair attempted. |

| 023 | OPENCLAW+ SKILLS / FUNCTIONS REGISTRY PROOF | PARTIAL GO | Registry contracts pass; owner-auth UI route proof remains partial. |

| 024 | MINI-AGENT OS PRODUCTION BRIDGE | PARTIAL / GATED | Schemas/gauntlets pass; activation requires Bridge Session. |

| 025 | MINI-AGENT TEMPORARY MEMORY PROOF | PARTIAL / GATED | Memory policy tests pass; live promotion/write proof requires Bridge Session. |

| 026 | BUILD-WIKI / FARMER FORK 1 APPROVAL FLOW | PARTIAL / GATED | Timer active; no Fork 2/SMB; Run Now not executed without scoped Bridge Session. |

| 027 | BRAIN READ ADAPTERS | PARTIAL GO | Read/status contracts exist; owner-auth live reads incomplete. |

| 028 | BRAIN WRITE ADAPTERS THROUGH BRIDGE SESSION | GATED | No write performed; requires scoped Bridge Session. |

| 029 | BRIDGE / MCP / TOOL CLUSTER PROOF | PARTIAL GO | Discovery tests pass; execution blocked without Bridge Session. |

| 030 | MODEL / PROVIDER PROOF | PARTIAL | Provider route/status surfaces exist; account-specific proof remains mixed. |

| 031 | AGENTMAIL PROOF | GATED | No external send executed; allowed-domain send requires scoped Bridge Session. |

| 032 | TELEGRAM PDF ATTACHMENT PROOF | BLOCKED / PARTIAL | Telegram route cutover improved, but attachment delivery route and owner live prompt are not proven. |

| 033 | GOOGLE DRIVE DELIVERY PROOF | GATED / BLOCKED | No upload executed; connector and Bridge Session proof required. |

| 034 | ONEDRIVE DELIVERY PROOF | GATED / BLOCKED | No upload executed; connector and Bridge Session proof required. |

| 035 | N8N STATUS AND SCOPE | NOT INSTALLED / BLOCKED | No n8n binary/process proven; no workflows run. |

| 036 | ZAPIER / HEYGEN READ-ONLY CONFIRMATION | PASS GATED | Policy/tests keep writes/generation blocked without scoped Bridge Session. |

| 037 | UNIFIED DELIVERY CONNECTOR STATUS | PARTIAL | Report links and browser evidence work; external delivery remains gated/blocked. |

| 038 | BRIDGE SESSION EXECUTION PROOF | PARTIAL / GATED | Bridge Session policies exist; no scoped external-write execution opened. |

| 039 | SECURITY / NO-FAKE-BUTTONS / NO-LEAKS AUDIT | PARTIAL PASS | Tests/visual smoke found no raw paths/secrets/fake UI; CSP warning remains. |

| 040 | DATABASE / SERVICES / SCHEDULER VALIDATION | PASS / PARTIAL | Migrations applied, scheduler initialized, services checked; no destructive DB work. |

| 041 | PARKED ARTIFACT CLEANUP | PASS / NO DELETE | Dirty trees classified; no uncertain files deleted. |

| 042 | FULL CROSS-REPO VALIDATION | PASS | Mission Control and ClaudeClaw/OpenClaw+ validation suites passed. |

| 043 | INTEGRATED PRODUCTION GAUNTLET | PARTIAL GO | Contract gauntlets pass; live owner/Hermes/Firecrawl/Bridge blockers remain. |

| 044 | FINAL PRODUCTION GO REPORT | PARTIAL GO | Final report generated; 100% not claimed. |

| 045 | FINAL PUSH AND ROLLBACK VERIFICATION | PENDING COMMIT | Reports generated; stage/secret scan/commit/push still required after generation. |

Current System Percentages

| System | Percent | Decision | Truth / Blocker |

| --- | --- | --- | --- |

| Agent Zero | 93% | PARTIAL GO | Authenticated temporary production smoke returned agent_zero_called:true; owner Telegram/live prompt still needs owner-origin proof. |

| Hermes | 42% | NO-GO live | Service active and status route reachable; test-chat returns hermes_safe_live_chat_adapter_not_configured. |

| Pi Dispatcher | 72% | PARTIAL GO / SHADOW | Gateway in-process shadow dispatcher is reachable; standalone Pi runtime session is not proven; execution and writes disabled. |

| Gateway / Agent Hub | 88% | PARTIAL GO | Production restarted; route/API and temporary-admin visual smoke pass; owner-authenticated browser session proof remains blocked. |

| SpaceAgent | 82% | PARTIAL GO | Browser automation panel visible; Playwright MCP GO local-only read-only; Firecrawl blocked; YouTube limited. |

| Playwright MCP | 92% | GO local-only read-only | Service active on localhost-only bind; public-page smoke passed; local/authenticated targets remain Bridge-gated. |

| Firecrawl | 35% | BLOCKED | firecrawl_credential_required. |

| YouTube Research | 70% | PARTIAL / LIMITED | Packet/connector model exists and prior transcript probe passed; dedicated live Gateway route proof remains limited. |

| Paperclip | 62% | PARTIAL / DEGRADED | Tailnet-local health endpoint OK; owner login/session bridge and task UI proof not complete. |

| OpenClaw+ | 86% | PARTIAL GO | ClaudeClaw/OpenClaw+ build, tests, design-lock pass; OpenClaw CLI not in shell PATH; owner-auth UI route proof partial. |

| Mini-Agent OS | 76% | PARTIAL / GATED | Schemas, policy tests, and gauntlets pass; activation requires Bridge Session. |

| Build-Wiki / Farmer | 72% | PARTIAL / GATED | Timer active; literal legacy service opencloud-docs-farmer.service inactive until scoped Run Now approval. |

| Brain Systems | 70% | PARTIAL | Read/status contracts present; writes require Bridge Session; no memory dump performed. |

| Bridge / MCP / Tools | 74% | PARTIAL / GATED | Discovery contracts pass; execution disabled without scoped Bridge Session. |

| Models / Providers | 68% | PARTIAL | Provider status surfaces exist; account-specific CLI/API billing proof remains mixed. |

| Delivery Connectors | 50% | PARTIAL / GATED | Mission Control report links work; Telegram attachment, AgentMail send, Drive and OneDrive remain gated/blocked. |

| Bridge Session | 55% | PARTIAL / GATED | Policy and tables exist; no live scoped external-write session opened in this pass. |

| Telegram Commander Route | 75% | PARTIAL GO | Runtime route configured for Agent Zero; bot display still Tony and owner-origin prompt proof remains pending. |

| Overall Ecosystem | 90% | PARTIAL GO | Core build/restart/API/UI smoke improved; hard live blockers prevent 100%. |

Active Blockers

| Blocker | Affects | Exact next action |

| --- | --- | --- |

| owner_authenticated_browser_session_required | Owner visual proof and owner-origin route proof | Owner/admin browser session or approved test auth channel. |

| hermes_safe_live_chat_adapter_not_configured | Hermes live and Agent Zero to Hermes live collaboration | Build a real no-tool/no-write Hermes chat adapter or safe local API bridge. |

| firecrawl_credential_required | Firecrawl read-only proof | Add credential through approved secret storage, then run read-only smoke. |

| youtube_transcript_connector_not_proven | YouTube Gateway route proof | Prove transcript connector through SpaceAgent route without downloading video. |

| paperclip_owner_session_required | Paperclip dashboard, roster, task queue | Owner login/session bridge for Paperclip local/Tailnet UI. |

| active_bridge_session_required | External writes, Build-Wiki Run Now, mini-agent activation | Open scoped Bridge Session for a single approved action. |

| telegram_botfather_rename_required | Telegram display name | Owner must rename the bot through BotFather if desired. |

| owner_telegram_live_prompt_required | Telegram GO decision | Owner sends required live Telegram prompts and verifies Agent Zero answers. |

| standalone_pi_runtime_session_not_proven | Pi full GO | Install/prove standalone Pi runtime if owner wants Pi beyond Mission Control shadow dispatcher. |

| csp_inline_script_warning | UI/CSP hygiene | Investigate and fix a remaining inline-script CSP warning without weakening CSP. |

Route Proof

| Route | Result | Proof |

| --- | --- | --- |

| GET /api/gateway/status | 200 temp-admin / 401 unauth | status degraded; no execution/writes |

| GET /api/gateway/registry | 200 temp-admin / 401 unauth | registry reachable |

| GET /api/gateway/agent-hub/status | 200 temp-admin / 401 unauth | Agent Hub API reachable |

| GET /api/bridge/agent-zero/status | 200 temp-admin / 401 unauth | Agent Zero status reachable |

| POST /api/bridge/agent-zero/test-chat | 200 temp-admin | agent_zero_called:true |

| GET /api/bridge/hermes/status | 200 temp-admin / 401 unauth | Hermes status reachable |

| POST /api/bridge/hermes/test-chat | 503 temp-admin | hermes_called:false; safe blocker |

| GET /api/bridge/playwright-mcp/status | 200 temp-admin / 401 unauth | connected local-only; public_exposure:false |

| POST /api/bridge/playwright-mcp/smoke | 200 for public page; 423 for local/auth target | read-only public smoke passed; local/auth target gated |

| GET /api/gateway/nodes/playwright-mcp | 200 temp-admin / 401 unauth | node reachable |

| GET /api/gateway/nodes/pi | 200 temp-admin / 401 unauth | Pi node reachable |

| GET /api/bridge/pi/status | 200 temp-admin / 401 unauth | status shadow; writes/execution disabled |

| GET /api/bridge/paperclip/status | 200 temp-admin / 401 unauth | Tailnet service health OK; auth blocker remains |

| GET /api/gateway/space-agent/browser/status | 200 temp-admin / 401 unauth | browser automation status reachable |

Service Proof

| Service | State | Proof |

| --- | --- | --- |

| mission-control.service | active | PID 2668538; restarted via controlled systemd respawn fallback at 2026-05-07 22:32:51 EDT. |

| claudeclaw.service | active | Telegram/OpenClaw+ runtime active after Agent Zero cutover. |

hermes-gateway.service	active	Local Hermes gateway process active; Mission Control live adapter still safe-blocked.
playwright-mcp.service	active	Bound only to localhost port 8931.
Paperclip sandbox	active	Tailnet-local health returns OK; public exposure not added.
Build-Wiki / Farmer timer	active/waiting	Run Now remains scoped to literal legacy service name and requires Bridge Session.
Build-Wiki / Farmer service	inactive	No run-now action executed in this pass.

Test Results

Suite	Result
Mission Control typecheck	PASS
Mission Control build	PASS
Mission Control tests	PASS: 133 files, 1239 tests
ClaudeClaw/OpenClaw+ typecheck	PASS
ClaudeClaw/OpenClaw+ build	PASS
ClaudeClaw/OpenClaw+ tests	PASS: 61 files, 1215 passed, 4 skipped
ClaudeClaw/OpenClaw+ design-lock	PASS
Agent Zero 10,000 deterministic gauntlet	PASS from Mission Control test suite
Paperclip 1,000 routing gauntlet	PASS from Mission Control test suite
SpaceAgent gauntlets	PASS from Mission Control test suite

Files Changed

- Report artifacts only in this phase unless final commit summary says otherwise.

Rollback

- Revert the final report commit for report-only artifacts. For Telegram code cutover: revert commit 2cb557f in ClaudeClaw/OpenClaw+.

No-Secrets Confirmation

No secret values, API keys, auth file contents, token values, password values, or environment values were printed or committed. No .env file was modified. No SMB/Fork 2, Zapier write, HeyGen generation, external farmer, Docker socket exposure, raw root shell, or broad connector execution occurred.

Exact Next Step

Clear the listed owner/session/credential blockers, then rerun owner visual proof, Hermes live adapter proof, Firecrawl proof, Paperclip session proof, and one scoped Bridge Session proof.

Commits Pushed / Already Accepted

- d259368 - SpaceAgent browser automation truth accepted.
- c7bb2a7 - Pi dispatcher breakdown accepted.
- 2cb557f - Telegram owner commander prompts routed to Agent Zero.
- 2397f43 - Mission Control final report recorded Telegram commander cutover.

Current Report Commit

Pending until Phase 045 stage, scan, commit, and push.

Owner Visual Proof

Temporary-admin visual smoke passed and screenshot evidence exists at runtime/phase-002-agenthub-temp-admin-visual-smoke.png. True owner-authenticated browser visual proof remains blocked by owner_authenticated_browser_session_required.

Final Decision

****PARTIAL GO.**** Hard blockers remain, so 100% is not claimed.