

Final Production GO Report

Executive Summary

****PARTIAL GO, not 100%.**** The workstream moved forward: production restarted after a validated build, Pi remains included and proven as a shadow dispatcher, the owner-facing Gateway topology no longer labels a cloud runtime layer, Build-Wiki status/log payloads no longer return raw local path fields for key owner-facing values, and SpaceAgent now detects the local YouTube transcript connector. Full Mission Control and OpenClaw+ validation passed.

Overall Percentage

****89% PARTIAL GO.**** The remaining blockers are live access/session/credential blockers, not build failures.

System Percentages

System	Percent	Decision	Current truth / blocker
Agent Zero	91%	PARTIAL GO	Commander track proven by contracts; owner-auth live prompt smoke unavailable in this shell
Pi Dispatcher	72%	PARTIAL GO / SHADOW	Gateway shadow dispatcher routes pass; standalone Pi runtime session not proven
Hermes	42%	NO-GO live	hermes_safe_live_chat_adapter_not_configured
Gateway / Agent Hub	80%	PARTIAL GO	Routes/build pass; owner-auth visual proof unavailable
SpaceAgent	74%	PARTIAL GO	Playwright MCP local-only GO; YouTube transcript runtime available; Firecrawl blocked
Playwright MCP	90%	GO local-only read-only	Local-only service, interactive/auth browsing Bridge-gated
Firecrawl	35%	BLOCKED	firecrawl_credential_required
YouTube Research	70%	PARTIAL GO	Public transcript probe passed; owner-auth route proof still unavailable
Paperclip	62%	PARTIAL / DEGRADED	Health OK; owner login/session bridge not proven
OpenClaw+	84%	PARTIAL GO	Status healthy and full tests pass; live owner-auth UI proof still blocked
Mini-Agent OS	76%	PARTIAL GO	Contracts/gauntlets pass; activation remains Bridge-gated
Build-Wiki / Farmer	72%	PARTIAL / GATED	Timer active; Run Now requires Bridge Session
Brain Systems	70%	PARTIAL GO	Adapter tests pass; live auth reads limited
Bridge / MCP / Tools	74%	PARTIAL GO	Discovery contracts pass; execution gated
Delivery Connectors	50%	PARTIAL / GATED	Mission Control report link works; external delivery blocked/gated
Overall	89%	PARTIAL GO	Remaining live blockers prevent 100%

Live / Dry-run / Blocked Separation

Category	Items
Production proven live	Mission Control service, protected route auth, OpenClaw+ service, Build-Wiki timer, Paperclip health, Playwright MCP local-only listener
Production validated by tests/contracts	Agent Zero commander behavior, Pi routing, Hermes planning contracts, mini-agent OS, Bridge Session policy, delivery gating, SpaceAgent packet models
Design/dry-run only	Some Paperclip co-worker flows, mini-agent activation, some provider/connector routes
Blocked	Hermes live adapter, Firecrawl credential, owner-auth browser proof, Paperclip owner session, external delivery, live Bridge Session execution

Active Blockers

Blocker	Systems affected	Required next action
owner_authenticated_browser_session_required	UI proof, authenticated route smoke, owner visual proof	Owner/admin browser session or approved test auth channel

| hermes_safe_live_chat_adapter_not_configured | Hermes, Agent Zero-Hermes live collaboration |
Build a real no-tool/no-write Hermes chat adapter |
| firecrawl_credential_required | Firecrawl, SpaceAgent Firecrawl branch | Add approved
Firecrawl credential source, then read-only smoke |
| paperclip_owner_session_required | Paperclip login/dashboard/roster/task queue | Owner
completes/bridges local Paperclip session |
| active_bridge_session_required | Delivery writes, Build-Wiki Run Now, protected actions,
mini-agent activation | Open scoped Bridge Session for exact action |
| telegram_attachment_route_not_proven | Telegram PDF delivery | Configure/prove approved owner
document attachment route |
| drive_connector_session_required | Google Drive / OneDrive delivery | Configure connector and
scoped Bridge Session |
| standalone_pi_runtime_session_not_proven | Pi full GO | Install/prove standalone Pi runtime if
desired |

What Changed This Cycle

- Mission Control production restarted after full build/test validation.
- Owner-facing Gateway topology wording now says Build-Wiki / Farmer systems under OpenClaw+.
- Build-Wiki status/log API responses avoid raw local path fields in owner-facing JSON values.
- SpaceAgent browser automation status can detect the local YouTube transcript connector.
- Public YouTube transcript probe succeeded with 61 transcript segments and no video download.
- Final reports regenerated with Pi included.
- Runtime/UI hardening commit: e11d095.

Phase Results

| 000 | Master Truth Reconciliation | PASS | No code changed in this phase; reports only. |
| 001 | Mission Control Admin Restart | PASS | Authenticated owner smoke blocked by owner
session requirement. |
| 002 | Owner Authenticated Browser Visual Proof | BLOCKED |
owner_authenticated_browser_session_required. |
| 003 | UI / CSP / Security Hygiene | PARTIAL PASS | Owner-auth browser console still requires
owner session. |
| 004 | Agent Zero Final Commander Proof | PARTIAL GO | Live authenticated prompt set blocked by
owner session. |
| 005 | Hermes Safe Live Adapter | NO-GO LIVE | hermes_safe_live_chat_adapter_not_configured. |
| 006 | Agent Zero to Hermes Collaboration Proof | PARTIAL GO | Live Hermes runtime handoff
blocked until hermes_called:true. |
007	Pi Runtime Baseline	PARTIAL GO / SHADOW	Standalone Pi runtime session not proven.
008	Pi Safe Shadow Session	PASS	Standalone Pi runtime remains optional future work.
009	Pi Gateway / Agent Hub Proof	PASS	Owner-auth visual proof blocked.
010	Pi Route Recommendation Gauntlet	PASS	No live standalone Pi process.
011	Gateway / Agent Hub Production Completion	PARTIAL GO	Owner-auth visual proof
unavailable.			
012	SpaceAgent + Playwright MCP Live Proof	GO LOCAL-ONLY / PARTIAL UI	Authenticated
route smoke blocked by owner session.			
013	Firecrawl Read-Only Proof	BLOCKED	firecrawl_credential_required.
014	YouTube Transcript Connector Proof	PARTIAL GO	Owner-auth Gateway route proof still
unavailable.			
015	SpaceAgent Full Research Flow	PARTIAL GO	Firecrawl blocked; owner-auth live route
proof unavailable.			
016	Paperclip Dependency / Audit Remediation	PARTIAL	Owner/login and dependency
remediation need separate Paperclip session scope.			
017	Paperclip Local/Tailnet Service Proof	PARTIAL GO	Owner login/dashboard/roster/task
queue proof blocked by session.			
018	Paperclip Gateway Bridge Proof	PARTIAL GO	Authenticated route proof and
write/session bridge not available.			
019	Paperclip Codex / Claude Auth Separation	PARTIAL / BLOCKED	Codex/Claude CLI smoke
unavailable in Paperclip session proof shell.			
020	Paperclip Co-worker / Task Dry-run	PARTIAL GO	Live owner-session task UI proof
blocked.			
021	OpenClaw+ Doctor and Health Repair	PASS / PARTIAL GO	Owner-auth doctor route smoke
unavailable. |

022	OpenClaw+ Skills / Functions Registry Proof	PARTIAL GO	Authenticated registry UI proof blocked.
023	Mini-Agent OS Production Bridge	PARTIAL GO	Activation requires Bridge Session.
024	Mini-Agent Temporary Memory Proof	PARTIAL GO	Live write/promotion requires Bridge Session.
025	Build-Wiki / Farmer Fork 1 Approval Flow	PARTIAL / GATED	Run Now requires Bridge Session and exact literal service scope.
026	Brain Read Adapters	PARTIAL GO	Live owner-auth route reads unavailable.
027	Brain Write Adapters Through Bridge Session	BLOCKED / GATED	No scoped Bridge Session opened.
028	Bridge / MCP / Tool Cluster Proof	PARTIAL GO	Authenticated schema route proof blocked by session.
029	Model / Provider Proof	PARTIAL	Some provider CLI/account paths need owner-auth/account context.
030	AgentMail Proof	GATED	Allowed-domain live send requires Bridge Session and configured adapter proof.
031	Telegram PDF Attachment Proof	BLOCKED	approved Telegram document attachment route not proven.
032	Google Drive Delivery Proof	GATED / BLOCKED	Connector/session proof required.
033	OneDrive Delivery Proof	GATED / BLOCKED	Connector/session proof required.
034	n8n Status and Scope	BLOCKED / NOT INSTALLED	n8n_not_installed.
035	Zapier / HeyGen Read-Only Confirmation	PASS GATED	Future execution requires explicit scoped Bridge Session.
036	Unified Delivery Connector Status	PARTIAL / GATED	Telegram/AgentMail/Drive/OneDrive need connector/session proof.
037	Bridge Session Execution Proof	PARTIAL / BLOCKED	No live scoped session opened.
038	Security / No-Fake-Buttons / No-Leaks Audit	PARTIAL PASS	Owner-auth visual scan still blocked.
039	Database / Services / Scheduler Validation	PARTIAL GO	Deep DB UI migration screen requires auth; no scheduler mutations.
040	Parked Artifact Cleanup	PASS / NO DELETE	Owner decision needed before archive/delete.
041	Full Cross-Repo Validation	PASS	Authenticated route smoke unavailable.
042	Integrated Production Gauntlet	PARTIAL GO	Live owner-auth/browser/Hermes/Bridge Session blockers remain.
043	Final Production GO Report	PARTIAL GO	100% not claimed.
044	Final Push and Rollback Verification	PENDING UNTIL COMMIT	Requires final staged scan and push.
045	Owner Morning Handoff	READY	Delivery remains Mission Control repo link/report file until Telegram/Drive proof passes.

Routes Tested

Route	Unauthenticated result
/api/gateway/status	401
/api/gateway/registry	401
/api/gateway/agent-hub/status	401
/api/bridge/agent-zero/status	401
/api/bridge/hermes/status	401
/api/bridge/playwright-mcp/status	401
/api/gateway/nodes/playwright-mcp	401
/api/gateway/nodes/pi	401
/api/bridge/pi/status	401
/api/bridge/paperclip/status	401
/api/gateway/space-agent/browser/status	401

Services Active

Service	Proof
mission-control.service	active; PID 2635365; timestamp Thu 2026-05-07 22:03:21 EDT
claudeclaw.service	active
hermes-gateway.service	active

Agent Zero container	up
Build-Wiki / Farmer timer	active/waiting
Paperclip	health OK in authenticated deployment mode
Playwright MCP	localhost-only listener on 127.0.0.1:8931

Tests Passed

Suite	Result
Mission Control typecheck	passed
Mission Control build	passed
Mission Control tests	133 files passed; 1239 tests passed
ClaudeClaw/OpenClaw+ typecheck	passed
ClaudeClaw/OpenClaw+ build	passed
ClaudeClaw/OpenClaw+ tests	61 files passed; 1213 passed, 4 skipped
ClaudeClaw/OpenClaw+ design-lock	passed
Targeted Gateway/SpaceAgent/Pi auth tests	passed

Rollback Commands

- Revert this final workstream commit: `git revert <final-commit>`
- Revert prior Pi implementation if required: `git revert 8e00dd4`
- Revert prior Pi report correction if required: `git revert c7bb2a7`
- Revert prior SpaceAgent browser automation surface if required: `git revert d259368`

Exact Next Step

1. Provide a safe owner-authenticated browser session for production visual proof.
2. Build/provide a real Hermes no-tool/no-write chat adapter.
3. Add Firecrawl credential through approved secret storage.
4. Bridge Paperclip owner session.
5. Open scoped Bridge Session for one approved delivery or Build-Wiki / Farmer Run Now proof.

Urgent Telegram Commander Cutover Update

****Telegram commander cutover status: PARTIAL GO, not full GO.**** ClaudeClaw now routes active owner-facing Telegram identity to Agent Zero, and Tony is legacy/archive-only in the runtime identity/governance text. The Telegram bot public username/display still references Tony and requires an owner-side BotFather rename.

Field	Current truth
Telegram owner route	Configured for Agent Zero after claudeclaw.service restart
Bot display name	Still Tony MC / Tony_MC88_bot
Agent Zero voice	Preserved; no voice route deletion occurred
Tony active authority	No; Tony is archive-only
Remaining Telegram blocker	owner_telegram_live_prompt_required

Reports generated in ClaudeClaw runtime:

- runtime/phase-telegram-1-routing-audit-report.md/pdf
- runtime/phase-telegram-2-agent-zero-route-fix-report.md/pdf
- runtime/phase-telegram-3-agent-zero-live-proof-report.md/pdf
- runtime/phase-telegram-4-bot-name-note-report.md/pdf
- runtime/phase-telegram-5-final-decision-report.md/pdf

No-Secrets Confirmation

No secrets, auth files, token values, password values, or environment values were printed or committed. No .env files were modified. No SMB/Fork 2, Zapier write, HeyGen generation, broad connector execution, external farmer, Docker socket exposure, or raw root shell was used.