

day-07-phase-10-firecrawl-parallel-status

Day 07 Phase 10 â Firecrawl Parallel Status

Objective

Keep Firecrawl tracking current without blocking the main delivery/Bridge/Paperclip lane.

Result

BLOCKED (unchanged, with refreshed proof).

Actions Executed

1. Authenticated to Mission Control operator session.
2. Checked Firecrawl runtime status:
 - 'GET /api/firecrawl/status'
3. Cross-checked Gateway registry visibility for Firecrawl surfaces:
 - 'GET /api/gateway/registry'
4. Verified local SDK package presence in current runtime workspace.

Evidence

- Evidence file:
 - 'runtime/day-07-phase-10-firecrawl-parallel-status.json'
- Status route:
 - HTTP '200'
 - 'state=CREDENTIAL_REQUIRED'
 - 'mission_control_process_has_firecrawl_api_key=false'
 - 'mission_control_sdk_present=false'
- Local workspace check:
 - Firecrawl SDK package not present in 'node_modules'

Exact Blockers

1. 'firecrawl_credential_required'
2. 'firecrawl_backend_adapter_not_configured'

Safety Confirmation

- No credential values printed.
- No auth file content printed.
- No '.env' modification.
- No crawl/write execution attempted.

Owner/Admin Action Package

To move Firecrawl forward:

1. Provide Mission Control runtime with approved Firecrawl credential source (value hidden; yes/no validation only).
2. Install/wire Firecrawl SDK/backend runner for read-only status + single-page smoke.
3. Keep scope constrained to one safe public-page read-only smoke.

Codex follow-up verification after unblock:

1. Run exactly one read-only smoke on 'https://example.com/'.
2. Confirm no broad crawl/private/login/write behavior.
3. Return ResearchPacket and update Gateway/Agent Hub status.

Files Changed

- 'runtime/day-07-phase-10-firecrawl-parallel-status.md'
- 'runtime/day-07-phase-10-firecrawl-parallel-status.pdf'
- 'runtime/day-07-phase-10-firecrawl-parallel-status.json'

Tests

- Focused Firecrawl status/runtime verification in this phase.

Services

- Mission Control runtime active.

Commits

- No source commit in this phase (verification + reporting).

Rollback

- Not applicable (no source mutation).

No-Secrets Confirmation

- Confirmed.

Updated Percentage

- Firecrawl remains 35% BLOCKED.

Exact Next Step

Proceed to Day 07 Phase 11 validation/push with honest blocker retention.