

Day 07 Phase 2 â Bridge Approved Execution Proof

Objective

Move Bridge Session from persistence/gating to one approved scoped execution proof.

Result

PARTIAL PASS (persistence/audit proven, approved execution still blocked by owner approval).

Current Truth

- Bridge session persistence is active.
- Approval request creation is active.
- Audit event persistence is active.
- Scoped and out-of-scope execution attempts remain blocked while approval is pending.
- No fake execution claim made.

Actions Executed

1. Logged in with authenticated operator session.
2. Read Bridge Session status before request.
3. Opened exact-scope Bridge Session request:
 - scope: Mission Control report link confirmation only; no connector writes.
4. Created explicit approval request through '/api/bridge/approval-requests'.
5. Attempted scoped execution action ('report_link_confirmation') and confirmed blocked.
6. Attempted out-of-scope action ('zapier_write') and confirmed blocked.
7. Re-read Bridge Session status and confirmed pending owner approval state.
8. Verified DB persistence rows exist for both approval requests and audit events.

Commands and Route Proof

- Evidence file:
 - 'runtime/day-07-phase-2-bridge-proof.json'
- API results:
 - 'GET /api/bridge/agent-zero/bridge-session' -> '200'
 - 'POST /api/bridge/agent-zero/bridge-session' -> '201' (approval required; session created in pending state)
 - 'POST /api/bridge/approval-requests' -> '201' (approval request persisted)
 - 'POST /api/bridge/agent-zero/execute' scoped action -> '400' (blocked; execution not accepted)
 - 'POST /api/bridge/agent-zero/execute' out-of-scope action -> '400' (blocked; execution not accepted)
 - 'GET /api/bridge/agent-zero/bridge-session' after requests -> '200' with pending approval state
- DB persistence checks:
 - 'bridge_approval_requests' row count: '2'
 - 'bridge_audit_events' row count: '2'
 - latest rows confirm 'approval_requested' events exist for newly created approvals.

Execution State

- 'accepted_for_execution': **false**
- 'execution_enabled': **false**
- blocking reason: **owner_approval_pending**

Owner Approval Action Package

Owner-only step needed to promote this phase to GO:

1. Open Mission Control.
2. Go to Gateway -> Policies / Bridge.
3. Approve the existing pending Agent Zero Bridge Session request (do not create a duplicate prompt).
4. Keep scope restricted to the current safe action proof (report-link confirmation path).
5. Notify Codex after approval so the scoped action execution + audit + expiry verification can be run immediately.

Codex verification after owner approval:

1. Re-run 'POST /api/bridge/agent-zero/execute' with approved scoped action.

2. Confirm 'accepted_for_execution=true'.
3. Confirm new 'bridge_audit_events' execution row exists.
4. Confirm session expiry enforcement by validating blocked behavior after expiry or explicit close.
5. Confirm out-of-scope action remains blocked.

Files Changed

- 'runtime/day-07-phase-2-bridge-approved-execution-proof.md'
- 'runtime/day-07-phase-2-bridge-approved-execution-proof.pdf'
- 'runtime/day-07-phase-2-bridge-proof.json'
- 'runtime/day-07-phase-2-bridge-session-post.json'

Tests

- Focused runtime/API verification only for this phase.
- Full suite not rerun in this phase.

Services

- Mission Control runtime active on '127.0.0.1:3337'.

Blockers

- 'owner_approval_pending'
- 'active_bridge_session_required' (for execution-enabled state)

Commits

- No new source commit in this phase (verification + reporting).

Rollback

- No source mutation requiring rollback in this phase.

No-Secrets Confirmation

- No secrets or token values printed.
- No auth file contents printed.
- '.env' unchanged.

Updated Percentage

- Bridge Session remains PARTIAL GO; increased confidence in persistence/audit readiness, but not GO until one approved scoped action executes.

Exact Next Step

Proceed to Day 07 Phase 3 (Telegram PDF live attachment proof) and keep status honest:

- GO only on real attachment send,
- otherwise gated/blocked with exact reason.