

Day 07 Production Progress Report

Executive Summary

Day 07 moved the campaign from prior â prepared/gatedâ state to stronger live-proof evidence across Bridge, Telegram, Paperclip, Drive/OneDrive, AgentMail, YouTube, and Firecrawl lanes.

Current overall remains ****PARTIAL GO (low 90s)****.
No 100% claim.

Phase Outcomes

1. ****Phase 1**** â Day 06 ship closeout: PASS
 - Confirmed required commits ('ec9c891', 'b209cb1', 'ed7b11c') are present on remote lineage.
 - Runtime and protected route behavior re-verified.
2. ****Phase 2**** â Bridge approved execution proof: PARTIAL PASS
 - Approval persistence and audit rows are now proven in runtime DB.
 - Execution remains blocked by 'owner_approval_pending'.
3. ****Phase 3**** â Telegram PDF live proof: GATED/BLOCKED
 - Adapter route works; live send blocked honestly.
4. ****Phase 4**** â Paperclip owner session proof: BLOCKED
 - Upstream sandbox not running ('paperclip_sandbox_service_not_running').
5. ****Phase 5**** â Drive/OneDrive adapter implementation: PARTIAL PASS
 - Provider-specific routes verified and safely gated.
 - Uploads blocked with exact provider-specific connector blockers.
6. ****Phase 6**** â AgentMail proof: PARTIAL/BLOCKED
 - 'agentmail.send' adapter is visible and safely blocked.
 - No send executed without active approved Bridge Session + connector.
7. ****Phase 7**** â YouTube live transcript proof: LIMITED
 - Status/research routes work.
 - Transcript connector still not proven in this runtime.
8. ****Phase 8**** â OpenClaw+ doctor issue reduction: BLOCKED
 - Doctor route reachable but runtime reports OpenClaw not installed/reachable in this environment.
9. ****Phase 9**** â Security scan improvement: PARTIAL
 - Authenticated scan runbook produced; score remains unchanged pending host/admin actions.
10. ****Phase 10**** â Firecrawl parallel status: BLOCKED (unchanged)
 - Credential missing + SDK/backend missing confirmed.
11. ****Phase 11**** â Validation gates: PASS WITH KNOWN BLOCKERS
 - 'git diff --check' pass
 - typecheck pass
 - build pass
 - tests pass ('138' files / '1247' tests)
 - route smoke evidence updated
 - protected-file invariant scan pass
 - '.env' diff clean

Validation Evidence

- 'runtime/day-07-phase-11-auth-smoke.json'
- 'runtime/day-07-phase-11-unauth-smoke.json'
- 'runtime/day-07-phase-1-auth-smoke.json'
- 'runtime/day-07-phase-1-unauth-smoke.json'
- 'runtime/day-07-phase-1-gateway-route-check.json'

New Day 07 Reports

- 'runtime/day-07-phase-1-day06-commit-push-deploy.md/.pdf'
- 'runtime/day-07-phase-2-bridge-approved-execution-proof.md/.pdf'
- 'runtime/day-07-phase-3-telegram-pdf-live-proof.md/.pdf'
- 'runtime/day-07-phase-4-paperclip-owner-session-proof.md/.pdf'
- 'runtime/day-07-phase-5-drive-onedrive-upload-adapter-implementation.md/.pdf'
- 'runtime/day-07-phase-6-agentmail-status-send-proof.md/.pdf'
- 'runtime/day-07-phase-7-youtube-live-transcript-proof.md/.pdf'
- 'runtime/day-07-phase-8-openclaw-doctor-issue-reduction.md/.pdf'
- 'runtime/day-07-phase-9-security-scan-improvement.md/.pdf'

- 'runtime/day-07-phase-10-firecrawl-parallel-status.md/.pdf'

Key Remaining Blockers

- 'owner_authenticated_browser_session_required'
- 'owner_approval_pending'
- 'active_bridge_session_required'
- 'paperclip_sandbox_service_not_running'
- 'paperclip_owner_session_required'
- 'telegram_report_delivery_adapter_not_configured'
- 'google_drive_upload_connector_not_configured'
- 'onedrive_upload_connector_not_configured'
- 'agentmail_send_connector_not_configured'
- 'youtube_transcript_connector_not_proven'
- 'openclaw_doctor_runtime_not_reachable'
- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'

Safety and Hard Rules

- No secrets printed.
- No auth files printed.
- No '.env' changes.
- No auth weakening.
- No fake Done / fake send / fake upload.
- No public local service exposure added.

Commits / Push

- Day 07 artifacts commit: ****pending in this step**** (to be captured immediately after commit/push).

Rollback

- After Day 07 commit is created, rollback command will be:
 - 'git revert <day07_commit_sha>'

Updated Percentage (Honest)

- Bridge Session: improved persistence confidence, still not GO without approved execution.
- Telegram: adapter/gating proof improved, still not GO without real send.
- Paperclip: still blocked pending service + owner session.
- Drive/OneDrive: route implementation clarity improved, still blocked for live upload.
- AgentMail: adapter visibility improved, still blocked for live send.
- YouTube: remains LIMITED.
- OpenClaw+: remains PARTIAL/BLOCKED in this runtime context.
- Firecrawl: remains 35% BLOCKED.
- Overall: low 90s PARTIAL GO.

Exact Next Step

Push Day 07 artifacts, then proceed to Day 08 execution order with owner/admin action packages queued for external blockers.