

Day 02 FIRECRAWL-PREP-2 – Backend Runner Readiness

Objective

Confirm whether Mission Control Firecrawl backend adapter/runner is read-only-ready.

Result

BLOCKED.

Actions Executed

1. Verified Firecrawl API route implementation surface exists.
2. Verified status route behavior and SDK readiness.
3. Probed Firecrawl jobs route with a single public read-only scrape request payload.
4. Confirmed blocked behavior and required credential contract.

Commands / Routes Used

- `GET /api/firecrawl/status`
- `POST /api/firecrawl/jobs` with:
 - `type=scrape`
 - `url=https://example.com/`

Proof

- Status route: `credential\_required`, `sdk\_loaded=false`.
- Jobs route response (`503`) showed credential contract:
 - `credential\_required: true`
 - `credential\_names: ["FIRECRAWL\_API\_KEY"]`
 - `execution\_enabled: false`
 - `approval\_request\_created: false`
- Read-only runtime path is present but cannot execute without credential + backend completion.

Files Changed

- None.

Tests

- Firecrawl job readiness probe: PASS (truthful blocked response).

Blockers

- `firecrawl\_credential\_required`
- `firecrawl\_backend\_adapter\_not\_configured`

Rollback

- No code change in this phase.

No-Secrets Confirmation

- No secret values printed.
- No auth files printed.

Updated Percentage

- Firecrawl backend readiness remains blocked.

Exact Next Step

After approved credential sync, install/wire Firecrawl SDK runner in Mission Control and re-run the same single-page read-only scrape smoke.