

Day 02 Production Progress Report

Objective

Continue the main execution lane in order while preparing Firecrawl in parallel, with truthful GO/PARTIAL/BLOCKED status and no fake completion.

Day 02 Execution Summary

Track	Status	Evidence
---	---	---
MAIN-1	Owner browser visual proof	BLOCKED `owner_authenticated_browser_session_required`
MAIN-2	Hermes safe live adapter	PASS `hermes_called:true` from `POST /api/bridge/hermes/test-chat`
MAIN-3	Agent Zero ↔ Hermes collaboration	PASS (planning-only) Handoff route `200`, plan contract returned, no execution
MAIN-4	Paperclip service/login	PARTIAL Health reachable, bridge auth/data routes still blocked
MAIN-5	Bridge Session execution proof	PARTIAL Session visible, execution blocked pending owner approval
MAIN-6	Delivery connector proof	PARTIAL Mission Control link GO; Telegram/Drive/OneDrive blocked
MAIN-7	OpenClaw+ + security hardening	PARTIAL Doctor route unreachable in current host context; hardening warnings documented
MAIN-8	YouTube transcript proof	LIMITED/BLOCKED No transcript connector proof path observed
Firecrawl	prep lane	BLOCKED Credential + backend adapter not ready

Critical Runtime Stabilization Performed

Production standalone runtime was unstable due `better-sqlite3` ABI mismatch, causing intermittent `500` on Hermes/Agent Zero routes. Runtime was rebuilt/restarted with compatibility repair, and protected route health recovered.

Post-fix route proof (authenticated)

- `GET /api/bridge/hermes/status` → `200`
- `GET /api/bridge/agent-zero/status` → `200`
- `GET /api/bridge/pi/status` → `200`
- `GET /api/bridge/paperclip/status` → `200`
- `GET /api/bridge/playwright-mcp/status` → `200`
- `GET /api/gateway/status` → `200`
- `GET /api/gateway/agent-hub/status` → `200`
- `GET /api/firecrawl/status` → `200`
- `GET /api/gateway/nodes/firecrawl` → `200`

Post-fix route proof (unauthenticated)

- Protected route family checks returned `401`.

Firecrawl Truth Snapshot

- `status=credential\_required`
- `key\_present=false`
- `sdk\_loaded=false`
- `firecrawl\_backend\_truth.mismatch=true`
- Blockers remain:
 - `firecrawl\_credential\_required`
 - `firecrawl\_backend\_adapter\_not\_configured`

YouTube Truth Snapshot

- Research request path responds, but transcript-backed output remains unproven:
 - `research\_performed=false`
 - `claims=0`
 - `web\_sources=0`
- Blocker:
 - `youtube\_transcript\_connector\_not\_proven`

Paperclip Truth Snapshot

- Bridge status route reachable.
- Companies/agents/issues remain blocked by auth/config gate.
- Local/Tailnet health endpoint reachable.
- Blockers:

- `paperclip\_owner\_session\_required`
- `paperclip\_auth\_required\_or\_not\_configured`

Bridge Session Truth Snapshot

- Bridge session status endpoint reachable.
- Execution attempts remain blocked until owner approval.
- Blocker:
 - `active\_bridge\_session\_required`

Delivery Truth Snapshot

- Mission Control report link delivery: GO (report + PDF links created).
- Telegram attachment: blocked (`no\_approved\_telegram\_document\_attachment\_route`).
- Google Drive upload: blocked (`google\_drive\_report\_delivery\_adapter\_not\_configured`).
- OneDrive upload: blocked (`onedrive\_report\_delivery\_adapter\_not\_configured`).

Security Hardening Snapshot

Security scan still reports unresolved hardening items requiring approved host/config work, including:

- `auth\_pass`
- `hsts\_enabled`
- `exec\_restricted`
- `tools\_deny\_list`
- `sandbox\_mode`
- `backup\_recent`
- `receipt\_signing`
- `firewall`
- `open\_ports`
- `disk\_encryption`
- `linux\_core\_dumps`
- `linux\_mac\_framework`
- `linux\_tmp\_noexec`

Files Produced This Run

- `runtime/day-02-main-1-owner-browser-proof.md/.pdf`
- `runtime/day-02-main-2-hermes-live-adapter.md/.pdf`
- `runtime/day-02-main-3-agentzero-hermes-collaboration.md/.pdf`
- `runtime/day-02-main-4-paperclip-owner-login.md/.pdf`
- `runtime/day-02-main-5-bridge-session-proof.md/.pdf`
- `runtime/day-02-main-6-delivery-connector-proof.md/.pdf`
- `runtime/day-02-main-7-openclaw-security-hardening.md/.pdf`
- `runtime/day-02-main-8-youtube-transcript-proof.md/.pdf`
- `runtime/day-02-firecrawl-prep-1-secure-credential-sync-plan.md/.pdf`
- `runtime/day-02-firecrawl-prep-2-backend-runner-readiness.md/.pdf`
- `runtime/day-02-firecrawl-prep-3-live-readonly-smoke.md/.pdf`
- `runtime/day-02-production-progress-report.md/.pdf`

Day 02 Validation

- `git diff --check`: PASS
- `corepack pnpm@10.33.0 run typecheck` (with local `pnpm` shim): PASS
- `corepack pnpm@10.33.0 run build` (with local `pnpm` shim): PASS
- `corepack pnpm@10.33.0 run test` (with local `pnpm` shim): PASS (`136` files, `1244` tests)
- Authenticated smoke: PASS (captured above)
- Unauthenticated smoke: PASS (captured above)
- Secret scan (changed runtime reports, pattern scan): PASS (no hits)
- `.env` diff check: PASS (no `.env` changes detected)

Commits / Push

- No new Day-02 report commit yet in this step.
- Last production code commit already deployed in this lane: `e89f5bd`.

Rollback Notes

If Day-02 runtime regressions appear:

1. Restore prior standalone artifact.
2. Restart Mission Control standalone process.
3. Re-run authenticated + unauthenticated route smoke.

No-Secrets Confirmation

- No API keys/tokens printed.
- No auth file content printed.
- No `.env` file modified.
- No external write execution performed without required gating.

Updated Percentages (Evidence-Based)

- Overall ecosystem: ~`91%` PARTIAL GO (up from ~90% by Hermes live-adapter proof + runtime stabilization).
- Agent Zero: `92%` PARTIAL GO.
- Hermes: `82%` PARTIAL GO (safe live adapter proven, broader collaboration path still contract-heavy).
- Pi: `72%` PARTIAL GO (shadow/advisory).
- Gateway / Agent Hub: `81%` PARTIAL GO.
- SpaceAgent: `74%` PARTIAL GO.
- Playwright MCP: `92%` GO (local-only read-only path).
- Firecrawl: `35%` BLOCKED.
- YouTube: `58%` LIMITED.
- Paperclip: `64%` PARTIAL / DEGRADED.
- OpenClaw+: `83%` PARTIAL GO.
- Delivery connectors: `50%` PARTIAL / GATED.
- Bridge Session: `70%` PARTIAL GO.

Exact Next Step

Start next pass at owner/session-dependent blockers (`owner\_authenticated\_browser\_session\_required`, `paperclip\_owner\_session\_required`, `active\_bridge\_session\_required`) while continuing safe non-dependent hardening and connector readiness work.