

Agent Zero Full Operational Integration Report

Generated: 2026-05-03 23:23:24

Generated: 2026-05-03 23:23:24

Starting completion estimate: about 50%.

Ending completion estimate: 64% evidence-based.

Decision: NO-GO for full operational commander status today. Agent Zero code, registries, adapters, profile loading, tests, and active-surface retirement work are substantially in place, but production Mission Control cannot call Agent Zero through `/api/bridge/agent-zero/test-chat`` because the safe Agent Zero API key file is present but empty. Production Mission Control restart is also admin-blocked after the latest build; the service remains active but was not restarted by this pass.

Agent Zero is installed as the canonical commander profile in the runtime layer and ClaudeClaw owner route loads it with governance context. Tony is retired from active owner-facing labels found in source searches, but historical/legacy files remain by design. Hermes remains lieutenant/pending and should not move to full implementation until Agent Zero reaches GO or PARTIAL GO with the live-call blocker resolved.

Phase Status

Phase	Goal	Status	Evidence / Blocker
1	Baseline and release freeze	Complete	Both repos baselined. Mission Control branch to-knowledge-mc at f33a8ed with 90 parked entries. ClaudeClaw master at db83363 with 93 pre-existing parked/dirty entries. No diff-check errors.
2	Production Mission Control restart gate	Blocked	mission-control.service is active, but restart attempt returned interactive authentication required. Production restart must be owner/admin completed after latest build.
3	Production current HEAD verification	Partial	Repo HEAD is f33a8ed. Authenticated status/providers/preflight routes return 200; unauthenticated routes return 401. Agent Zero test-chat returns 503 because external API key is missing/empty.
4	Agent Zero live bridge URL inside container	Blocked	Mission Control can expose live context, but Agent Zero cannot be called from production test-chat until the safe Agent Zero API key file is populated.
5	Credential safety audit	Complete with blocker	No values printed. Agent Zero API key file exists with 600 permissions but is empty. Codex/Claude plugin auth files are permission-protected. OpenRouter, Firecrawl, AgentMail and SMTP presence detected as booleans only.
6	Canonical Agent Zero commander profile	Complete	Profile installed in OpenClaw and ClaudeClaw runtime copy. ClaudeClaw loads SYSTEM.md and governance docs. Commit db83363 pushed.
7	Telegram/owner channel to Agent Zero	Partial	ClaudeClaw active route maps owner runtime to agent-zero and loads Agent Zero profile. Bot username remains external Telegram/BotFather issue. Live owner Telegram phrase was not synthesized.
8	Agent Zero voice	Complete	Voice commits are present and pushed in ClaudeClaw history. Active owner route uses Agent Zero voice identity. Live Telegram voice depends on owner channel routing.
9	Retire Tony command paths	Complete for active surfaces	Active label searches for Tony commander/reporting/approval wording are clean. Tony remains only in legacy code, archived reports, tests, and rollback context.
10	Agent Network hierarchy	Complete	Mission Control contains Agent Zero commander and Hermes lieutenant hierarchy; Tony hidden/archived by default in active views.
11	Brain Sync hierarchy	Complete	Mission Control Brain hierarchy commits show Agent Zero as primary brain operator and Hermes as secondary; no active Agent Zero reports-to-Tony labels found.
12	Active report identity migration	Mostly complete	Current active report identity has moved to Agent Zero in committed surfaces; historical reports still contain Tony by design.
13	Approval label migration	Complete	Active Tony -> Telegram approval wording search is clean. ClaudeClaw dashboard comment updated to Agent Zero Bridge Session approval.
14	Capability registry foundation	Complete	Mission Control unified live ecosystem registry is present and tested.
15	Registry owner-facing answer	Blocked live, tested dry	Registry-answer behavior is covered by tests, but production Agent Zero cannot answer until test-chat can call Agent Zero.
16	OpenClaw+ skills inventory	Complete	Skill registry scans OpenClaw+, ClaudeClaw, safe home Claude skills, Mission Control, and Hermes locations.
17	Shared Skill Registry	Complete	Registry marks owner as ecosystem, available_to agent_zero and hermes, and Tony no longer owns the skill system.
18	Agent Zero skill access	Complete in registry	Agent Zero skill access is exposed through registry; execution skills require Bridge Session.
19	Hermes skill visibility placeholder	Complete pending live Hermes	Hermes appears as lieutenant/pending/degraded based on health; not promoted to full implementation.
20	Hermes discovery only	Partial	Mission Control logs detect Hermes binary; full health/chat integration remains future onboarding after Agent Zero GO/PARTIAL GO.
21	Brain system status registry	Complete	Brain, Obsidian, MemPalace, Graphify, and Build-Wiki status are represented in registry/adapters.
22	Obsidian read adapter	Complete	Read-only Obsidian adapter tests pass.
23	Obsidian write adapter	Complete behind session	Write path exists behind Bridge Session/execution gateway; no live write executed.
24	MemPalace read adapter	Complete	MemPalace read/status adapter tests pass.
25	MemPalace write adapter	Complete behind session	Memory write/remember path exists behind Bridge Session; no live write executed.
26	Graphify status/query adapter	Partial	Graphify status is visible; direct write/query limits are honestly blocked where adapter is not connected.
27	Build-Wiki/OpenCloud status adapter	Complete	Farmer/timer status visible. opencloud-docs-farmer.timer is active; service is inactive until scoped start.
28	Build-Wiki execution through Bridge Session	Implemented, not live-run	Execution remains scoped to opencloud-docs-farmer.service and requires Bridge Session. No farmer execution run in this pass.
29	SMB/Fork 2 status only	Blocked	SMB mount prerequisites remain unavailable/unverified. No mount attempted.
30	Bridge Session model	Complete	Agent Zero Bridge Session model exists and tests pass.
31	Execution gateway	Complete, gated	Adapter-only execution gateway exists and tests pass. No raw shell/root/Docker socket/direct secret reading granted.

Phase	Goal	Status	Evidence / Blocker
32	AgentMail finalization	Partial	Recent ClaudeClaw AgentMail commit verifies email/domain allowlist. No live send run because Bridge Session/external write was not approved in this pass.
33	Google Drive adapter	Blocked/partial	Google client ID presence detected, but client secret/refresh token are missing; upload blocked until connector credentials are configured.
34	OneDrive adapter	Blocked	OneDrive credential presence is missing; upload blocked until connector is configured.
35	Firecrawl status	Partial	Firecrawl key presence detected as configured. No live Firecrawl execution performed.
36	OpenRouter stability	Partial	OpenRouter key presence detected as configured; existing model registry and tests pass. No live model execution performed.
37	Codex/ChatGPT plugin validation	Partial	Codex plugin auth file exists but is permission-protected; prior backend status reported connected. No file-edit smoke run in this pass.
38	Claude/Anthropic plugin plan	Blocked/planned	Claude plugin auth remains blocked/pending; subscription auth must be completed without API billing surprises.
39	MCP/Bridge visibility validation	Partial	Authenticated bridge providers/preflight routes work and unauthenticated routes return 401. Full MCP server-by-server schema smoke not rerun due Agent Zero live-call blocker.
40	Natural behavior contract	Complete	Mission Control and ClaudeClaw natural/no-fake/no-path tests pass, including 10k and 100k gauntlets.
41	Full owner live-test set	Blocked	All production Agent Zero prompts returned 503 because the Agent Zero external API key is missing/empty. No live owner pass can be claimed.
42	Agent Zero full gauntlet	Complete	Mission Control 10,000-scenario gauntlet passed with zero failures. ClaudeClaw 100,000-scenario gauntlet passed with zero hard-fail leaks.
43	Tony disappearance verification	Complete for active labels	Active owner-facing forbidden Tony labels were not found in Mission Control or ClaudeClaw active source searches.
44	OpenCloud dependency map	Not complete in this pass	OpenCloud must not be destroyed. Dependency map remains required before decommission.
45	OpenCloud decommission decision	Blocked	No decommission decision. Keep OpenCloud/Build-Wiki until Agent Zero replacement coverage is proven and owner approves.
46	Mission Control final UI smoke	Partial	Build/test and route smoke passed. Browser UI screenshot smoke was not run in this pass.
47	Cross-repo final validation	Complete	Mission Control typecheck/build/tests passed. ClaudeClaw typecheck/build/tests/design-lock passed. Services active except farmer service idle/inactive.
48	Final operational report	Complete	This Markdown/PDF report was generated.
49	Hermes readiness decision	Decision: fix Agent Zero first	Agent Zero remains below target due production live-call blocker. Do not start Hermes implementation yet.
50	Hermes onboarding plan	Skipped	Skipped because Phase 49 says fix Agent Zero blockers before Hermes.