

day-24-bridge-approval-ui-100-closure

# Day 24 â Bridge Approval UI 100% Closure

Date: 2026-05-09

Status: PASS â developer-side closure complete

Blocker class: NONE for Day 24 implementation and local runtime proof.

Important boundary: this does not claim Bridge approved execution GO. Day 24 proves the approval UI lifecycle and audit visibility. Actual scoped execution remains Day 25+ work and must still require owner approval.

## Lane

Bridge approval UI:

- pending approval visibility
- approve / deny commands
- result / history visibility
- audit timeline hydration
- no execution from the UI
- no connector writes from approval request or denial

## What Was Implemented

- Added a canonical Bridge approval UI state builder.
- Exposed 'approval\_ui\_state' from 'GET /api/bridge/approval-requests'.
- Added 'approval\_request\_ui' to 'POST /api/bridge/approval-requests'.
- Mounted live approval hydration into the accepted FULL v3 'Bridge Session Flow.html' designer page.
- Preserved the designer mock mounting model and shared class vocabulary.
- Added approve/deny button behavior for pending requests only.
- Kept execution controls disabled with exact blockers.
- Kept direct mock files static when opened as standalone design references.

## Files Changed

- 'src/lib/bridge-approval-ui-state.ts'
- 'src/lib/bridge-approval-ui-state.test.ts'
- 'src/app/api/bridge/approval-requests/route.ts'
- 'public/designer-mission-control/design/gateway/Bridge Session Flow.html'
- 'public/designer-mission-control/design/gateway/shared/bridge-approvals.js'

## Routes / Endpoints Changed

- 'GET /api/bridge/approval-requests'
  - now returns 'approval\_ui\_state'
  - shows pending and history rows
  - keeps 'execution\_enabled=false'
- 'POST /api/bridge/approval-requests'
  - now returns 'approval\_request\_ui'
  - creates a persistent pending approval request
  - does not execute the action
- '/gateway/bridge-session'
  - still mounts the FULL v3 designer page
  - now hydrates pending approvals and audit/history into the designer page

## UI Behavior

Pending state:

- pending request appears in the owner prompt area
- Approve button calls the scoped approve endpoint
- Deny button calls the scoped deny endpoint
- execute remains disabled with 'owner\_approval\_required\_before\_execution'

History state:

- denied, expired, failed, completed, and approved rows move out of pending UI state
- completed / failed / denied result labels render from the canonical approval model
- approve and deny commands are disabled for non-pending rows

Blocked / unavailable state:

- if the approval API is unavailable, the UI shows an exact unavailable message
- it does not fake approval success
- it does not claim execution

## ## Service / Runtime Proof

Local standalone runtime proof used a temporary proof session:

- proof session token was not printed
- auth files were not read
- temporary proof user was deleted
- proof session was deleted
- no '.env' changes
- no connector run was created

Proof artifacts:

- 'runtime/day-24-bridge-approval-ui-proof.json'
- 'runtime/day-24-bridge-approval-ui-route-smoke.json'
- 'runtime/day-24-route-rendering-smoke.json'
- 'runtime/day-24-bridge-approval-ui-post-restart-smoke.json'

Proof result:

- 21 approval UI lifecycle checks passed
- 7 route smoke checks passed
- 5 post-restart route checks passed
- approval request created as pending
- approval request denied for cleanup
- audit events written
- no connector execution row created

## ## Deploy / Restart Result

Mission Control standalone runtime was restarted after the source change.

- local-only bind: '127.0.0.1:3337'
- new runtime PID: '10819'
- '/login' returned 200 after restart
- '/gateway/bridge-session' stayed protected unauthenticated
- '/gateway/bridge-session' loaded authenticated
- '/api/bridge/approval-requests' returned the live approval queue authenticated
- hydration script loaded after restart

## ## Tests Run

- 'git diff --check' â PASS
- 'node --check public/designer-mission-control/design/gateway/shared/bridge-approvals.js' â PAS  
S
- 'pnpm test src/lib/bridge-approval-ui-state.test.ts' â PASS, 2 tests

- 'node scripts/check-protected-file-invariants.mjs' â PASS
- 'pnpm run typecheck' â PASS
- 'pnpm run build' â PASS
- 'pnpm test' â PASS, 152 files / 1313 tests
- staged secret scan â PASS
- '.env' diff check â clean

## ## Safety Confirmation

- No '.env' changes.
- No secrets printed.
- No auth weakening.
- No public local exposure added.
- No fake approval success.
- No fake execution.
- No connector writes.
- No SMB / Fork 2.
- No external farmers.
- Only the literal service target 'opencloud-docs-farmer.service' appears in the scoped proof request.

## ## Commit / Push

Implementation commit:

- 'bd33d01' â 'feat(bridge): add approval ui state contract'

Push result:

- pushed to 'origin/to-knowledge-mc'

Rollback:

```
""bash
git revert bd33d01
""
```

## ## Remaining Work

Next day automatically started:

- Day 25 â Safe Scoped Execution 100% Closure

Day 25 must prove one safe scoped execution path behind Bridge owner approval. Day 24 does not mark Bridge Session GO.