

Day 6 Production Progress Report

Executive Summary

Day 6 moved OpenClaw+ health from unhealthy monitor failure to a successful health monitor run, proved OpenClaw+ gateway/runtime visibility, cleaned raw-path leakage in owner-facing diagnostic APIs, proved the mini-agent proposal layer, and confirmed Build-Wiki / Farmer remains read-only and Bridge-gated.

Final Day 6 Result

PARTIAL G0, not 100%. The health monitor is repaired and production diagnostics are cleaner, but OpenClaw+ doctor still reports sanitized warnings, Tony remains visible as a legacy/default runtime identity in OpenClaw+ CLI status, mini-agent activation is gated, and Build-Wiki manual run requires Bridge Session.

Day 6 Phase Results

Item	Result
Phase 051 OpenClaw+ doctor repair	PARTIAL G0 - health monitor repaired; CLI doctor still unhealthy
Phase 052 OpenClaw+ runtime proof	PARTIAL G0 - runtime active; doctor warnings remain
Phase 053 OpenClaw+ registry proof	PARTIAL G0 - registry visible; execution gated
Phase 054 safe skill path	GATED - no skill execution without Bridge Session
Phase 055 mini-agent factory gate	PARTIAL G0 - proposal route works; activation blocked
Phase 056 mini-agent read-only task	CONTRACT-PROVEN / GATED
Phase 057 mini-agent memory	CONTRACT-PROVEN / GATED
Phase 058 Build-Wiki Run Now UI	PARTIAL G0 - read-only status live; Run Now gated
Phase 059 Build-Wiki Fork 1 proof	PARTIAL G0 - scheduled path visible; manual run gated
Phase 060 validation	G0 for tests/build/smoke; ecosystem still PARTIAL G0

Routes Proven After Restart

- GET /api/openclaw/doctor: authenticated 200, unauthenticated 401, raw-path false, secret-shape false; doctor still unhealthy with 16 sanitized issues.
- GET /api/openclaw/version: authenticated 200, raw-path false, secret-shape false.
- GET /api/gateway/mini-agents: authenticated 200, unauthenticated 401, raw-path false, secret-shape false.
- POST /api/gateway/mini-agents: authenticated 200, accepted_for_activation=false, blocker mini_agent_activation_requires_bridge_session_and_registered_runtime_adapter,

raw-path false, secret-shape false.

- GET /api/bridge/brain-sync/status: authenticated 200, unauthenticated 401, raw-path false, secret-shape false.

- GET /api/bridge/brain-sync/build-wiki/status: authenticated 200, unauthenticated 401, timer active, last result success, read-only true, raw-path false, secret-shape false.

- GET /api/bridge/brain-sync/build-wiki/files: authenticated 200, raw-path false, secret-shape false.

- GET /api/bridge/brain-sync/build-wiki/logs: authenticated 200, raw-path false, secret-shape false.

- GET /api/bridge/button-contracts: authenticated 200, raw-path false, secret-shape false.

- GET /api/gateway/registry: authenticated 200, raw-path false, secret-shape false.

****Top Blockers****

- OpenClaw+ doctor remains unhealthy because sanitized doctor output still reports profile/session/config warnings; automatic doctor fix was not run because it can alter auth/session state.

- OpenClaw+ CLI status still reports Tony as default/active in legacy runtime/session context. Telegram route work previously maps owner messages to Agent Zero, but legacy OpenClaw+ default identity still needs Tony quarantine follow-up.

- OpenClaw+ update available from 2026.4.14 to 2026.5.7; not applied during Day 6 because it is a provider/runtime upgrade decision.

- Build-Wiki Run Now remains gated by Bridge Session; no manual farmer execution was performed.

- Mini-agent activation remains gated; no mini-agent runtime execution or write capability was enabled.

****Files Changed****

- src/app/api/openclaw/doctor/route.ts

- src/app/api/bridge/brain-sync/status/route.ts

- src/app/api/bridge/brain-sync/build-wiki/files/route.ts

- src/app/api/bridge/brain-sync/build-wiki/logs/route.ts

- Operational monitor script: expected configured-agent count updated from 12 to 13 with timestamped backup health-monitor.sh.bak-20260507-233533.

****Tests And Validation****

- Mission Control focused Day 6 tests: 20 passed across sanitizer and mini-agent suites.

- Mission Control typecheck: passed.

- Mission Control build: passed.

- Mission Control full test suite: 134 files passed, 1,241 tests passed.

- ClaudeClaw/OpenClaw+ typecheck: passed.

- ClaudeClaw/OpenClaw+ build: passed.

- ClaudeClaw/OpenClaw+ design-lock verify: passed.

- ClaudeClaw/OpenClaw+ test suite under Node 24: 61 files passed, 1,215 tests passed, 4 skipped.

- ClaudeClaw/OpenClaw+ gauntlet: 370/370 passed.

****Services****

- Mission Control standalone: active on loopback after controlled respawn, PID 2754961, restart timestamp Thu May 7 23:42:28 2026.
- OpenClaw+ gateway service: active/running, local loopback only.
- OpenClaw+ health monitor: oneshot completed successfully after repair.
- ClaudeClaw service: active/running.
- Build-Wiki / Farmer timer: active/waiting.
- opencloud-docs-farmer.service: inactive after last successful scheduled run; not manually started by Codex.

****Security / Hard Rules****

No secrets, tokens, auth files, API keys, .env values, or raw local filesystem paths were printed in owner-facing output or committed. Staged scan passed before the code commit; route payload scans were clean after restart.

Confirmed again: no .env change, no SMB/Fork 2, no Zapier writes, no HeyGen generation, no public local service exposure, no external farmer execution, no auth weakening, no deletes, and no fake Done.

****Commits****

- Code fix pushed: 404f08d fix(gateway): redact brain and openclaw diagnostics.
- Day 6 report artifact commit: pending.

****Rollback****

- Code rollback: `git revert 404f08d`.
- Operational health monitor rollback: restore backup health-monitor.sh.bak-20260507-233533 over the active monitor script, then rerun the health monitor.

****Updated Percentages****

Item Result
--- ---
OpenClaw+ 88% PARTIAL GO
Mini-Agent OS 88% PARTIAL GO / GATED
Build-Wiki / Farmer 78% PARTIAL GO / GATED
Gateway / Agent Hub 93% PARTIAL GO
Overall ecosystem 93% PARTIAL GO

****Next Step****

Start Day 7 with Brain read adapters, Brain write gating, Bridge/MCP discovery, model/provider proof, and keep Pi included in all status tables.

Report generated: 2026-05-07 23:45 EDT.