

# Day 4 Production Progress Report - SpaceAgent, Playwright, Firecrawl, YouTube

Generated: 2026-05-07 23:30 EDT

Result: PARTIAL GO - Day 4 proved SpaceAgent read-only browser research and kept Firecrawl/YouTube honest.

## Objective

---

- Summarize Day 4 SpaceAgent production proof, adapter truth, route hygiene fix, and validation.

## Actions Completed

---

- Proved Playwright MCP is local-only, read-only, and route-protected.
- Proved SpaceAgent can return a real public-page ResearchPacket with browser evidence.
- Fixed and deployed raw-path redaction for the video status route.
- Confirmed Firecrawl remains blocked by missing Mission Control credential/backend.
- Confirmed YouTube remains metadata-only/limited because transcript fetch is provider-blocked without owner login/cookies, which were not used.
- Ran targeted tests, typecheck, build, restart, and post-restart smoke.

## Commands And Routes Used

---

- GET /api/bridge/playwright-mcp/status authenticated: 200; unauthenticated: 401.
- POST /api/bridge/playwright-mcp/smoke authenticated: 200; unauthenticated: 401.
- GET /api/gateway/nodes/playwright-mcp authenticated: 200; unauthenticated: 401.
- GET /api/gateway/space-agent/browser/status authenticated: 200; unauthenticated: 401.
- GET /api/gateway/space-agent/browser/jobs authenticated: 200; unauthenticated: 401.
- GET /api/bridge/space-agent/status authenticated: 200; unauthenticated: 401.
- POST /api/gateway/space-agent/research authenticated: 200; unauthenticated protected.
- GET /api/firecrawl/status authenticated: 200; unauthenticated: 401.
- GET /api/viral-crawl/video/status authenticated: 200; unauthenticated: 401.
- Focused SpaceAgent vitest suites, production typecheck, production build, service restart, and post-restart route smoke.

## Proof

---

- playwright-mcp.service active/running.
- Listener proof: 127.0.0.1:8931 only; no public bind detected.
- Status route reports connected\_local\_only, public\_exposure=false, headless isolated browser mode, execution\_enabled=false.
- Smoke route reports passed with no raw local paths and no secret-shaped values.
- Interactive actions remain Bridge Session gated.
- Authenticated browsing remains disabled by default; no owner browser profile was used.
- SpaceAgent status route is read-only/degraded because Firecrawl and YouTube remain incomplete.
- SpaceAgent research route returned a ResearchPacket for public page research.

- ResearchPacket proof: schema research\_packet\_v1, status ready, research\_type web, research\_operation web\_search.
- Evidence count: 1; browser action count: 1; responsible agent: agent\_zero.
- No external writes, delivery, upload, Zapier, HeyGen, SMB, farmer execution, or authenticated browsing occurred.
- Credential source check was boolean-only; no credential value was printed.
- Mission Control process credential: no.
- Mission Control env-file credential name: no.
- External OpenClaw+ / ClaudeClaw credential name presence: yes by name only; value was not read or copied.
- Mission Control Firecrawl SDK: no.
- Status route state: CREDENTIAL\_REQUIRED.
- No Firecrawl smoke crawl was run because credential/backend is missing.
- Blocker: firecrawl\_credential\_required plus firecrawl\_backend\_not\_wired.
- Public YouTube metadata-only oEmbed check succeeded for "The first 20 hours -- how to learn anything | Josh Kaufman | TEDxCSU" by TEDx Talks.
- Server-side transcript library is installed, but transcript fetch is blocked by YouTube RequestBlocked in this server environment.
- yt-dlp metadata/transcript path is blocked by YouTube bot/sign-in check.
- No cookies, browser profile, login bypass, age/region bypass, copyright bypass, or full video download was attempted.
- No transcript-backed claims were made because transcript was not fetched.
- SpaceAgent research route classifies YouTube request as youtube\_video\_inspection with research\_packet\_only status.
- Blocker: youtube\_transcript\_connector\_not\_proven\_due\_provider\_bot\_check.
- Video status route now returns raw\_path\_visible=false after restart.

## System Percentages

| System              | Percent | Decision                | Note                                                                                       |
|---------------------|---------|-------------------------|--------------------------------------------------------------------------------------------|
| SpaceAgent          | 86%     | PARTIAL GO              | Read-only public web research packet proven; Firecrawl and YouTube remain blocked/limited. |
| Playwright MCP      | 94%     | GO local-only read-only | Service active, localhost-only, smoke passed, interactive actions gated.                   |
| Firecrawl           | 25%     | BLOCKED                 | Credential and backend SDK missing in Mission Control.                                     |
| YouTube Research    | 55%     | LIMITED                 | Metadata-only proof works; transcript connector blocked by provider bot check.             |
| Gateway / Agent Hub | 93%     | PARTIAL GO              | Day 4 sanitized video status payload; owner-auth visual proof still pending.               |
| Pi Dispatcher       | 80%     | PARTIAL GO / SHADOW     | Still included; recommends only.                                                           |
| Agent Zero          | 94%     | PARTIAL GO              | Receives SpaceAgent ResearchPacket route; Telegram live prompt still pending.              |
| Hermes              | 42%     | NO-GO live              | Unchanged live adapter blocker.                                                            |
| Paperclip           | 62%     | PARTIAL / DEGRADED      | Day 5 target.                                                                              |
| Overall ecosystem   | 92.5%   | PARTIAL GO              | SpaceAgent browser path advanced; external credential/session blockers remain.             |

## Files Changed

- src/app/api/viral-crawl/video/status/route.ts

## Tests

- SpaceAgent/YouTube/status focused tests: 38 passed.
- SpaceAgent end-to-end, mini-agent, health, and gauntlet tests: 11 passed.
- Mission Control typecheck: passed.
- Mission Control production build: passed.
- git diff --check: passed.

## Services

---

- mission-control.service active/running after controlled respawn restart.
- MainPID changed from 2717651 to 2734213.
- ActiveEnterTimestamp changed from Thu 2026-05-07 23:11:08 EDT to Thu 2026-05-07 23:23:52 EDT.
- playwright-mcp.service active/running.
- Playwright MCP listener bound only to 127.0.0.1:8931.

## Blockers

---

- firecrawl\_credential\_required: Mission Control Firecrawl credential/backend missing.
- youtube\_transcript\_connector\_not\_proven\_due\_provider\_bot\_check: transcript fetch blocked without owner-approved login/cookie path.
- space\_agent\_runtime\_adapter\_not\_configured: live chat adapter remains blocked; read-only research packet path works.
- owner\_authenticated\_browser\_session\_required: owner personal visual proof still pending from earlier days.
- csp\_inline\_script\_warning\_requires\_safe\_nonce\_hash\_cleanup: existing UI warning remains.

## Commits

---

- Starting Day 4 HEAD: cd13ea9. Day 4 commit pending at report generation time.

## Rollback

---

- After commit, rollback command: git revert <day-4-commit>. Service rollback is not required unless a later restart needs to return to a prior build.

## No-Secrets Confirmation

---

- No credential values, auth files, API keys, token values, passwords, or environment values were printed or committed. Firecrawl and provider checks were boolean-only. No .env file was changed. No owner browser profile, cookies, or login session was used for YouTube or Playwright.

## Updated Percentage

---

- Overall ecosystem: 92.5% PARTIAL GO. SpaceAgent: 86% PARTIAL GO. Playwright MCP: 94% GO local-only read-only. Firecrawl: 25% BLOCKED. YouTube Research: 55% LIMITED. Pi remains included at 80% PARTIAL GO / SHADOW.

## Exact Next Step

---

- Proceed to Day 5 Paperclip Workforce Control Plane.