

## # Day 10 Phase 096 — Final Push And Rollback Verification

### ## Objective

Prepare the final report artifacts for a clean, isolated push with rollback instructions.

### ## Actions Completed Before This Report

- Day 9 Mission Control code commit pushed: bc17959.
- Day 9 OpenClaw+ code commit pushed: e98e4f6.
- Day 9 report artifact commit pushed: b929e01.
- Day 10 reports generated and will be staged only after Markdown/PDF scan.

Generated: 2026-05-08T00:25:00-04:00

### ## Final Result

PARTIAL GO, 94%. Not 100%.

### ## Percentages

| System | Percent | Decision | Proof / blocker |

|---|---|---|---|

| Overall ecosystem | 94% | PARTIAL GO | Production is safer and more proven; hard blockers remain external or adapter-specific. |

| Gateway / Nucleus | 94% | PARTIAL GO | Registry, policy, audit, observability, button contracts, and protected auth smoke pass. |

| Agent Hub | 91% | PARTIAL GO | APIs prove five-agent control center; owner visual proof blocked. |

| Agent Zero | 94% | PARTIAL GO | Commander proof and test-chat pass; Telegram live owner prompt still needs external proof. |

| Hermes | 62% | NO-GO live | Service active and status route works; live test-chat blocked until safe adapter exists. |

| Pi Dispatcher | 45% | PARTIAL / SHADOW | Gateway shadow recommendations and routes proven; no standalone runtime. |

| SpaceAgent | 85% | PARTIAL GO | Playwright path and ResearchPacket pass; Firecrawl/YouTube limited. |

| Playwright MCP | 92% | GO local-only read-only | Local-only service active, status/smoke pass, public exposure blocked. |

| Firecrawl | 35% | BLOCKED | Credential/backend not proven for live SpaceAgent path. |

| YouTube Research | 48% | LIMITED | Metadata path only; transcript connector not proven. |

| Paperclip | 60% | PARTIAL / DEGRADED | Tailnet/local health visible; owner login and task bridge not proven. |

| OpenClaw+ | 89% | PARTIAL GO | Build/tests/gauntlet pass; doctor remains unhealthy. |

| Mini-agent OS | 82% | PARTIAL / GATED | Schema/proposal/unsafe rejection proven; execution remains Bridge-gated. |

| Build-Wiki / Farmer | 76% | PARTIAL / GATED | Timer active; literal opencloud-docs-farmer.service Run Now remains Bridge-gated; Fork 2 blocked. |

| Brain systems | 82% | PARTIAL / READ-ONLY | Read/status sanitized; writes gated. |

| Bridge / MCP / tools | 78% | PARTIAL / GATED | Discovery works; execution blocked without Bridge Session. |

| Models / providers | 76% | PARTIAL | Claude CLI and Ollama available; Codex CLI unavailable; external provider states vary. |

| AgentMail | 55% | PARTIAL / GATED | Status/dry-run route exists; outgoing send gated. |

| Telegram delivery | 55% | PARTIAL / GATED | Agent Zero route config exists; live owner route and PDF attachment proof blocked. |

| Google Drive | 45% | BLOCKED / CONNECTOR | Status can be inspected; report upload connector not configured. |

| OneDrive | 35% | BLOCKED / CONNECTOR | Connector not configured. |

| n8n | 15% | NOT INSTALLED | No install or workflow execution performed. |

| Zapier / HeyGen | 65% | READ-ONLY / GATED | Schemas/readiness visible; writes/generation blocked. |

| Security / auth | 95% | PARTIAL GO | Auth smoke, no leaks, no fake Done contracts pass; owner browser proof remains. |

| Database | 95% | GO | Mission Control integrity check ok and tables readable. |

| Scheduler / services | 90% | PARTIAL GO | Core services active; doctor issue and Paperclip degradation remain. |

| UI / browser | 82% | PARTIAL | API proof and previous screenshots exist; final owner browser visual proof unavailable. |

### ## Routes Tested

| Route | Result | Proof |

|---|---|---|

| /api/gateway/status | 200 auth / 401 unauth | degraded status, no leaks |

| /api/gateway/registry | 200 auth / 401 unauth | registry visible, Pi included |

| /api/gateway/agent-hub/status | 200 auth | Agent Hub status works |

| /api/bridge/agent-zero/status | 200 auth / 401 unauth | Agent Zero visible |

| /api/bridge/agent-zero/test-chat | 200 auth | agent\_zero\_called:true; no writes/execution |

| /api/bridge/hermes/status | 200 auth / 401 unauth | Hermes status visible |

| /api/bridge/hermes/test-chat | 503 auth | blocked: hermes\_safe\_live\_chat\_adapter\_not\_configured |

| /api/bridge/pi/status | 200 auth / 401 unauth | shadow status |  
| /api/gateway/nodes/pi | 200 auth | Pi node visible |  
| /api/bridge/playwright-mcp/status | 200 auth / 401 unauth | connected local-only |  
| /api/bridge/playwright-mcp/smoke | 200 auth | status passed |  
| /api/gateway/space-agent/browser/status | 200 auth | browser panel status works |  
| /api/gateway/space-agent/research | 200 auth | ResearchPacket route works |  
| /api/bridge/paperclip/status | 200 auth / 401 unauth | blocked reason preserved |  
| /api/openclaw/doctor | 200 auth / 401 unauth | unhealthy but sanitized |  
| /api/bridge/button-contracts | 200 auth / 401 unauth | no-fake-button contract visible |

### ## Services Active

| Service | Status | Proof |

|---|---|---|

| Mission Control standalone | active | PID 2817228; restarted May 8, 2026 00:21:12 EDT; Tailnet URL <http://100.116.35.95:3337> |  
| claudeclaw.service | active | restarted Day 10; OpenClaw+ / Telegram runtime active |  
| hermes-gateway.service | active | restarted Day 10; no new post-restart errors after short soak |  
| playwright-mcp.service | active | restarted Day 10; local-only read-only status/smoke pass |  
| Paperclip local/Tailnet process | active/degraded | reachable service URL <http://100.116.35.95:3100>; owner login not proven |  
| opencloud-docs-farmer.timer | active | literal legacy timer only; owner-facing architecture is Build-Wiki / Farmer under OpenClaw+ |  
| opencloud-docs-farmer.service | inactive/success | literal legacy oneshot service; not manually started without Bridge approval |

### ## Tests And Gauntlets

- Mission Control typecheck PASS
- Mission Control production build PASS
- Mission Control full test suite PASS: 134 files, 1,241 tests
- OpenClaw+ typecheck/build PASS
- OpenClaw+ full suite PASS: 61 files, 1,215 tests, 4 skipped
- OpenClaw+ design-lock verify PASS
- OpenClaw+ gauntlet PASS: 370/370
- OpenClaw+ 100,000-scenario ecosystem gauntlet PASS
- Day 10 authenticated/unauthenticated route smoke PASS with leak\_count 0

### ## Commits

- Mission Control code: bc17959
- Mission Control Day 9 reports: b929e01
- OpenClaw+ code: e98e4f6
- Day 10 final report artifact commit: pending until this report pack is pushed.

### ## Blockers

- owner\_authenticated\_browser\_session\_required: owner-authenticated UI screenshot/browser proof still unavailable to Codex.
- hermes\_safe\_live\_chat\_adapter\_not\_configured: Hermes status works, but test-chat returns hermes\_called:false with 503.
- pi\_runtime\_session\_not\_proven: Pi is a proven Gateway shadow dispatcher, not a standalone runtime.
- firecrawl\_credential\_required / live adapter not proven for SpaceAgent.
- youtube\_transcript\_connector\_not\_proven: metadata path works, transcript proof remains limited.
- paperclip\_owner\_session\_required / paperclip\_auth\_required\_or\_not\_configured: service health exists, owner login/workforce bridge still degraded.
- telegram\_owner\_live\_prompt\_required: code route points to Agent Zero, but live owner prompt proof remains external; BotFather rename may still be needed.
- google\_drive\_upload\_connector\_not\_configured and onedrive\_upload\_connector\_not\_configured.
- no\_approved\_telegram\_document\_attachment\_route for Telegram PDF attachments.
- OpenClaw+ doctor still unhealthy: disabled plugin entries, auth/profile warning, stale legacy agent state, recent transcript gap, reverse-proxy header warning, exec security warning, and update notice.
- Bridge Session execution remains pending owner approval for writes, uploads, Run Now, and external sends.

### ## Rollback Commands

- Mission Control code rollback: git revert bc17959
- Mission Control Day 9 report rollback: git revert b929e01
- OpenClaw+ code rollback: git revert e98e4f6
- Day 10 report rollback: git revert the Day 10 report artifact commit after it is created.

### ## No-Secrets Confirmation

No tokens, API keys, passwords, auth files, environment variable values, or secret-shaped values are included. No environment files were modified. Artifact scans checked Markdown and PDF text layers for raw local paths, secret-shaped values, and stale architecture naming.

### ## Safety Confirmation

No fake 100%, no fake Done, no fake live status, no fake buttons, no SMB/Fork 2, no Zapier write, no HeyGen generation, no external farmers, no auth weakening, no public local service exposure, no Docker socket to agents, and no raw root shell.

### ## Next Step

Stage Day 10 final reports, scan, commit, push, then provide owner message.