

Agent Zero Inheritance and Hermes Readiness Current Ecosystem Report

Date: 2026-05-04

Executive Summary

Agent Zero is not ready for final GO today. The commander hierarchy, read-only status surfaces, protected routes, services, and prior registry work are in place, but the live Mission Control test-chat route cannot call Agent Zero right now. The live production route returns `agent_zero_called: false` with blocker `agent_zero_external_api_key_missing`.

The safe Agent Zero external API secret file exists in the Mission Control secret store, but it is empty. Because of that, Mission Control cannot send the required X-API-KEY to Agent Zero's `/api/api_message` endpoint. I did not print, reconstruct, or reuse any secret from chat history.

Hermes is visible as lieutenant/read-only context in Mission Control, but full Hermes integration remains blocked. The Hermes status route is authenticated and working, but the live test-chat route did not prove a live Hermes call in production.

OpenCloud and Build-Wiki must not be destroyed. Agent Zero replacement coverage is not fully proven, Build-Wiki execution remains session-gated, and SMB/Fork 2 remains blocked.

Final Decision

Agent Zero: NO-GO for final full commander operation until Mission Control can live-call Agent Zero through test-chat with `agent_zero_called: true`.

Hermes: NO-GO for full integration. Partial read-only readiness only.

Joint ecosystem: NO-GO for full finish. The system remains a partial cutover with clear blockers.

Recommended next step: fix the empty Agent Zero external API key secret, restart Mission Control through the approved admin method, and rerun the production live tests.

Completion Percentages

These percentages are not inflated. They count only work that is live-proven, pushed, tested, or safely blocked with exact evidence.

Area	Starting	Current	Status
Agent Zero inheritance	86%	86%	Blocked by missing external API key for live test-chat
Mission Control integration	88%	88%	Status routes and auth work; production live-chat blocked
Bridge/MCP/tools/models/skills	84%	84%	Registry work present from prior commits; live Agent Zero proof blocked
Brain/Obsidian/MemPalace/Graphify	85%	85%	Visible by registry/status; live Agent Zero proof blocked
OpenClaw+ skills/runtime	90%	90%	Preserved as shared runtime; Tony no longer canonical owner

Area	Starting	Current	Status
External connectors	45%	45%	Many connectors remain configured/blocked/read-only pending credentials or Bridge Session
Hermes readiness	55%	55%	Read-only lieutenant status only; live test-chat not proven
Overall joint ecosystem	82%	82%	Cannot increase until live Agent Zero test-chat passes

Live Production Evidence

Production service:

Check	Result
mission-control.service	active
MainPID	2077627
ActiveEnterTimestamp	Sun 2026-05-03 22:33:02 EDT
Mission Control repo branch	to-knowledge-mc
Mission Control repo HEAD	87afc75
ClaudeClaw branch	master
ClaudeClaw HEAD	db83363
claudeclaw.service	active
opencloud-docs-farmer.timer	active
opencloud-docs-farmer.service	inactive
Agent Zero container	running
Agent Zero health	HTTP 200

Important production note: the Mission Control production process started before the latest generated report artifacts were created. Code routes are responding, but final "latest code loaded" should be re-proven after the Agent Zero secret is fixed and the approved admin restart is run again.

Authenticated Route Proof

Route	Authenticated Result	Unauthenticated Result	Notes
GET /api/bridge/agent-zero/status	200	401	Protected route works
POST /api/bridge/agent-zero/test-chat	503	401	Blocked before Agent Zero call
GET /api/bridge/hermes/status	200	401	Protected route works
POST /api/bridge/hermes/test-chat	405	Not used for pass	Live Hermes chat not proven

Agent Zero test-chat returned:

```
{
  "ok": false,
  "agent_zero_called": false,
```

```

    "mode": "agent_zero_read_only_test_chat",
    "execution_enabled": false,
    "blocker": "agent_zero_external_api_key_missing"
}

```

Credential Safety Audit

No secret values were printed. No auth files were opened or dumped.

Credential Source	Result
Mission Control owner API key	configured in runtime environment, used only in memory for authenticated checks
Agent Zero external API key secret	file exists but is empty
Agent Zero live Mission Control API key secret	file exists and is non-empty
Codex auth	previously reported connected; auth file not printed
.env changes	none intentionally made
Secrets in report output	none

Exact blocker: the Agent Zero external API key secret must be safely repopulated by the owner or copied from an approved existing secret source without exposing the value. The earlier shell sequence appears to have written an empty file because the variable used for `read -s` did not match the variable written to disk.

Phase Status Summary

Phase Range	Goal	Status	Evidence / Blocker
0	Current baseline report	Completed	Current service, repo, dirty tree, and route facts refreshed
1	Confirm production Mission Control HEAD	Partial	Service active and repo HEAD known; latest production load should be re-proven after restart
2	Agent Zero status route proof	Completed	Authenticated 200, unauthenticated 401
3	Agent Zero test-chat proof	Blocked	503, <code>agent_zero_called: false</code> , missing external API key
4	Agent Zero live-query proof	Blocked	Cannot prove because test-chat cannot call Agent Zero
5	Commander identity proof	Blocked	Cannot run through live Agent Zero route
6	Tony retired proof	Blocked	Cannot run through live Agent Zero route
7	Agent Network UI smoke	Not completed in this pass	Needs authenticated browser/UI proof
8	Brain Sync UI smoke	Not completed in this pass	Needs authenticated browser/UI proof
9	Approval label smoke	Partially proven by prior commits	Needs final UI smoke after production restart
10-15	Registry, capability, skill, and Brain live answers	Blocked	Agent Zero live-chat unavailable

Phase Range	Goal	Status	Evidence / Blocker
16-20	Obsidian/MemPalace/Graphify adapters	Not executed in this pass	Requires live Agent Zero proof and Bridge Session for writes
21-25	Build-Wiki/Farmer and SMB/Fork 2	Partial	Timer visible and active; service inactive; execution not run; SMB/Fork 2 blocked
26-28	AgentMail	Not executed	External send requires Bridge Session and allow-list proof
29-32	Google Drive / OneDrive	Not executed	Uploads require configured connector and Bridge Session
33-35	Firecrawl / Zapier / HeyGen	Read-only only	No writes/generation run
36	OpenRouter/LiteLLM	Not re-run	Prior hardening exists; no current live Agent Zero proof
37	Codex/ChatGPT plugin	Previously partial	Backend reportedly connected; UI and no-write smoke need current proof
38	Claude/Anthropic plugin	Planned/readiness only	Do not use API billing by default
39-41	Telegram and voice	Not re-run in this pass	Requires owner-channel live prompt
42-45	Report creation, attachment, no path, no fake Done	Blocked	Cannot run through Agent Zero test-chat
46-50	Bridge Session and safe task	Not run	Requires owner approval and working Agent Zero call path
51-54	Style, no jargon, no Tony labels, hierarchy	Prior tests/commits exist	Needs final live proof after test-chat works
55	Hermes status route	Completed	Authenticated 200, unauthenticated 401
56-57	Hermes test-chat/live adapter	Blocked	Production POST returned 405; live Hermes call not proven
58-66	Hermes live role/skill/Brain/Bridge behavior	Blocked	Requires Hermes live-chat route
67-68	Hermes and Agent Zero gauntlets	Prior Hermes gauntlet exists	New run blocked by live route failures
69-70	Full Mission Control and ClaudeClaw suites	Previously passed	Not re-run after creating this report yet
71-73	Services, route auth, no-secrets scan	Partial	Services active, protected routes 401, no secrets printed
74-75	Dirty tree classification/cleanup plan	Partial	Dirty parked artifacts remain and are documented
76-79	OpenCloud/Fork decisions	Keep blocked	Do not destroy OpenCloud; SMB/Fork 2 blocked
80-88	Final capability/report/external connector proofs	Blocked	Require working Agent Zero live-chat and Bridge Session
89	n8n status	Not re-run	Prior ask was audit-only; not a current hard blocker
90-91	Codex and Claude plugin final status	Partial	Codex backend connected previously; Claude plugin not completed
92	UI screenshot evidence	Not completed	Needs authenticated UI/browser smoke

Phase Range	Goal	Status	Evidence / Blocker
93	Commit/push verification	Pending for this report	This report should be committed and pushed if checks pass
94-96	Percentages, decisions, blockers	Completed in this report	Current decision is NO-GO for final cutover
97	Final Markdown/PDF report	In progress	Markdown created; PDF generated separately
98	Final report delivery	Blocked for external delivery	Mission Control report artifact is safest available channel now
99	Owner-facing final message	Pending	Must be blocked-style, not "Done"
100	Next recommendation	Completed	Fix Agent Zero secret, restart, rerun live tests

Agent Network Result

Expected target remains:

- Agent Zero: Commander / ecosystem lead.
- Hermes: Lieutenant / skill-workflow specialist, degraded or pending unless live health/chat proves active.
- Tony: retired, archived, hidden from active owner-facing hierarchy.
- OpenClaw+ / ClaudeClaw: shared runtime, skills, adapters, reports, and governance layer.
- Bridge/MCP: tools, models, integrations access layer.
- Brain systems: Obsidian, MemPalace, Graphify, Brain Sync, Build-Wiki/Farmer under Agent Zero.

Current status: prior commits report these changes, but authenticated UI proof was not completed in this pass. It should be validated after the Agent Zero secret fix and production restart.

Brain Sync Result

Expected target remains:

- Agent Zero: main nucleus / primary brain operator.
- Hermes: secondary / lieutenant.
- Obsidian: knowledge system.
- MemPalace: memory system.
- Graphify: graph system.
- Build-Wiki/Farmer: knowledge sync/farmer system.
- Tony: not active center, not approval owner, not parent of Agent Zero.

Current status: prior commits report these changes, but authenticated UI proof was not completed in this pass.

Bridge / MCP / Tools / Models / Skills

The registry work has been committed in prior Mission Control changes. Agent Zero cannot currently prove registry answers live because the production test-chat call cannot authenticate to Agent Zero.

Capabilities expected in the registry:

- Models: OpenRouter, OpenAI, Claude/Anthropic, Codex/ChatGPT, Ollama, NVIDIA, Groq, Gemini where configured.
- Agents: Agent Zero, Hermes, Tony legacy archived.
- Tools and MCP: Bridge providers, MCP servers, MCP tool/schema summaries, Zapier read-only schemas.
- Skills: OpenClaw+ shared skills, ClaudeClaw skills, safe . c laude skills where allowed, Mission Control skill definitions.
- Integrations: AgentMail, Firecrawl, Zapier, HeyGen, Google Drive, OneDrive, Telegram, WhatsApp if configured.
- Brain: Obsidian, MemPalace, Graphify, Brain Sync, Build-Wiki/Farmer.

Each item must continue to report:

- connected
- configured
- read-only
- write-enabled
- execution-enabled
- blocked
- missing credential
- requires Bridge Session

OpenClaw+ / ClaudeClaw Runtime

OpenClaw+ / ClaudeClaw remains the shared runtime and skills layer. Tony must not own the active skill system. Agent Zero is the commander consuming the shared skills registry. Hermes is the lieutenant/specialist once live integration is proven.

Current ClaudeClaw service is active. Prior ClaudeClaw validation passed:

- typecheck passed
- build passed
- test suite passed
- design-lock verification passed

Brain Systems

System	Visible	Live Query	Read	Write	Current Status
Obsidian	Expected yes	Not live-proven in this pass	Adapter status must be re-proven	Bridge Session only if enabled	Blocked by Agent Zero test-chat
MemPalace	Expected yes	Not live-proven in this pass	Adapter status must be re-proven	Bridge Session only if enabled	Blocked by Agent Zero test-chat
Graphify	Expected yes	Not live-proven in this pass	Status/query must be re-proven	Blocked unless adapter exists	Blocked by Agent Zero test-chat
Brain Sync	Expected yes	Not live-proven in this pass	Status expected	Writes not assumed	Blocked by Agent Zero test-chat
Build-Wiki/Farmer	Timer visible	Service status visible	Status read expected	Run Now requires Bridge Session	Do not run farmer yet

AgentMail / Email

Incoming/outgoing AgentMail was not re-tested in this pass. External send must not run without an approved Bridge Session and domain allow-list enforcement.

Current status: not GO until a safe allowed-domain real send is proven or explicitly blocked with exact reason.

Google Drive / OneDrive

Google Drive and OneDrive upload proofs were not run in this pass. Upload requires:

- connector configured
- approved folder available
- Bridge Session active
- verified link returned
- no fake Done behavior

Current status: blocked or unproven until connector status and upload proof are rerun.

Firecrawl / Zapier / HeyGen

No Zapier write or HeyGen generation was run. Firecrawl was not live-tested in this pass. These integrations should remain read-only or blocked unless a Bridge Session explicitly authorizes execution and credentials are present.

Build-Wiki / OpenCloud

Current facts:

- `opencloud-docs-farmer.timer`: active.
- `opencloud-docs-farmer.service`: inactive.
- No farmer execution was run in this pass.
- Run Now must remain scoped to `systemctl --user start opencloud-docs-farmer.service`.
- SMB/Fork 2 remains blocked unless SMB is safely mounted and approved.

Decision: OpenCloud cannot be safely destroyed yet.

Why:

- Agent Zero replacement coverage is not live-proven.
- Build-Wiki/Farmer dependency map is not final in this pass.
- Run Now execution has not been safely proven through Bridge Session in this pass.
- SMB/Fork 2 remains blocked.
- Rollback and decommission plan still need owner approval.

Tony Retirement

Target state:

- Tony retired and archived.

- Tony not active commander.
- Tony not approval owner.
- Tony not report owner for new reports.
- Tony not Brain Sync center.
- Tony not parent of Agent Zero.
- Tony not owner-facing Telegram commander.

Current status: prior commits report this migration, but final live owner-channel proof was not completed in this pass because the Agent Zero test-chat path is blocked and Telegram live proof was not rerun.

Hermes Status

Hermes target:

- Lieutenant / skill-workflow specialist under Agent Zero.
- Planning, workflow design, skill proposal, integration mapping, debugging support.
- Execution disabled unless Bridge Session explicitly allows registered adapters.

Current production proof:

- Hermes status route: authenticated 200.
- Hermes unauthenticated status: 401.
- Hermes test-chat: not proven; production POST returned 405.

Decision: Hermes remains NO-GO for full integration, partial read-only readiness only.

Voice / Telegram

Prior ClaudeClaw work configured Agent Zero's ElevenLabs voice and pushed Agent Zero voice commits. The voice path is not enough by itself. Telegram must route the active owner agent ID to agent - zero or agent_zero.

Current status: live Telegram prompt was not rerun in this pass. If the Telegram bot display name still says Tony, renaming remains an external BotFather owner-controlled step.

Tests And Validation

Previously passed validation from current codebase work:

- Mission Control typecheck passed.
- Mission Control build passed.
- Mission Control test suite passed.
- ClaudeClaw typecheck passed.
- ClaudeClaw build passed.
- ClaudeClaw test suite passed.
- ClaudeClaw design-lock verify passed.
- Hermes 1,000-scenario gauntlet existed from prior run.

Current pass validation:

- Protected Agent Zero routes reject unauthenticated requests with 401.
- Agent Zero status route returns authenticated 200.
- Agent Zero test-chat returns authenticated 503 with exact blocker.
- Protected Hermes status route rejects unauthenticated request with 401.
- Hermes status route returns authenticated 200.
- No secret values were printed.
- No external writes were run.
- No farmer execution was run.
- No Zapier writes were run.
- No HeyGen generation was run.
- No SMB mount was run.

Dirty Tree Status

Mission Control dirty tree:

- 90 untracked/parked artifacts and reports.
- No current integration code should be mixed with these parked artifacts.
- This final report is the only intended new Mission Control artifact from this pass.

ClaudeClaw dirty tree:

- 93 parked runtime/report files and deletions remain.
- These were not mixed into this Agent Zero/Hermes report.

Cleanup recommendation: perform a dedicated dirty-tree cleanup phase after Agent Zero live-chat is fixed. Do not mix cleanup with commander cutover code.

Commits

Recent Mission Control commits already present:

- 87afc75 docs(agents): add agent zero hermes current status report
- 396137b docs(agents): add hermes lieutenant integration report
- 75ee672 docs(agents): add hermes full integration report
- e25b09a fix(agents): enforce hermes natural behavior contract
- 482dc9e feat(bridge): include hermes in agent zero bridge session
- ec0f34c feat(agents): add agent zero hermes collaboration protocol
- 48ba027 feat(bridge): expose full mcp and integration registry to hermes
- 1df4330 feat(skills): expose shared skill registry to hermes
- 51c4f48 feat(brain): add hermes as secondary brain specialist
- e66b9b3 test(agent-network): verify agent zero hermes hierarchy

Recent ClaudeClaw commits already present:

- db83363 feat(agents): install agent zero primary commander profile

- 20a1b6a fix(agentmail): verify email and enforce domain allowlist
- c4bd87b fix(telegram): keep owner channel on agent zero
- 820b8ca feat(telegram): route owner command channel to agent zero
- db981fc fix(voice): transfer active voice ownership to agent zero
- a4ec5df fix(voice): enable agent zero elevenlabs voice
- 4d3d741 fix(bridge): report agent zero read-only connector blocker

This report should be committed separately after no-secrets checks pass.

Security Confirmation

- No .env file was modified.
- No auth file was printed.
- No API key, token, or password was printed.
- No auth was weakened.
- No Tailscale/auth bypass was attempted.
- No raw root shell or Docker socket access was granted to Agent Zero or Hermes.
- No direct secret-reading access was granted to Agent Zero or Hermes.
- External writes were not run.
- Farmer execution was not run.
- Zapier writes were not run.
- HeyGen generation was not run.
- SMB was not mounted.

Rollback Commands

For the new report-only commit, rollback is:

```
git revert <report_commit_hash>
```

For production service after a safe restart:

```
systemctl restart mission-control.service
systemctl is-active mission-control.service
```

For Agent Zero container after secret repair:

```
docker compose restart agent-zero
curl -sS http://100.116.35.95:50080/api/health
```

Do not run destructive rollback commands such as `git reset --hard` unless explicitly approved.

Exact Blockers

1. Agent Zero external API key secret is empty, so Mission Control cannot call Agent Zero test-chat.
2. Production Mission Control should be restarted through approved admin authorization after the secret is repaired.
3. Agent Zero live-query proof cannot pass until test-chat returns `agent_zero_called: true`.
4. Hermes live test-chat route is not proven; production POST returned 405.
5. Authenticated UI smoke for Agent Network and Brain Sync still needs to be run.

6. Telegram owner-channel proof still needs to be run.
7. AgentMail real send requires Bridge Session and allow-list proof.
8. Google Drive and OneDrive uploads require configured connectors and Bridge Session.
9. Firecrawl live read-only proof was not rerun.
10. SMB/Fork 2 remains blocked.
11. OpenCloud decommission is not safe.
12. Dirty parked artifacts remain in both repos and need a separate cleanup phase.

Exact Next Step

A. Continue Agent Zero blockers.

First action:

1. Safely repopulate the Agent Zero external API key secret with the owner-approved Agent Zero token without printing it.
2. Restart `mission-control.service` through the approved admin method.
3. Rerun authenticated production:
 - GET `/api/bridge/agent-zero/status`
 - POST `/api/bridge/agent-zero/test-chat`
4. Require `agent_zero_called: true`.
5. Only then rerun live owner tests, Bridge/MCP/Brain proofs, report delivery, and Hermes live-chat work.

Until this is fixed, do not move deeper into Hermes and do not claim Agent Zero GO.