

day-08-next-4-drive-onedrive-adapter-escalation

Day 08 NEXT-4 â Drive / OneDrive Adapter Escalation

Objective

Move Google Drive and OneDrive from generic blocked to exact adapter and auth readiness proof.

Result

PARTIAL PASS (provider-specific routes are live and safely gated; both providers remain blocked for upload).

Actions Executed

1. Checked provider status endpoints for Google Drive and OneDrive.
2. Probed folder lookup and upload-report routes for each provider.
3. Verified Bridge Session requirement on mutation-capable routes.
4. Verified provider separation (no merged fake abstraction).
5. Verified no token exposure and no raw path exposure.

Commands / Routes / Proof

- Evidence: 'runtime/day-08-next-4-drive-onedrive-proof.json'
- Status routes:
 - 'GET /api/bridge/agent-zero/google-drive/status' -> '200', blocked 'google_drive_upload_connector_not_configured'
 - 'GET /api/bridge/agent-zero/onedrive/status' -> '200', blocked 'onedrive_upload_connector_not_configured'
- Mutation probes:
 - Google Drive folder lookup -> '423' blocked
 - OneDrive folder lookup -> '423' blocked
 - Google Drive upload report -> '423' blocked
 - OneDrive upload report -> '423' blocked

Exact Blockers

- 'google_drive_upload_connector_not_configured'
- 'onedrive_upload_connector_not_configured'

Owner OAuth Action Package

1. Complete approved OAuth/connector setup for Google Drive.
2. Complete approved OAuth/connector setup for OneDrive.
3. Keep providers separate in policy and execution.
4. Approve scoped Bridge Session for one upload test per provider.
5. Codex verifies real upload + safe link + audit trail.

Files Changed

- 'runtime/day-08-next-4-drive-onedrive-adapter-escalation.md'
- 'runtime/day-08-next-4-drive-onedrive-adapter-escalation.pdf'
- 'runtime/day-08-next-4-drive-onedrive-proof.json'

Tests / Services / Commits

- Tests: focused route probes only.
- Services: Mission Control runtime local-only.
- Commits: pending Day 08 batch commit.

Rollback

- Report-only rollback: 'git revert <day08_report_commit_sha>'

No-Secrets Confirmation

- No OAuth token values printed.
- No auth files printed.
- No '.env' changes.
- No fake upload claim.

Updated Percentage

- Drive/OneDrive readiness increased for route clarity and policy gating.
- GO remains blocked until real uploads succeed.

Exact Next Step

Continue with AgentMail and YouTube live-proof lanes; retry Drive/OneDrive live upload immediately after OAuth + Bridge scope are available.