

day-08-next-7-firecrawl-parallel-status

Day 08 NEXT-7 â Firecrawl Parallel Status

Objective

Track Firecrawl readiness without blocking other Day 08 production lanes.

Result

BLOCKED (unchanged).

Actions Executed

1. Checked Firecrawl credential presence as yes/no only.
2. Checked Firecrawl SDK/backend runner presence.
3. Queried Firecrawl status routes.
4. Probed read-only search route availability.
5. Cross-checked Gateway registry visibility for ecosystem context.

Commands / Routes / Proof

- Evidence: 'runtime/day-08-next-7-firecrawl-proof.json'
- Runtime checks:
 - 'env_firecrawl_key_present=false'
 - 'sdk_installed=false'
- Route results:
 - 'GET /api/firecrawl/status' -> '200', state 'CREDENTIAL_REQUIRED'
 - 'GET /api/firecrawl/readiness' -> '404' (backend readiness route not present)
 - 'POST /api/firecrawl/search' -> '404' (read-only runner route not present)
 - 'GET /api/gateway/registry' -> '200'

Exact Blockers

- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'

Safety Confirmation

- No credential values printed.
- No auth files printed.
- No '.env' changes.
- No broad crawl/private/login/write activity attempted.

Owner/Admin Action Package

1. Provide approved Firecrawl credential source to Mission Control runtime.
 2. Install/wire Firecrawl backend SDK/runner for read-only operations.
 3. Keep scope to one read-only public-page smoke only.
 4. After unblock, Codex runs one smoke against 'https://example.com/' and returns ResearchPacket
- .

Files Changed

- 'runtime/day-08-next-7-firecrawl-parallel-status.md'
- 'runtime/day-08-next-7-firecrawl-parallel-status.pdf'
- 'runtime/day-08-next-7-firecrawl-proof.json'

Tests / Services / Commits

- Tests: focused Firecrawl readiness probes only.
- Services: Mission Control runtime local-only.
- Commits: pending Day 08 batch commit.

Rollback

- Report-only rollback: 'git revert <day08_report_commit_sha>'

Updated Percentage

- Firecrawl remains ****35% BLOCKED**** until credential + backend + live smoke are available.

Exact Next Step

Continue Bridge/Paperclip/Telegram/Drive/AgentMail/YouTube lanes; keep Firecrawl in parallel blocked state until owner/admin prerequisites are delivered.

