

## # Day 08 Production Progress Report

### ## Executive Summary

Day 08 advanced live-proof execution on Bridge, Paperclip, Telegram, Drive/OneDrive, AgentMail, YouTube, and Firecrawl lanes while keeping OpenClaw+ honest with exact owner/admin unblock steps.

Overall ecosystem remains **\*\*PARTIAL GO (low 90s)\*\***.  
No 100% claim.

### ## Day 08 Phase Outcomes

1. **\*\*OpenClaw+ owner/admin unblock package\*\***: PASS
  - Exact runtime blocker documented: 'openclaw\_doctor\_runtime\_not\_reachable'.
  - Safe owner/admin install/PATH action package produced.
2. **\*\*NEXT-1 Bridge approved execution proof\*\***: PARTIAL PASS
  - Approval/audit persistence proven.
  - Execution still blocked by owner approval/session state.
3. **\*\*NEXT-2 Paperclip service recovery\*\***: BLOCKED
  - Status route alive; read-only data routes blocked by service runtime unavailability.
4. **\*\*NEXT-3 Telegram PDF gating proof\*\***: GATED/BLOCKED
  - Report creation live.
  - Upload route and execution remain blocked by approval/session/connector conditions.
5. **\*\*NEXT-4 Drive/OneDrive adapter escalation\*\***: PARTIAL PASS
  - Provider-specific routes proven.
  - Uploads blocked with exact provider blockers.
6. **\*\*NEXT-5 AgentMail connector proof\*\***: BLOCKED/PARTIAL
  - Registry and adapter visibility proven.
  - Send path blocked with exact connector and Bridge blockers.
7. **\*\*NEXT-6 YouTube transcript escalation\*\***: LIMITED
  - Metadata path proven live.
  - Transcript path remains unavailable in runtime.
8. **\*\*NEXT-7 Firecrawl parallel status\*\***: BLOCKED (unchanged)
  - Credential absent and backend runner not configured.

### ## Evidence Artifacts

- 'runtime/day-08-phase-2-openclaw-runtime-service-proof.md/.pdf'
- 'runtime/day-08-phase-3-openclaw-doctor-issue-reduction.md/.pdf' (gated by blocker)
- 'runtime/day-08-openclaw-owner-admin-action-package.md/.pdf'
- 'runtime/day-08-next-1-bridge-proof.json'
- 'runtime/day-08-next-2-paperclip-proof.json'
- 'runtime/day-08-next-3-telegram-proof.json'
- 'runtime/day-08-next-4-drive-onedrive-proof.json'
- 'runtime/day-08-next-5-agentmail-proof.json'
- 'runtime/day-08-next-6-youtube-proof.json'
- 'runtime/day-08-next-7-firecrawl-proof.json'
- 'runtime/day-08-next-1-bridge-approved-execution-proof.md/.pdf'
- 'runtime/day-08-next-2-paperclip-service-recovery.md/.pdf'
- 'runtime/day-08-next-3-telegram-pdf-final-gating-proof.md/.pdf'
- 'runtime/day-08-next-4-drive-onedrive-adapter-escalation.md/.pdf'
- 'runtime/day-08-next-5-agentmail-connector-proof.md/.pdf'
- 'runtime/day-08-next-6-youtube-transcript-escalation.md/.pdf'
- 'runtime/day-08-next-7-firecrawl-parallel-status.md/.pdf'

### ## Validation (Day 08 Batch)

- 'git diff --check': PASS
- 'pnpm run typecheck': PASS
- 'pnpm run build': PASS
- 'pnpm test': PASS ('138' files / '1250' tests)
- Auth smoke ('runtime/day-08-phase-8-auth-smoke.json'): PASS with known blocker surface
  - '11/12' routes returned '200'
  - '1/12' route returned expected blocker state ('/api/openclaw/doctor' -> '400')
- Unauth smoke ('runtime/day-08-phase-8-unauth-smoke.json'): PASS

- '12/12' protected routes returned '401'
- Protected-file invariant scan ('scripts/check-protected-file-invariants.mjs'): PASS
- Secret-pattern scan across changed text artifacts: PASS (no matches)
- '.env' diff check: PASS (clean)

#### ## Exact Blockers (Current)

- 'owner\_approval\_pending'
- 'active\_bridge\_session\_required'
- 'paperclip\_sandbox\_service\_not\_running'
- 'telegram\_report\_delivery\_adapter\_not\_configured'
- 'google\_drive\_upload\_connector\_not\_configured'
- 'onedrive\_upload\_connector\_not\_configured'
- 'email\_provider\_not\_visible\_or\_configured'
- 'agentmail\_send\_connector\_not\_configured'
- 'youtube\_transcript\_connector\_not\_proven'
- 'youtube\_transcript\_unavailable'
- 'firecrawl\_credential\_required'
- 'firecrawl\_backend\_adapter\_not\_configured'
- 'openclaw\_doctor\_runtime\_not\_reachable'

#### ## Safety / Policy Confirmation

- No secrets printed.
- No auth files printed.
- No '.env' changes.
- No auth weakening.
- No public exposure of local services added.
- No fake Done / fake GO claims.

#### ## Commits / Push

- Day 08 artifacts: pending commit/push in final closeout.

#### ## Rollback

- For report-only artifact commit: 'git revert <day08\_report\_commit\_sha>'

#### ## Updated Percentage Guidance

- OpenClaw+: readiness clarity improved; cannot GO until runtime CLI is installed/reachable and doctor payload is live.
- Bridge Session: improved persistence confidence; cannot GO without one approved scoped execution.
- Paperclip: remains blocked pending service runtime + owner session.
- Telegram: remains gated/blocked; GO only after real attachment send.
- Drive/OneDrive: remain blocked; GO only after real uploads.
- AgentMail: remains blocked; GO only after allowed-domain send proof.
- YouTube: remains LIMITED with metadata live, transcript unproven.
- Firecrawl: remains \*\*35% BLOCKED\*\*.

#### ## Exact Next Step

Complete Day 08 validation gates, commit/push this Day 08 evidence batch, then continue the next owner-dependent execution windows as soon as approval/session access is available.