

day-1-phase-001-master-truth-reconciliation

Day 1 Phase 001 - Master Truth Reconciliation

Generated: 2026-05-07T22:52:00-04:00

Objective

Execute Day 1 production completion work without fake GO claims, without secrets, and with Pi included.

Result

PASS. Current pushed truth rebuilt from final reports, current service state, route smoke, UI smoke, Agent Zero proof, Telegram route audit, validation, and known blockers. This remains PARTIAL GO, not 100%.

Updated Percentage

Overall 90% PARTIAL GO.

Systems

System Day 1 Percent Decision Evidence / Blocker

--- ---; --- ---

Agent Zero 94% PARTIAL GO Test-chat returned agentzerocalled:true after restart; owner-origin Telegram prompt remains pending.

Hermes 42% NO-GO live Service active, status route works, test-chat returns hermessaifelivechatadaptornotconfigured.

Pi Dispatcher 72% PARTIAL GO / SHADOW Gateway/API node works, Agent Hub includes Pi, execution and writes disabled, standalone runtime not proven.

Gateway / Agent Hub 89% PARTIAL GO Production restarted, route smoke passes, temp-admin visual proof passes; owner browser session still blocked.

SpaceAgent 82% PARTIAL GO Playwright MCP connected local-only; Firecrawl credential missing; YouTube connector limited.

Playwright MCP 92% GO local-only read-only Status route works, public read-only smoke passed, local/auth targets remain Bridge-gated.

Firecrawl 35% BLOCKED firecrawlcredentialrequired.

YouTube Research 70% PARTIAL / LIMITED Transcript/metadata path not fully proven through live Gateway route in Day 1.

Paperclip 62% PARTIAL / DEGRADED Bridge status reachable, sandbox health known from prior proof, owner login/session not proven.

OpenClaw+ 86% PARTIAL GO Service active and validation previously passed; doctor/CLI repair remains Day 6 work.

Mini-Agent OS 76% PARTIAL / GATED Contract tests pass, activation requires Bridge Session.

Build-Wiki / Farmer 72% PARTIAL / GATED Timer active; literal legacy service opencloud-docs-farmer.service remains inactive until approved Run Now.

Brain Systems 70% PARTIAL Read/status routes smoke; writes gated.

Bridge / MCP / Tools 74% PARTIAL / GATED Discovery routes smoke; execution requires Bridge Session.

Delivery Connectors 50% PARTIAL / GATED Report routes work; Google Drive and OneDrive upload statuses blocked.

Telegram Commander Route 76% PARTIAL GO Code/startup show Agent Zero commander route; bot display still legacy-name; owner live prompt pending.

Overall Ecosystem 90% PARTIAL GO Day 1 strengthened restart, smoke, UI, Agent Zero, and Telegram evidence; blockers remain.

Active Blockers

Blocker Affects Exact next step

--- --- ---

ownerauthenticatedbrowsersessionrequired True owner UI proof Owner/admin browser session must be available for visual proof.

ownertelegramlivepromptrequired Telegram GO decision Owner must send the required Telegram prompts to prove the owner-origin route.

telegrambotfatherrenamerequired Bot display name Rename externally if the owner wants the visible bot name changed.

hermessafelivechatadapternotconfigured Hermes live, Agent Zero to Hermes live handoff Implement a real no-tool/no-write Hermes adapter.

firecrawlcredentialrequired Firecrawl read-only proof Add credential through approved secret storage.

youtubetranscriptconnectornotproven YouTube research Prove transcript/metadata route without video download or bypass.

paperclipownersessionrequired Paperclip dashboard/task flow Owner login/session bridge is needed.

activebridgesessionrequired External writes, Build-Wiki Run Now, mini-agent activation Open a scoped Bridge Session for one approved action.

cspinlinescriptwarning UI/CSP hygiene Fix inline script warning without broad CSP weakening.

Files Changed

Report artifacts and browser evidence only for Day 1. No production source code was changed in this phase.

Commands / Routes Used

- Mission Control controlled restart fallback because direct sudo restart required unavailable interactive admin auth.
- Temporary admin session smoke was created and destroyed for protected route proof; credential value was never printed.
- Browser proof used a temporary admin session, not owner session.

Route Authenticated Unauthenticated Notes

--- ---: ---: ---

GET /api/gateway/status 200 401 Gateway status reachable; degraded because blockers remain.

GET /api/gateway/registry 200 401 Registry reachable.

GET /api/gateway/agent-hub/status 200 401 Agent Hub API reachable.

GET /api/bridge/agent-zero/status 200 401 Agent Zero status reachable.

POST /api/bridge/agent-zero/test-chat 200 Not run agentzerocalled:true; execution disabled.

GET /api/bridge/hermes/status 200 401 Hermes status reachable.

POST /api/bridge/hermes/test-chat 503 Not run Honest blocker:

hermessafelivechatadapternotconfigured.

GET /api/gateway/nodes/pi 200 401 Pi node visible.

GET /api/bridge/pi/status 200 401 Pi shadow status visible; execution disabled.

GET /api/gateway/space-agent/browser/status 200 401 SpaceAgent browser status visible.

GET /api/bridge/playwright-mcp/status 200 401 Connected local-only; public exposure false.

POST /api/bridge/playwright-mcp/smoke 200 Not run Public read-only smoke passed.

GET /api/bridge/paperclip/status 200 401 Paperclip bridge reachable; auth/session blocker remains.

GET /api/bridge/brain-sync/status 200 401 Brain Sync visible.

GET /api/bridge/brain-sync/build-wiki/status 200 401 Build-Wiki/Farmer status visible.
GET /api/bridge/providers 200 401 Bridge providers visible.
GET /api/mcp 200 401 MCP discovery protected.
GET /api/bridge/agent-zero/reports 200 401 Report delivery listing protected.
GET /api/bridge/agent-zero/google-drive/status 200 401 Blocked:
googledriveuploadconnectornotconfigured.
GET /api/bridge/agent-zero/onedrive/status 200 401 Blocked: onedriveuploadconnectornotconfigured.

Services

Service State Day 1 proof

--- --- ---

mission-control.service active/running Restarted after build; PID 2697257; timestamp Thu 2026-05-07 22:50:50 EDT.
claudeclaw.service active/running OpenClaw+/Telegram runtime active.
hermes-gateway.service active/running Status route works; live adapter still blocked.
playwright-mcp.service active/running Local-only Playwright MCP status route works.
opencloud-docs-farmer.timer active/waiting Literal legacy service timer active under Build-Wiki / Farmer.
opencloud-docs-farmer.service inactive/dead Run Now not executed without Bridge Session.

Test Results

- Mission Control typecheck: PASS.
- Mission Control build: PASS.
- Mission Control tests: PASS, 133 files and 1239 tests.
- Post-build restart: PASS.
- Post-build protected route smoke: PASS.
- No .env diff: clean.

Proof

- Mission Control PID changed twice during Day 1 restart gates; final PID is 2697257.
- Agent Zero test-chat returned agentzerocalled:true.
- Hermes test-chat returned 503 with hermessafelivechatadapternotconfigured.
- Pi status route returned shadow and execution disabled.
- Playwright MCP status returned connected with public exposure false; read-only public smoke passed.
- Agent Hub temporary-admin screenshot evidence:
runtime/day-1-phase-004-agenthub-temp-admin-browser-proof.png.

Rollback

No source-code rollback is required for Day 1 report-only artifacts. Revert the Day 1 report commit after it is created if the reports need to be removed. Existing accepted code rollback remains separate.

No-Secrets Confirmation

No secrets, auth file contents, API key values, credential values, passwords, or environment values were printed or committed. No .env file was modified. No SMB/Fork 2, Zapier write, HeyGen generation, external farmer, Docker socket exposure, raw root shell, direct secret read, or broad connector execution occurred.

Exact Next Step

Proceed to Day 2 Hermes and Pi work after committing Day 1 reports.