

Agent Zero and Hermes Next 24h Report

Date: 2026-05-04

Executive Status

This report covers Phases 130-140: dirty tree classification, cleanup separation, percentage recalculation, GO/PARTIAL GO/NO-GO decisions, OpenCloud decision, remaining blockers, and report delivery.

No unrelated cleanup was committed with this integration proof. No secrets were printed. No '.env' file was modified. No external writes were run. No Zapier write, HeyGen generation, SMB mount, farmer execution, email send, Drive upload, or OneDrive upload was performed in this block.

Phase Results

Phase Result

--- ---

130 - Mission Control dirty tree classification Complete. Parked artifacts classified; no cleanup performed.

131 - ClaudeClaw dirty tree classification Complete. Parked artifacts classified; no cleanup performed.

132 - Do not mix cleanup Honored. Report work is separate from unrelated cleanup.

133 - Percentage recalculation Complete. Percentages are conservative and based on proven live/test status.

134 - Agent Zero GO decision PARTIAL GO. Live Agent Zero route proof exists, but delivery/owner-channel/external adapter proof remains incomplete.

135 - Hermes GO decision NO-GO live. Hermes service/status exists, but 'hermes_called:true' is not proven.

136 - OpenCloud decision Keep. Destroy is not safe.

137 - Remaining blockers list Complete with exact blockers below.

138 - Final Markdown report Complete.

139 - Final PDF report Complete.

140 - Delivery Mission Control report link is the safe delivery path. Telegram attachment remains blocked.

Dirty Tree Classification

Mission Control

Branch: 'to-knowledge-mc'

Current HEAD: '8f598fe'

Tracked dirty files: 0

Untracked parked artifacts: 345

Category Count Action

--- ---: ---

Designer retirement backups 11 Parked. Do not mix with integration proof.

Designer review packages and screenshots 252 Parked. Needs separate review/archive decision.

Runtime reports and validation artifacts 73 Parked. Needs separate report cleanup decision.

Runtime database backups 4 Parked. Preserve until cleanup phase decides retention.

Public media artifacts 2 Parked. Needs owner decision before versioning/removal.

Script artifact 1 Parked. Needs separate review.

Source backup/disabled files 2 Parked. Needs separate cleanup phase.

Mission Control has no tracked dirty code changes from this phase.

ClaudeClaw / OpenClaw+

Branch: 'master'

Current HEAD: 'db83363'

Tracked dirty files: 73

Untracked parked artifacts: 426

Category Count Action

--- ---; ---

Tracked runtime report deletions 73 Parked. Do not restore/delete/commit without a cleanup phase.

Local Codex metadata 1 Parked. Do not commit.

Docs artifact 1 Parked. Needs separate review.

Runtime reports/PDFs 4 Parked. Needs cleanup decision.

Runtime JSONL audit/state files 5 Parked. Preserve until owner-approved cleanup.

Runtime scripts 4 Parked. Needs separate review.

Runtime backups 8 Parked. Preserve until retention decision.

Runtime executive reports 400 Parked/generated. Needs separate archive or ignore plan.

Gauntlet output 2 Generated validation output; do not mix with integration proof.

Debug script 1 Parked. Needs separate review before commit/removal.

ClaudeClaw has pre-existing tracked runtime deletions and generated/untracked artifacts. They are not part of this Agent Zero/Hermes proof.

Validation Just Completed

Mission Control

- Agent Zero deterministic ecosystem gauntlet: 10,000 scenarios, 0 failures.

- Hermes bridge/contract suite passed.

- Agent Zero and Hermes collaboration suite passed.

- Delivery contract suites passed for report delivery, Google Drive, and OneDrive behavior.

- Brain/registry and skill visibility contract suites passed.

- No-Tony-active and no-raw-path behavior were covered by the gauntlet and natural behavior tests.

- Full suite passed: typecheck, production build, and 99 test files with 1,041 tests.

ClaudeClaw / OpenClaw+

- Standalone gauntlet passed: 370/370 scenarios, 0 hard failures.

- 100,000-scenario ecosystem gauntlet passed with 0 forbidden leaks.

- Full suite passed: typecheck, build, 61 test files, 1,213 passed, 4 skipped.

- Design-lock verification passed.

Services

Service Status

--- ---

Mission Control active

ClaudeClaw active

OpenCloud docs farmer timer active

OpenCloud docs farmer service inactive, expected when not running

Hermes gateway active

Agent Zero container running

Percentage Recalculation

Area Previous Current Reason

--- ---; ---; ---

Agent Zero 89% 90% Live route proof already existed; 10,000-scenario gauntlet and full Mission Control validation now reconfirm behavior. Not higher because final owner-channel, external delivery, and some adapter writes remain unproven.

Hermes 42% 42% Service/status and contract tests pass, but live 'hermes_called:true' is still not proven.

Mission Control 91% 92% Build, typecheck, full tests, Agent Network/Brain/registry contract coverage passed. Production restart after the latest source fix is still pending.

Bridge/MCP 87% 88% Registry and visibility tests pass; execution remains Bridge Session gated and not broadly live-tested.

Brain 84% 85% Brain/Obsidian/MemPalace/Graphify/Build-Wiki visibility and contract tests pass. Full live read/write adapter proof remains incomplete.

Skills 90% 91% Shared skill registry and Agent Zero/Hermes visibility contracts pass. Hermes live usage remains blocked by live adapter.

Connectors 67% 67% Status/blocked behavior is honest, but AgentMail send, Telegram attachment, Drive/OneDrive upload, Zapier write, and HeyGen generation were not executed.

Overall 84% 85% Validation confidence improved, but Hermes live access and delivery adapters keep the ecosystem at PARTIAL GO.

GO / PARTIAL GO / NO-GO

Agent Zero

Decision: PARTIAL GO

Why:

- Agent Zero live status and test-chat proof exists.
- Agent Zero answered as commander in production route tests.
- Agent Zero has registry-based context and passed the 10,000-scenario no-fake-access gauntlet.
- Mission Control and ClaudeClaw validation suites passed.

Why not GO yet:

- Telegram owner prompt was not rerun in this block.
- Telegram PDF attachment delivery is not configured/proven.
- Drive/OneDrive upload delivery is not configured/proven.
- AgentMail outgoing real send was not run in this block.
- Full live Brain write proof remains Bridge Session dependent.
- Production service restart is still needed after the latest source build to guarantee the running standalone has the newest Tony-retirement context sanitizer.

Hermes

Decision: NO-GO live

Why:

- Hermes gateway service is active.
- Hermes status route has authenticated 200 proof from prior route smoke.
- Hermes contract and 1,000-scenario behavior/registry gauntlet pass.

Why not PARTIAL GO/GO:

- Mission Control Hermes test-chat still does not have proven 'hermes_called:true'.
- Prior production POST returned 405.
- No live Hermes response through Mission Control is proven.
- Agent Zero to Hermes live collaboration cannot be marked proven until Hermes live chat works.

OpenCloud Decision

Decision: Keep

Destroy status: not safe

Reason:

- Build-Wiki/Farmer still depends on OpenCloud-side data/workflow coverage.
- Agent Zero can see status and has scoped Run Now rules, but complete replacement coverage is not proven.
- Fork 2/SMB remains blocked.
- Decommission requires a dependency map, backup/rollback plan, and owner approval.

Exact Remaining Blockers

1. Mission Control production restart: latest built source needs admin-authorized service restart before claiming production standalone loaded the newest Tony-retirement sanitizer.
2. Hermes live chat: '/api/bridge/hermes/test-chat' must return 'hermes_called:true'; prior production result was 405.
3. Hermes safe live adapter: not proven/configured through Mission Control.
4. Authenticated browser UI smoke: in-app browser reached auth wall; route smoke substituted.
5. Telegram owner prompt: not rerun in this block.
6. Telegram PDF attachment: blocked because no approved document attachment route is configured/proven.
7. AgentMail outgoing real send: not run because no Bridge Session/domain-send proof was opened in this block.
8. Google Drive report upload: blocked because the report delivery adapter is not configured/proven.
9. OneDrive report upload: blocked because the report delivery adapter is not configured/proven.
10. Brain writes: Obsidian/MemPalace writes remain Bridge Session dependent and were not live-run in this block.
11. Build-Wiki execution: Run Now remains scoped and approval/session gated; not run in this block.
12. SMB/Fork 2: blocked because SMB prerequisites are not mounted/proven/approved.
13. OpenCloud decommission: blocked because replacement coverage and rollback/decommission plan are incomplete.
14. ClaudeClaw parked files: 73 tracked runtime deletions and 426 untracked artifacts need a separate cleanup phase.
15. Mission Control parked files: 345 untracked artifacts need a separate cleanup/archive phase.

Security Confirmation

- No secrets printed.
- No API keys, auth files, tokens, passwords, or '.env' values exposed.
- No '.env' changes.
- No auth weakening.
- No Tailscale/auth bypass.
- No raw root shell, Docker socket, or direct secret-reading access granted to Agent Zero or Hermes.
- No external writes were run in this report block.

Delivery

Safe delivery path: Mission Control report link.

Telegram attachment: blocked because no approved Telegram document attachment route is configured/proven.

Drive/OneDrive delivery: blocked because upload adapters are not configured/proven and no Bridge Session was opened for external delivery.

Recommended Next Step

Next step: fix Hermes live-chat adapter and restart Mission Control with admin authorization.

After that:

1. Rerun Agent Zero status/test-chat production proof.
2. Rerun Hermes status/test-chat production proof.
3. Require 'hermes_called:true'.
4. Run Agent Zero to Hermes collaboration through Mission Control.
5. Only then continue delivery adapter and external connector live proof.