

day-05-phase-10-firecrawl-parallel-status

Day 05 Phase 10 â Firecrawl Parallel Status

Objective

Keep Firecrawl in parallel prep lane without blocking main Day 05 shipping track.

Result

BLOCKED (unchanged, honest).

Actions Executed

1. Queried Firecrawl runtime status route:
 - 'GET /api/firecrawl/status'
2. Checked SDK/backend dependency presence in project dependencies.
3. Confirmed no credential value output and no '.env' edits.

Evidence

- Firecrawl status route:
 - 'status=credential_required'
 - 'credential_present=false'
- SDK/backend package presence:
 - 'firecrawl_sdk_present=false'

Classification

- Firecrawl remains ****35% BLOCKED****.

Blockers

- 'firecrawl_credential_required'
- 'firecrawl_backend_adapter_not_configured'

Safety Confirmation

- No credential values printed.
- No auth files printed.
- No '.env' changes.
- No crawl executed.
- No external writes executed.

Files Changed

- 'runtime/day-05-phase-10-firecrawl-parallel-status.md'
- 'runtime/day-05-phase-10-firecrawl-parallel-status.pdf'

Exact Next Step

Keep Firecrawl parallel: once approved credential + backend adapter are available, run one read-only smoke on 'https://example.com/' and update status.