

## # Day 05 Production Progress Report

### ## Executive Summary

Day 05 shipping work advanced Gateway FULL v3 rollout verification and connector surface proofing, but the program remains PARTIAL GO due to owner/session/credential-gated lanes.

Current overall status: \*\*~91% PARTIAL GO\*\*.

### ## Day 05 Phase Outcomes

1. Phase 1 (Day 04 commit/push verification): PASS  
'ec9c891' confirmed on 'origin/to-knowledge-mc'.
2. Phase 2 (Gateway v3 production rollout/restart): PASS with deploy-script caveat  
Standalone runtime verified and Gateway routes protected/served.
3. Phase 3 (owner-auth visual proof): BLOCKED  
'owner\_authenticated\_browser\_session\_required'.
4. Phase 4 (Telegram adapter route smoke): PARTIAL  
Routes live; delivery remains gated/blocked ('bridge\_session\_persistence\_not\_applied' / connector-not-configured states).
5. Phase 5 (YouTube production smoke): LIMITED  
Metadata path available; transcript proof still not fully established.
6. Phase 6 (Paperclip owner session retry): PARTIAL/BLOCKED  
Health/status reachable; owner session/data routes still blocked.
7. Phase 7 (Bridge approved action): BLOCKED  
'active\_bridge\_session\_required' / 'owner\_approval\_pending' equivalent gate still active.
8. Phase 8 (Drive/OneDrive/AgentMail path): BLOCKED/GATED  
Status routes present; upload/send proof not achieved.
9. Phase 9 (OpenClaw+ doctor + security follow-up): PARTIAL  
Doctor reachable but unresolved issues remain; security score still needs hardening follow-through.
10. Phase 10 (Firecrawl parallel): BLOCKED (unchanged)  
'firecrawl\_credential\_required' + 'firecrawl\_backend\_adapter\_not\_configured'.
11. Phase 11 (validation gates): PARTIAL PASS  
Typecheck/build/tests pass; unauth smoke passes; authenticated protected-route smoke still session-gated.

### ## Validation Results (Day 05)

- 'git diff --check': PASS
- 'pnpm run typecheck': PASS
- 'pnpm run build': PASS
- 'pnpm test': PASS ('138' files / '1247' tests)
- Unauthenticated smoke: PASS
- Authenticated smoke: BLOCKED by auth/session context
- Protected-file/secret scan ('check-protected-file-invariants'): PASS
- '.env' diff check: PASS

### ## Production Truth Table (Key Lanes)

- Mission Control runtime: PARTIAL GO (running, routes protected, no new restart regression)
- Gateway / Agent Hub v3 surface: PARTIAL GO (deployed surface present, owner visual proof still pending)
- Hermes live adapter: PARTIAL GO (already proven, unchanged)
- Agent Zero â Hermes planning: PARTIAL GO (already proven, unchanged)
- Paperclip: PARTIAL (owner session unresolved)
- Bridge Session: PARTIAL (gating proven; approved execution still missing)
- Telegram delivery: PARTIAL (adapter route exists; no verified live attachment send)
- YouTube: LIMITED
- Firecrawl: BLOCKED (35%)
- Drive / OneDrive / AgentMail: PARTIAL/BLOCKED (gated, not live-proven)
- OpenClaw+: PARTIAL GO (doctor reachable, unresolved issues remain)

### ## Commits and Rollback

- Already-shipped Day 04 integration commit:
  - 'ec9c891'

- Rollback: 'git revert ec9c891'
- Day 05 report commit: pending in next step.

### ## No-Secrets Confirmation

- No credential/token values printed in owner-facing report artifacts.
- No auth files printed.
- No '.env' edits.

### ## Exact Blockers

- 'owner\_authenticated\_browser\_session\_required'
- 'paperclip\_owner\_session\_required'
- 'active\_bridge\_session\_required'
- 'owner\_approval\_pending'
- 'firecrawl\_credential\_required'
- 'firecrawl\_backend\_adapter\_not\_configured'
- 'youtube\_transcript\_connector\_not\_proven'
- 'google\_drive\_upload\_connector\_not\_configured'
- 'onedrive\_upload\_connector\_not\_configured'

### ## Exact Next Step

Create and push one isolated Day 05 reporting commit (phase reports + validation/progress reports + PDFs), then continue Day 06 implementation lanes with owner-action packages for remaining owner-gated blockers.