

Phase 20 - Security and No-Fake-Buttons Audit Report

Result

****PARTIAL GO.**** Contract and security tests pass for route protection, policy decisions, forbidden actions, SpaceAgent panels, Paperclip bridges, Pi panel, and no fake completion behavior. Owner-authenticated visual scan remains blocked.

Security Evidence

Area	Result
Protected Gateway/Pi/Hermes/Playwright routes	401 unauthenticated
Security/proof tests	passed
SpaceAgent forbidden actions	passed
Paperclip bridge governance	passed
Mini-agent forbidden actions	passed
No fake Done contracts	passed
Owner visual scan	blocked by owner session

Blocker

owner_authenticated_browser_session_required for final human-visible UI scan.

Standing Governance

Rule	Result
Secrets printed	No
Auth weakened	No
.env changed	No
Public local service exposure	No
SMB/Fork 2	Not run
Zapier/HeyGen writes	Not run
External farmers	Not run
Architecture naming	OpenClaw+ used as runtime layer; literal legacy service name retained only where required

Pi Inclusion

Field	Current truth
Role	Dispatcher / Route Optimizer Candidate
Authority	Advisory only; Agent Zero remains commander
Execution	Disabled
Writes	Disabled
Baseline from owner	35% DESIGN / PENDING / SHADOW
Current evidence-based status	72% PARTIAL GO / SHADOW after Gateway route and recommendation tests
Current blocker	Standalone Pi runtime session not proven; in-process Gateway shadow dispatcher is proven