

Phase 22 - Final Production GO Report

Executive Result

****PARTIAL GO, not 100%.**** Mission Control production is restarted and validated, Pi is now included and proved as a shadow dispatcher, Agent Zero remains commander, Playwright MCP remains GO for local-only read-only browser automation, and the full test suites pass. The system cannot be called 100% because Hermes live, owner-auth browser proof, Firecrawl, YouTube transcript, Paperclip owner login, delivery connectors, and live Bridge Session execution remain blocked or gated.

Updated Percentages

System	Percent	Decision	Exact blocker or note
Agent Zero	90%	PARTIAL GO	authenticated live route previously passed; final owner-auth smoke session unavailable
Pi Dispatcher	72%	PARTIAL GO / SHADOW	in-process Gateway shadow dispatcher proven; standalone runtime session not proven
Hermes	42%	NO-GO live	hermes_safe_live_chat_adapter_not_configured
Gateway / Agent Hub	78%	PARTIAL GO	APIs/routes/build pass; owner-auth visual proof blocked
SpaceAgent	68%	PARTIAL GO	Playwright MCP works local-only; Firecrawl/YouTube limited
Playwright MCP	90%	GO local-only read-only	interactive/authenticated browsing remains Bridge-gated
Firecrawl	35%	BLOCKED	firecrawl_credential_required
YouTube Research	55%	LIMITED	metadata works; transcript connector not proven
Paperclip	62%	PARTIAL / DEGRADED	health OK; owner login/session bridge not proven
OpenClaw+	82%	PARTIAL GO	health/tests pass; owner-facing live doctor auth smoke not proven
Mini-Agent OS	76%	PARTIAL GO	contracts/gauntlets pass; activation gated by Bridge Session
Build-Wiki / Farmer	72%	PARTIAL / GATED	timer active; Run Now requires Bridge Session
Brain Systems	70%	PARTIAL GO	adapters/tests pass; live auth route proof limited
Delivery Connectors	50%	PARTIAL / GATED	Mission Control report link works; external sends/uploads gated/blocked
Bridge Session	65%	PARTIAL GO	contracts pass; live scoped session not opened
Overall	88%	PARTIAL GO	remaining blockers prevent 100%

What Is Live

- Mission Control service is active after restart with PID 2618012 and timestamp Thu 2026-05-07 21:47:03 EDT.
- Gateway and Agent Hub APIs are present and protected.
- Pi is present in Gateway/Agent Hub as Dispatcher / Route Optimizer Candidate and recommendation-only shadow dispatcher.
- Agent Zero remains commander.
- Paperclip health endpoint returns OK in authenticated mode.
- Playwright MCP is local-only on 127.0.0.1:8931 and is not publicly exposed.
- ClaudeClaw/OpenClaw+ service is active and full validation passes.
- Build-Wiki / Farmer timer is active; Run Now remains gated.

What Is Blocked

Blocker	Affected phase/system
owner_authenticated_browser_session_required	Owner visual proof, authenticated route smoke
hermes_safe_live_chat_adapter_not_configured	Hermes live, Agent Zero to Hermes live collaboration
firecrawl_credential_required	Firecrawl read-only proof
youtube_transcript_connector_not_proven	YouTube transcript research
paperclip_owner_session_required	Paperclip owner login/dashboard/roster/task queue proof
paperclip_codex_cli_not_available_in_proof_shell	Paperclip Codex smoke
paperclip_claude_code_oauth_not_available_in_proof_shell	Paperclip Claude smoke

active_bridge_session_required	Build-Wiki Run Now, delivery sends/uploads, protected execution
approved Telegram document attachment route not proven	Telegram PDF attachment
connector/session proof required	AgentMail, Google Drive, OneDrive

Routes Tested

Route	Result
/api/gateway/status	401 unauthenticated
/api/gateway/agent-hub/status	401 unauthenticated
/api/gateway/nodes/pi	401 unauthenticated
/api/bridge/pi/status	401 unauthenticated
/api/bridge/hermes/status	401 unauthenticated
/api/bridge/playwright-mcp/status	401 unauthenticated

Tests Passed

Suite	Result
Mission Control typecheck	passed
Mission Control build	passed
Mission Control tests	133 files passed; 1239 tests passed
ClaudeClaw/OpenClaw+ typecheck	passed
ClaudeClaw/OpenClaw+ build	passed
ClaudeClaw/OpenClaw+ tests	61 files passed; 1213 passed, 4 skipped
ClaudeClaw/OpenClaw+ design lock	passed
Pi/Paperclip/mini-agent focused proof	54 tests passed
SpaceAgent focused proof	37 tests passed
Hermes focused proof	28 tests passed
Brain focused proof	21 tests passed

Services Active

Service	Status
mission-control.service	active
claudeclaw.service	active
hermes-gateway.service	active
Agent Zero container	up
Build-Wiki / Farmer timer	active

Commits Pushed

Commit	Purpose
d259368	SpaceAgent browser automation truth accepted by owner
c7bb2a7	Pi dispatcher breakdown added to final report
8e00dd4	Pi shadow dispatcher implementation and proof
pending report commit	This report set will be committed after generation

Rollback Commands

- To revert Pi implementation: git revert 8e00dd4
- To revert Pi report-only correction: git revert c7bb2a7
- To revert SpaceAgent browser automation surface: git revert d259368
- To revert this report commit: git revert <report-commit>

Exact Next Step

1. Provide or open a safe owner-authenticated Mission Control browser session for visual proof.
2. Configure a safe no-tool/no-write Hermes live adapter so /api/bridge/hermes/test-chat can return hermes_called:true truthfully.
3. Add Firecrawl credential through approved secret source, then rerun read-only smoke.

4. Install/prove YouTube transcript connector without video download or auth bypass.
5. Bridge Paperclip owner session and keep task writes gated.
6. Open a scoped Bridge Session only for approved delivery or Build-Wiki / Farmer Run Now proof.

No-Secrets Confirmation

No API keys, tokens, auth file contents, secret values, or .env values were printed or committed. No .env files were modified.

Standing Governance

Rule	Result
Secrets printed	No
Auth weakened	No
.env changed	No
Public local service exposure	No
SMB/Fork 2	Not run
Zapier/HeyGen writes	Not run
External farmers	Not run
Architecture naming	OpenClaw+ used as runtime layer; literal legacy service name retained only where required

Pi Inclusion

Field	Current truth
Role	Dispatcher / Route Optimizer Candidate
Authority	Advisory only; Agent Zero remains commander
Execution	Disabled
Writes	Disabled
Baseline from owner	35% DESIGN / PENDING / SHADOW
Current evidence-based status	72% PARTIAL GO / SHADOW after Gateway route and recommendation tests
Current blocker	Standalone Pi runtime session not proven; in-process Gateway shadow dispatcher is proven