

## # Day 9 Phase 088 — Full Cross-Repo Validation Round 1

### ## Objective

Run the full cross-repo validation gates after the Day 9 fixes.

### ## Actions

- Mission Control: typecheck, build, full test suite, live route smoke.
- OpenClaw+: typecheck, build, full test suite, design-lock verify, gauntlet.
- Corrected OpenClaw+ validation shell environment so Node 24 stayed exported across all commands.

### ## Proof

- Mission Control: 134 test files, 1,241 tests passed.
- OpenClaw+: 61 test files passed, 1,215 tests passed, 4 skipped.
- OpenClaw+ design-lock verify passed.
- OpenClaw+ gauntlet passed 370/370.
- OpenClaw+ 100,000-scenario ecosystem gauntlet passed.

Generated: 2026-05-08T00:17:00-04:00

### ## Current Result

PARTIAL GO, not 100%.

### ## Updated Percentages

| System | Percent | Decision | Evidence-based note |

|---|---|---|---|

| Overall ecosystem | 94% | PARTIAL GO | Security/test posture improved; remaining blockers are owner session, live Hermes, delivery, credentials, and Paperclip login. |

| Agent Zero | 94% | PARTIAL GO | Commander behavior, registry answers, no fake execution, 10,000-scenario MC gauntlet pass. |

| Hermes | 62% | NO-GO live | Service/status active, planning handoff exists, but live adapter lacks hermes\_called:true. |

| Pi Dispatcher | 45% | PARTIAL / SHADOW | Gateway node and recommendation logic proven; no standalone Pi runtime session. |

| Gateway / Agent Hub | 93% | PARTIAL GO | APIs and button contracts proven; owner-auth visual proof still blocked. |

| SpaceAgent | 85% | PARTIAL GO | Playwright research path works; Firecrawl and YouTube transcript remain blocked/limited. |

| Playwright MCP | 92% | GO local-only read-only | Local-only service proven; interactive/auth browsing gated. |

| Firecrawl | 35% | BLOCKED | Credential/live backend not proven for SpaceAgent. |

| YouTube Research | 48% | LIMITED | Metadata path exists; transcript connector not proven. |

| Paperclip | 60% | PARTIAL / DEGRADED | Health/Tailnet service visible; owner login and auth bridge not proven. |

| OpenClaw+ | 89% | PARTIAL GO | Build/tests/design-lock/gauntlet pass; doctor still unhealthy and live Tony legacy context remains to finish. |

| Mini-agent OS | 82% | PARTIAL / GATED | Safe proposal and unsafe rejection proven; runtime activation Bridge-gated. |

| Build-Wiki / Farmer | 76% | PARTIAL / GATED | Timer active; Run Now remains owner/Bridge-gated; Fork 2 blocked. |

| Brain systems | 82% | PARTIAL / READ-ONLY | Read/status routes sanitized; writes remain Bridge-gated. |

| Bridge / MCP / tools | 78% | PARTIAL / GATED | Discovery sanitized; writes/execution blocked without Bridge Session. |

| Delivery | 56% | PARTIAL / GATED | Mission Control report link works; Telegram/Drive/OneDrive/AgentMail sends remain gated or blocked. |

| Security / no-fake UI | 95% | PARTIAL GO | Sanitizer fix and no-fake-button contracts pass; owner visual proof still pending. |

| Database / scheduler / services | 90% | PARTIAL GO | Mission Control DB integrity ok; scheduler visible; OpenClaw+ doctor has remaining issues. |

### ## Files Changed

- Mission Control: src/app/api/bridge/agent-zero/ecosystem/route.ts
- OpenClaw+: src/tony-v2/capability-registry.ts
- OpenClaw+: src/telegram-approvals.ts
- OpenClaw+: src/capability-report.ts
- OpenClaw+: src/brain-context.ts
- OpenClaw+ tests: executive-report, status-reconciliation, telegram-approval-gating, tony-communication-policy

### ## Commits Pushed

- Mission Control: bc17959 fix(gateway): sanitize agent zero ecosystem context

- OpenClaw+: e98e4f6 fix(runtime): update buildwiki owner-facing naming
- Report artifact commit: pending in the Day 9 report artifact push.

### ## Routes And Commands Used

| Route / command family | Result | Proof |

|---|---|---|

| /api/bridge/agent-zero/ecosystem | 200 auth / 401 unauth | sanitized, no raw path, no secret |

| /api/bridge/button-contracts | 200 auth | 72 button contracts; fake success flag false |

| /api/gateway/observability | 200 auth | read-only audit/trace view |

| /api/gateway/events | 200 auth | read-only event catalog |

| /api/gateway/registry | 200 auth / 401 unauth | Gateway registry visible |

| /api/openclaw/doctor | 200 auth / 401 unauth | doctor still unhealthy, payload sanitized |

| /api/scheduler | 200 auth | scheduler registry visible |

| /api/gateway/mini-agents | 200 proposal / 400 unsafe / 401 unauth | activation gated by Bridge Session |

| /api/gateway/space-agent/research | 200 auth | ResearchPacket returned from safe read-only route |

| /api/bridge/paperclip/workforce-flow | 503 auth | blocked by Paperclip auth/session, no write |

### ## Services

| Service | Status | Note |

|---|---|---|

| Mission Control standalone | active | PID 2802756; restarted May 8, 2026 00:12:36 EDT; local listener only behind Tailnet relay |

| claudeclaw.service | active | OpenClaw+ / Telegram runtime active |

| hermes-gateway.service | active | status route active; live adapter still blocked |

| playwright-mcp.service | active | local-only read-only browser automation |

| Paperclip local/Tailnet service | active/degraded | health reachable; owner login not proven |

| opencloud-docs-farmer.timer | active | literal legacy timer unit; owner-facing architecture remains Build-Wiki / Farmer under OpenClaw+ |

| opencloud-docs-farmer.service | inactive/success | literal legacy oneshot unit; not manually started Day 9 |

### ## Validation

- Mission Control typecheck: PASS
- Mission Control production build: PASS
- Mission Control full test suite: PASS, 134 files, 1,241 tests
- Mission Control focused route smoke after respawn: PASS
- OpenClaw+ typecheck/build: PASS
- OpenClaw+ full test suite: PASS, 61 files, 1,215 tests, 4 skipped
- OpenClaw+ design-lock verify: PASS
- OpenClaw+ gauntlet: PASS, 370/370
- OpenClaw+ targeted naming tests: PASS, 6 files, 29 tests
- OpenClaw+ 100,000-scenario ecosystem gauntlet: PASS

### ## Active Blockers

- owner\_authenticated\_browser\_session\_required for production visual proof
- hermes\_safe\_live\_chat\_adapter\_not\_configured until /api/bridge/hermes/test-chat returns hermes\_called:true
- pi\_runtime\_session\_not\_proven for standalone Pi runtime; Gateway shadow recommendations remain advisory only
- firecrawl\_credential\_required / live SpaceAgent Firecrawl backend not proven
- youtube\_transcript\_connector\_not\_proven; metadata-only path remains limited
- paperclip\_owner\_session\_required and paperclip\_auth\_required\_or\_not\_configured for live owner login/workforce bridge
- telegram\_owner\_live\_prompt\_required and BotFather rename required if display name still references Tony
- google\_drive\_upload\_connector\_not\_configured, onedrive\_upload\_connector\_not\_configured, no approved Telegram document attachment route
- OpenClaw+ doctor still reports non-destructive health issues even though build/tests/gauntlet pass
- Bridge Session execution remains pending owner approval for writes/execution/delivery

### ## Rollback

- Mission Control code rollback: git revert bc17959
- OpenClaw+ code rollback: git revert e98e4f6
- Before report artifact commit, report files can be removed from staging without touching production code.

### ## No-Secrets Confirmation

No tokens, API keys, passwords, auth files, environment variable values, or secret-shaped values were printed into these reports. Route payload smoke explicitly checked for secret-shaped values and raw local paths. No environment files were modified.

#### ## Safety Confirmation

No SMB mount, no Fork 2, no Zapier write, no HeyGen generation, no external farmer, no public local service exposure, no auth weakening, no Docker socket to agents, and no raw root shell was used.

#### ## Next Step

Day 10 final gauntlet should reuse the Node 24 exported validation command to avoid false native-module failures.