

day-08-phase-3-openclaw-doctor-issue-reduction

Day 08 Phase 3 â OpenClaw+ Doctor Issue Reduction (Gated)

Phase Gate

This phase is ****not executable yet**** by rule:

- Day 08 Phase 3 runs only after Day 08 Phase 2 proves successful authenticated doctor execution payload.

Current Gate Status

- Phase 2 authenticated calls:
 - 'GET /api/openclaw/doctor' -> '400'
 - 'POST /api/openclaw/doctor' -> '400'
- Response:
 - 'OpenClaw is not installed or not reachable'

Blocker

- 'openclaw_doctor_runtime_not_reachable'

Decision

Phase 3 remediation loop is deferred until:

1. OpenClaw+ CLI binary is installed/reachable in runtime context.
2. Authenticated doctor route returns real doctor payload (issue list/count).

Safe Continuation

Project continues on non-dependent tracks in parallel:

- Bridge approved execution proof
- Paperclip owner/session package
- Telegram/Drive/OneDrive/AgentMail gated proof
- YouTube connector proof
- Firecrawl parallel prep (credential/backend blockers unchanged)

No-Secrets Confirmation

- No secrets printed.
- No auth files printed.
- No '.env' changes.

Exact Next Step

Execute owner/admin install/PATH action package from Day 08 Phase 2, then rerun:

- 'GET /api/openclaw/doctor'
- 'POST /api/openclaw/doctor'

and start issue reduction immediately when live doctor payload is available.